

June 25, 2021

Shelly Boss
Project Manager, Prairie and Northern Region
Impact Assessment Agency of Canada / Government of Canada
Shelly.Boss@canada.ca

Via Email:

Dear Ms. Boss:

**Re: Phase I Vista Test Underground Mine and Vista Mine Phase II Expansion Projects
Impact Assessment
Coalspur Mines Ltd.**

On June 4, 2021, the Impact Assessment Agency of Canada ("the Agency") sent Coalspur Mines Ltd. ("Coalspur") the Summary of Issues document for Coalspur's proposed Phase I Vista Test Underground Mine and Vista Mine Phase II Expansion Projects. The Agency advised Coalspur to submit the response to Summary of Issues and the Detailed Project Description by July 4, 2021.

Coalspur does not reasonably anticipate that it will be able to undertake consultation and complete a Detailed Project Description containing the required information and the response to the Summary of Issues by July 4, 2021. Coalspur is therefore writing to request the federal Impact Assessment timeline to be suspended as of today until Coalspur submits its Detailed Project Description. Coalspur anticipates that it will submit the response to Summary of Issues and the Detailed Project Description to the Agency on or by July 16, 2021.

Coalspur further requests that when Coalspur has provided the Agency with its response to the Summary of Issues and a Detailed Project Description, the Agency will post a notice that the prescribed activity is completed and the 180-day time limit will resume.

Respectfully,
<original signed by>

Simon Stepp, P.Eng.
VP of Engineering
Office: 780-740-2470
E-mail: sstepp@clinegrp.com