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 Le 31 octobre 2018 
 
 
Michel Vitou 
Chef de la conformité et de l’application de la Loi 
Unité de la Promotion de la conformité et de l’application de la Loi 
Agence canadienne d’évaluation environnementale (ACEE) 
160, rue Elgin, 22e étage 
Ottawa (ON) K1A 0H3 

 

Projet désigné  Projet de mine de spodumène Whabouchi de Nemaska Lithium 
Whabouchi Mine Inc. (NMX) 

Registre ACEE 80021 
Objet  Rapport annuel 2017 

 

Monsieur, 

La présente fait office de rapport annuel pour l’année de déclaration 2017, année suivant celle au cours de laquelle 
la construction du projet désigné a débuté; il s’agit donc du second rapport annuel soumis à l’Agence pour le projet 
Whabouchi. Le présent rapport annuel répond aux exigences de la condition 2.5 (2.5.1 à 2.5.5) de la Déclaration 
de décision datée du 29 juillet 2015, et ce pour la période allant du 1er juillet 2017 au 30 juin 2018. Vous trouverez 
de plus à l’annexe 1 un résumé du rapport annuel pour l’année de déclaration 2017, et ce dans les deux langues 
officielles.  

 

Condition 2.5.1 – Mise en œuvre des conditions énoncées dans la Déclaration de décision 

Le tableau suivant rapporte l’ensemble des activités réalisées au cours de l’année de déclaration 2017 et devant 
être déclarées en vertu de la condition 2.5 de la Déclaration de décision. On notera que certaines actions avaient 
déjà été rapportées dans le rapport pour l’année précédente, et que d’autres sont plutôt applicables à l’année de 
déclaration 2018, mais tout de même rapportées ici, et ce puisque celles-ci s’inscrivent dans un continuum ne 
permettant pas de les associer à une seule année de déclaration. Afin de faciliter la compréhension, il a été jugé 
préférable de rapporter une information complète dans le présent document.  

 

Condition État de sa mise en œuvre 

2.1 Le projet dans son ensemble fut conçu dans le respect de cette condition, et ce dès les premières 
étapes du projet. Les mêmes principes guident toujours le développement du projet Whabouchi. 

2.2 et 2.3 Le tout conformément aux engagements de Nemaska Lithium (NMX) et à l’entente Chinuchi, des 
comités de mise en œuvre (WIC) et Environnement ont été mis en place. La composition de ces 
comités vous a été communiquée dans notre lettre du 29 janvier 2017, et ladite entente Chinuchi 
est disponible sur le site Web de NMX.  

2.4 Des copies imprimées et électroniques du Programme de suivi environnemental et social (PSES) 
ont été fournies aux partenaires cris que sont la communauté crie de Nemaska et le 
Gouvernement de la Nation crie (GNC) lors d’une rencontre du Comité Environnement, le 12 avril 
2017. Des commentaires ont été reçus du GNC en novembre 2017, et du COMEX en septembre 
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20171. Depuis, une rencontre a aussi été tenue avec le Comité Environnement spécifiquement 
sur ce sujet en février 2018 (compte-rendu disponible à l’annexe 2), de sorte que l’ensemble des 
commentaires émis par nos partenaires cris et provinciaux ont pu être pris en compte dans la 
production d’une version révisée, laquelle est prévue d’ici la fin 2018.   

2.5 et 2.6 Le présent rapport annuel répond à ces conditions. 

2.7 et 2.8 Les 2 avril et 17 mai 2018, Nemaska Lithium Inc. informait l’Agence de la réorganisation 
corporative alors en cours et confirmait que celle-ci n’était pas susceptible d’entraîner des 
changements au projet minier Whabouchi. Sur cette base, l’Agence a modifié en juin 2018 la 
Déclaration de décision pour refléter le changement corporatif en remplaçant le nom du 
promoteur par Nemaska Lithium Whabouchi Mine Inc. La version révisée a depuis été publiée 
au Registre.  

3.1 et 3.2 Le plan de gestion des eaux du site minier Whabouchi a été élaboré dans le plein respect de ces 
conditions ainsi que des lois, règlements, normes et directives applicables, tant au niveau 
provincial (ex. Directive 019, critères de qualité des eaux de surface, etc.) que fédéral (ex. 
REMM). Une unité modulaire de traitement des eaux est prévue à l’amont du bassin de l’effluent 
final, avant son rejet dans la rivière Nemiscau. La décision de relocaliser l’effluent final dans la 
rivière Nemiscau plutôt que dans le lac des Montagnes et sa justification furent communiquées 
à l’Agence le 19 juillet 2017. Les travaux afférents à la mise en place de la portion aquatique de 
cette conduite ont d’ailleurs été complétés à la fin août 2018 et furent conséquemment inspectés 
lors de la visite des représentants de l’Agence au site Whabouchi le 13 septembre 2018, à l’instar 
des travaux réalisés et en cours pour les bassins BC-10, BC-11 et BC-11Nord.  

3.3 Les périodes applicables à la protection des espèces aquatiques présentes dans la rivière 
Nemiscau ont été respectées lors de la construction de l’émissaire, laquelle a été complétée en 
août 2018 (étiage estival). Les périodes de restriction applicables à la rivière Nemiscau ont fait 
en sorte que les travaux d’installation de l’émissaire ont dû être réalisés entre le 1er juin et le 31 
août afin de protéger tant les espèces frayant au printemps (doré jaune, grand brochet, meunier 
noir) que les espèces frayant à l’automne (grand corégone). 

3.4 à 3.6 Les discussions sont toujours en cours entre NMX, ses consultants et le ministère des Pêches et 
Océans du Canada (MPO; Direction régionale de la gestion des écosystèmes, Mme Annaig 
Kervella). Au cours de l’été 2018, les échanges entre le MPO et NMX se sont intensifiés et ont 
permis la réalisation de travaux complémentaires afin de répondre à certaines attentes du MPO, 
tout particulièrement en lien avec les impacts potentiels du projet sur les habitats présents dans 
le ruisseau C et le lac 2. Une copie de ces échanges a d’ailleurs été transmise par courriel à 
M. Nicolas Courville de l’ACEE le 16 octobre 2018. Malgré cela, il ne nous est toutefois toujours 
pas possible de statuer sur la date à laquelle ledit programme sera approuvé puisque des 
discussions sont toujours en cours entre le MPO et NMX. Le plan de compensation a été élaboré 
dans le souci des conditions 3.5 et 3.6.  

3.7 Le plan de compensation élaboré avec le MPO inclura un programme de suivi du succès de ladite 
compensation. En ce qui a trait au programme de suivi environnemental et social (PSES), nous 
vous référons aux informations fournies ci-haut à la condition 2.4. L’ensemble des suivis décrits 
à la condition 3.7 ont été inclus au programme de suivi du projet Whabouchi.  
Plus particulièrement en lien avec la condition 3.7.4 et le suivi de la qualité de l’eau de surface 
de certains lacs, l’année 2018 correspond à l’an 1 du programme de suivi et donc diverses 

                                                           
1 Ces questions et commentaires sont disponibles publiquement dans les comptes-rendus de réunion du COMEX 
(http://comexqc.ca/documents-du-comex/). 

http://comexqc.ca/documents-du-comex/
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campagnes d’échantillonnages des eaux de surface ont été réalisées selon les saisons, ainsi que 
l’installation d’équipements et la prise de mesures hydrologiques.  

3.8 Le projet de recherche décrit dans le rapport de déclaration 2016, réalisé sous la responsabilité 
du Pr. Benoît Plante de l’université du Québec en Abitibi-Témiscamingue (UQAT), a obtenu une 
subvention de recherche et développement collaboratif (RDC) du Conseil de recherche en 
sciences naturelles et génie du Canada (CRSNG), et ce conjointement par l’équipe du Pr. Plante 
et NMX. Cette subvention permet la poursuite du projet sous la forme de cellules de terrain 
permettant de mimer l’effet des conditions réelles du site Whabouchi sur la géochimie des stériles 
et résidus miniers qui y seront entreposés en phase d’exploitation. Les cellules expérimentales 
in situ ont permis de recueillir des échantillons de lixiviats depuis octobre 2017 lorsque les 
conditions permettaient un écoulement naturel des eaux (ex. absence de gel, donc 
principalement depuis juin 2018). Conformément à la condition 3.8, les résultats vous seront 
communiqués, ainsi qu’aux partenaires cris et au COMEX-MELCC, et ce dès que suffisamment 
de données auront été colligées pour rendre les résultats interprétables.   

4.1 Le projet dans son ensemble fut conçu dans le respect de cette condition, et ce dès les premières 
étapes du projet. Les mêmes principes guident toujours le développement du projet Whabouchi. 
Aucun habitat d’oiseau migrateur n’a été impacté par les travaux réalisés au cours de l’année de 
déclaration 2017. 

4.2 En ce qui a trait au programme de suivi environnemental et social (PSES), nous vous référons 
aux informations fournies ci-haut à la condition 2.4. 

5.1 En ce qui a trait au programme de suivi environnemental et social (PSES), nous vous référons 
aux informations fournies ci-haut à la condition 2.4. De plus, on notera que lors de la visite de 
l’Agence le 13 septembre 2018, maintes informations lui ont été communiquées à cet effet, entre 
autres sur la formation donnée à ce sujet à tout employé travaillant sur le site Whabouchi et les 
informations colligées à ce jour relativement à la présence de grande faune. De plus, à l’été 
2018, ont débuté les premières campagnes de terrain associées au programme de suivi 
environnemental du projet Whabouchi, lequel inclut entre autres le suivi des espèces fauniques 
présentes dans la tourbière du lac du Spodumène, principal écosystème/habitat faunique 
terrestre d’intérêt situé à proximité du site minier. D’autres informations pertinentes sur les 
espèces fauniques utilisant les milieux humides régionaux furent aussi colligées par les 
chercheurs de la Chaire industrielle sur la biodiversité en milieu minier (Pr. Nicole Fenton, UQAT2) 
et seront incluses dans le rapport de suivi environnemental qui sera produit pour l’an 1 du 
programme de suivi (2018). 
Au cours de l’année de déclaration 2017, seuls quelques rapports d’évènements concernant la 
présence de petite faune sur notre site ont été complétés, lesquels ont été fournis aux 
représentants de l’Agence lors de leur visite du 13 septembre 2018. Dans tous les cas, la 
présence n’a été que ponctuelle, hormis la présence récurrente d’un renard à certaines périodes 
de l’année. Ces évènements ne posaient pas de risque de dommages aux infrastructures et/ou 
au personnel. Aucune espèce rare ou en péril n’a été observée, tout comme aucune présence 
de caribou forestier. Au-delà de ces évènements à notre site, une présence régulière d’ours noirs 
a été observée au campement de NEC où nos travailleurs logent. Ce site se situe toutefois à 
quelque 15 km à l’ouest de la mine Whabouchi et est sous l’entière responsabilité de la NEC qui 
a géré cet incident avec le maître de trappage concerné (lot R16). 

5.2 Cette condition a été remplie au cours de l’année de déclaration 2016, et donc rapportée en date 
du 31 octobre 2017. La décision de relocaliser l’effluent final dans la rivière Nemiscau plutôt que 

                                                           
2 https://www.uqat.ca/recherche/chaire-industrielle-crsng-uqat-biodiversite-en-contexte-minier/  

https://www.uqat.ca/recherche/chaire-industrielle-crsng-uqat-biodiversite-en-contexte-minier/
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dans le lac des Montagnes et sa justification furent communiquées à l’Agence le 19 juillet 2017. 
Les travaux afférents à la mise en place de la portion aquatique de cette conduite ont d’ailleurs 
été complétés à la fin août 2018 et furent conséquemment inspectés lors de la visite des 
représentants de l’Agence au site Whabouchi le 13 septembre 2018.  

5.3 Les bases de la stratégie de communication ont été jetées lors de la rencontre du Comité 
Environnement du 12 avril 2017 et vous ont été transmises en mai 2017. Aucune mise à jour de 
cette stratégie de communication n’a été réalisée depuis le rapport annuel de déclaration 2016; 
conséquemment, les informations fournies en date du 31 octobre 2017 sont toujours pertinentes. 

Au cours de l’année de déclaration 2017, maintes séances d’information publiques ont été 
organisées dans la communauté sur divers sujets tels, entre autres, et surtout, l’état 
d’avancement du projet ainsi que les opportunités de formation, d’emploi et d’affaires. Les 
opportunités de formation et d’emploi trônent bien honnêtement depuis 2016 au sommet des 
préoccupations des Cris de Nemaska en lien avec notre projet et donc la vaste majorité de nos 
rencontres dans la communauté ont porté sur ce sujet au cours de la dernière année. Lors des 
deux évènements « grand public » organisés au cours de l’année de déclaration 2017, des 
brochures ont été distribuées, lesquelles sont fournies à l’annexe 3.   

5.4 Le programme de gestion de la faune pouvant causer des dommages aux infrastructures et/ou 
au personnel est inclus au programme de surveillance environnementale et sociale du projet 
Whabouchi ainsi qu’à l’entente Chinuchi. La gestion de ces situations est réalisée en étroite 
collaboration avec le maître de trappage R20. Aucun bois jugé d’intérêt par les Cris n’a été récolté 
à ce jour, les environs du site étant constitué essentiellement de vastes brûlis. Notons à ce sujet 
que la coupe de bois sur le site minier Whabouchi est réalisée par l’entreprise du maître de 
trappage R20, Meeyobin-Iywaashtin-Savard, et donc qu’il a ainsi toute la liberté de récupérer le 
bois qu’il juge d’intérêt. Aucun incident avec un castor d’Amérique n’a de plus été recensé. 
Toutefois, au site du complexe d’hébergement de la compagnie crie NEC, dont NMX est le client 
pour la phase de construction du projet Whabouchi, différentes situations problématiques 
impliquant des ours noirs ont eu cours. Dans tous les cas, celles-ci furent gérés par les Cris eux-
mêmes, à titre de propriétaire des lieux, et ce entre autres avec le maître de trappage concerné 
(voir réponse fournie à la condition 5.1). 

5.5 La zone de sécurité est définie à l’Entente Chinuchi signée entre les diverses parties en novembre 
2014 et ce document est disponible publiquement, entre autres sur le site Web de NMX. 
L’Entente Chinuchi a été élaborée et signée par la Nation crie de Nemaska, et le maître de 
trappage a été partie prenante de l’élaboration de la zone de sécurité, tel que le précise ladite 
Entente. 

5.6 Des clauses liées à cette condition ont été incluses dans les contrats signés par nos employés et 
contracteurs/fournisseurs au site minier Whabouchi. Le programme de surveillance 
environnementale et sociale du projet Whabouchi inclut aussi des mesures à cet effet, le tout 
conformément à l’entente Chinuchi. Il importe de noter qu’en phase d’exploitation, tous les 
travailleurs présents sur le site Whabouchi seront à l’emploi direct de NMX, ce qui permettra 
l’application de règles strictes limitant la réalisation d’activités de chasse, pêche et de trappage 
par ceux-ci. Toutefois, et tel que discuté avec les représentantes de l’Agence lors de leur visite 
du 13 septembre 2018, légalement, en phase de construction, il n’est pas possible pour NMX 
d’interdire la réalisation de ces activités par le personnel présent au site qui n’est pas son 
employé direct, et ce tel que le stipulent les lois et normes du travail applicables.  

5.7 Le plan de restauration minière du projet Whabouchi a été approuvé en septembre 2017 par le 
MERN et inclut la restauration progressive du site minier. Les deux premiers versements de la 
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garantie financière exigée par le MERN ont d’ailleurs été versés par NMX à ce jour, totalisant 
ainsi 75 % du total des coûts projetés pour la restauration complète du site minier Whabouchi. 
Autrement, cette condition n’est pas applicable pour le moment puisque nous n’en sommes pas 
encore à débuter la remise en état progressive du site minier. En fait, nous sommes encore en 
phase de construction.  

6.1 Le programme de surveillance environnementale et sociale du projet Whabouchi inclut des 
mesures à cet effet. Ledit programme est disponible publiquement, entre autres sur le site Web 
de NMX. Les fiches de surveillance associées ont d’ailleurs été transmises aux représentants de 
l’Agence lors de la visite du 13 septembre 2018. La remise en état progressive du site est prévue 
au plan de restauration minière décrit à la condition 5.7.  

L’utilisation d’abat-poussières, essentiellement de l’eau répandue à l’aide d’un camion-citerne, a 
été nécessaire au cours de journées sèches au cours de l’année de déclaration 2017. Une limite 
de vitesse de circulation des véhicules de 30 km/h est en vigueur au site minier depuis le tout 
début des travaux de construction. 

6.2 Tel que discuté avec les représentants de l’Agence lors de leur visite du site le 13 septembre 
2018, suite au début des activités de construction à l’automne 2016, les travaux ont été 
significativement ralentis dès l’hiver 2017, jusqu’à être complètement interrompus dès 
septembre 2017, pour ne reprendre que suite à la clôture du financement du projet en mai 
20183. Conséquemment, puisque le niveau d’activité au cours de cette période 
« préfinancement » n’était aucunement représentatif de la phase de construction, il n’a pas été 
jugé opportun de débuter le suivi demandé à la condition 6.2.1, et ce tel que mentionné à 
l’Agence dans un courriel daté du 27 juillet 2018, ceci sans compter les difficultés à alimenter les 
équipements requis pour ce suivi en énergie et dont nous vous avons fait part dans notre lettre 
datée du 1er février 2018. Ceci dit, dès la clôture du financement, les démarches déjà initiées à 
cet effet ont été relancées. Toutefois, à propos du suivi de la qualité de l’air, une présentation 
détaillée a été faite auprès du Comité Environnement en février 2018 et, tel que le démontre le 
compte-rendu de cette rencontre fourni à l’annexe 2, la méthodologie exigée dans le cadre de 
l’évaluation environnementale par l’ACEE et le COMEX-MELCC a soulevé moults préoccupations 
du côté des utilisateurs cris du territoire, tout particulièrement des propriétaires du Bible Camp 
et du camp situé le plus à proximité du site. En effet, les équipements jugés nécessaires par les 
autorités provinciales et fédérales sont associés à des niveaux sonores jugés excessifs par les 
Cris, de même que la superficie à déboiser pour leur installation conformément aux normes 
applicables. Ces problématiques sont en fait causées en majeure partie par les besoins élevés 
en approvisionnement et en stockage d’énergie requis pour les équipements de suivi dynamique 
de la qualité de l’air. Conséquemment, des discussions ont eu lieu avec le COMEX-MELCC à cet 
effet et nous travaillons depuis tous ensemble à l’élaboration d’une méthodologie qui minimise 
les impacts pour les Cris tout en permettant un suivi adéquat et conforme. Ceci dit, lors de la 
visite de MM. Courville et Seeto de l’ACEE au site le 13 septembre 2018, ceux-ci nous ont fait 
part de la possibilité de mettre en place rapidement un suivi de type « statique », ce qui 
répondrait alors à la condition 6.2 tel que rédigée dans la Déclaration de décision et éviterait les 
problématiques soulevées par les Cris. Ainsi, immédiatement suite à cette visite, une demande 
a été faite auprès du fournisseur pour que la commande des équipements requis pour un tel 
suivi statique de la qualité de l’air (jarres) soit priorisée et leur installation finale est imminente. 
Nous avons de plus depuis déposé au cours de l’été 2018 différentes demandes de permis auprès 
du MFFP et du MERN régional afin de pouvoir procéder au déboisement des sites et à l’installation 
des équipements de suivi dynamique de la qualité de l’air, et ce afin de permettre leur mise en 

                                                           

3 https://www.nemaskalithium.com/fr/investisseurs/communiques-de-presse/2018/7bcd4b2f-3617-481e-b7e8-a5093089cf0d/  

https://www.nemaskalithium.com/fr/investisseurs/communiques-de-presse/2018/7bcd4b2f-3617-481e-b7e8-a5093089cf0d/
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place rapidement dès que les Cris et le MELCC-COMEX auront statué sur la méthodologie 
retenue. De cette manière, dès que nous aurons pu conclure sur ce sujet, les équipements requis 
(autres que les jarres alors déjà installées) pourront rapidement être installés.  
En ce qui a trait à la condition 6.2.3, tel que mentionné dans notre lettre datée du 1er février 
2018, après discussions avec les spécialistes de la faune ichtyenne du MFFP, considérant la 
période tardive à laquelle nous avons pris connaissance de cette non-conformité (fin septembre 
2017), il ne nous a pas été possible de réaliser le suivi requis alors que les conditions propices à 
un tel suivi étaient réunies. Conséquemment, nous avons réalisé ce suivi à la fin de l’été 2018, 
alors que les conditions favorables à la réalisation d’un tel suivi de manière optimale étaient 
réunies, et ce conformément aux méthodes, normes et directives reconnues en la matière et 
émises par le MFFP et le MPO. Ces deux entités ont d’ailleurs été impliquées de près dans la 
planification de ce suivi, entre autres en ce qui a trait à la méthodologie et au calendrier de 
réalisation, tel que mentionné dans le courriel envoyé à l’Agence le 27 juillet 2018. Un mandat a 
d’ailleurs été octroyé à la firme crie Nemaska Resources pour la réalisation de ce suivi, et ce 
dans le cadre du plus large mandat accordé à cette même firme pour le programme de suivi 
environnemental du projet Whabouchi. Nemaska Resources est une firme dont le maître de 
trappage du lot concerné par le projet Whabouchi, M. James Wapachee Sr., est le président, 
maximisant ainsi à la fois la transparence et la participation des Cris de Nemaska au suivi 
environnemental. Les résultats de cette première campagne d’échantillonnage de la 
concentration en métaux lourds dans la chair et le foie de certaines espèces de poisson vous 
seront transmis dès que le rapport de suivi sera disponible.  

6.3 En ce qui a trait à la stratégie de communication, nous vous référons aux informations fournies 
ci-haut à la condition 5.3. Le plan de communication développé par le Comité Environnement, 
sur lequel des représentants de la Nation crie de Nemaska siègent, inclut la diffusion des résultats 
du programme de suivi environnemental et social. Il importe aussi de noter que non seulement 
ce suivi est réalisé par une firme crie, mais de plus que ces résultats sont transmis sur une base 
annuelle au Comité Environnement ainsi qu’au COMEX-MELCC, tel qu’exigé en vertu du certificat 
d’autorisation émis pour le projet Whabouchi par le gouvernement du Québec.  

7.1 Le programme de surveillance environnementale et sociale du projet Whabouchi inclut des 
mesures à cet effet. Ledit programme est disponible publiquement, entre autres sur le site Web 
de NMX. Les fiches de surveillance associées ont d’ailleurs été transmises aux représentants de 
l’Agence lors de la visite du 13 septembre 2018.  
Aucun vestige archéologique n’a été découvert sur le site. 

7.2 L’émissaire de l’effluent final a été relocalisé dans la rivière Nemiscau, tel que précisé ci-haut à 
la condition 5.2. Les conditions à ce site ne permettent pas un enfouissement sur une distance 
de 100 m, mais l’enfouissement a été maximisé selon les conditions du site afin de rendre la 
conduite non visible depuis la rive. Les travaux afférents à la mise en place de la portion 
aquatique de cette conduite ont d’ailleurs été complétés à la fin août 2018 et furent 
conséquemment inspectés lors de la visite des représentants de l’Agence au site Whabouchi le 
13 septembre 2018. 
Le plan de restauration minière du projet Whabouchi a été approuvé en septembre 2017 par le 
MERN et inclut la restauration progressive et finale du site minier. Les deux premiers versements 
de la garantie financière exigée par le MERN ont d’ailleurs été versés par NMX à ce jour, totalisant 
ainsi 75 % du total des coûts projetés pour la restauration complète du site minier Whabouchi. 

7.3 La zone de sécurité est définie à l’Entente Chinuchi signée entre les diverses parties en novembre 
2014 et ce document est disponible publiquement, entre autres sur le site Web de NMX. La zone 
de sécurité, telle qu’établie, permet l’accès aux sites mentionnées à cette condition. 
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7.4 Tel que décrit à la condition 6.2, suite au début des activités de construction à l’automne 2016, 
les travaux ont été significativement ralentis dès l’hiver 2017, jusqu’à être complètement 
interrompus dès septembre 2017, pour ne reprendre que suite à la clôture du financement du 
projet en mai 2018. Conséquemment, puisque le niveau d’activité au cours de cette période 
« préfinancement » n’était aucunement représentatif de la phase de construction, il n’a pas été 
jugé opportun de débuter le suivi demandé à la condition 7.4, et ce tel que mentionné à l’Agence 
dans notre lettre datée du 1er février 2018. Ceci dit, dès la clôture du financement, les démarches 
déjà initiées à cet effet ont été relancées conformément à ce dont nous avons fait part à l’Agence 
par courriel le 27 juillet 2018. La firme SoftDb a ainsi réalisé une première campagne de suivi 
des niveau sonores en août 2018; les résultats vous seront transmis dès que le rapport de suivi 
sera disponible. 

7.5 En ce qui a trait à la stratégie de communication, nous vous référons aux informations fournies 
ci-haut à la condition 5.3. Il importe de noter que ces résultats sont transmis sur une base 
annuelle au Comité Environnement ainsi qu’au COMEX-MELCC, tel qu’exigé en vertu du certificat 
d’autorisation émis pour le projet Whabouchi par le gouvernement du Québec. 

8.1 Le projet dans son ensemble fut conçu dans le respect de cette condition, et ce dès les premières 
étapes du projet. Les mêmes principes guident toujours le développement du projet Whabouchi. 
Le programme de surveillance environnementale et sociale du projet Whabouchi inclut d’ailleurs 
maintes mesures à cet effet. Ledit programme est disponible publiquement, entre autres sur le 
site Web de NMX. Les fiches de surveillance associées ont d’ailleurs été transmises aux 
représentants de l’Agence lors de la visite du 13 septembre 2018. 

8.2 Des copies imprimées et électroniques du Programme de surveillance environnementale et 
sociale et du Plan de mesures d’urgence (PMU) ont été fournies aux partenaires cris que sont la 
communauté crie de Nemaska et le Gouvernement de la Nation crie (GNC) lors d’une rencontre 
du Comité Environnement en novembre 2016. Le 19 septembre 2017, le COMEX envoyait à NMX 
une série de questions portant, entre autres, sur le PMU4. Les commentaires du GNC ont pour 
leur part été reçus en novembre 2017. À l’été 2018, suite à la clôture du financement 
susmentionnée, NMX a mandaté le Groupe Prudent afin que cette firme élabore une version 
révisée du PMU qui tienne compte de l’ensemble des commentaires émis par nos partenaires 
cris et provinciaux; la publication de cette version révisée est prévue d’ici la fin 2018.   

8.3 NMX a développé une classification des incidents environnementaux afin d’identifier les types 
d’incidents et de défaillances qui risquent d’entraîner des effets environnementaux négatifs. 
Selon cette classification et la procédure associée, les différentes entités fédérale et provinciale 
responsables de la gestion des incidents environnementaux sont avisées en temps opportun, le 
tout conformément aux conditions, normes, lois et règlements applicables. Cette procédure inclut 
un avis immédiat à Urgence Canada par téléphone lors de l’incident ainsi que, dans la semaine 
suivante, un envoi à l’attention de l’Agence de l’avis écrit de déclaration de l’incident et des 
mesures immédiates mise en place ainsi que les actions correctives sommaires et/ou de 
remédiation envisagées. Lorsque requis, dans le mois suivant, la procédure inclut aussi un envoi 
à l’Agence de la conclusion de l’enquête formelle (analyse détaillée des causes) et de l’ensemble 
des actions correctives devant être mise en place. À ce sujet, est fournie à l’annexe 4 la liste des 
incidents recensés pour l’année de déclaration 2017.  

8.4 En ce qui a trait à la stratégie de communication, nous vous référons aux informations fournies 
ci-haut à la condition 5.3. Deux rencontres ont d’ailleurs eu lieu à cet effet avec le Fire 

                                                           

4 Ces questions et commentaires sont disponibles publiquement dans les comptes-rendus de réunion du COMEX 
(http://comexqc.ca/documents-du-comex/).  

http://comexqc.ca/documents-du-comex/
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Department et le Public Safety Department de Nemaska en février et juillet 2018 afin de 
compléter l’intégration de leurs commentaires et permettre leur intégration au PMU. Parmi ces 
commentaires figurent des précisions sur le type d’accident ou de défaillance nécessitant selon 
eux un signalement ainsi que l’approche à préconiser pour ce faire et les coordonnées respectives 
de chacun. Quant au programme de surveillance environnementale, les commentaires des Cris 
de Nemaska ont été intégrées à la version finale actuellement en vigueur suite à leur réception 
en novembre 2017. 

9.1 à 9.3 Diverses communications ont été envoyées à l’ACEE afin de la tenir informée du développement 
du projet minier Whabouchi, lesquelles sont toutes mentionnées dans le présent rapport.   

10.1 et 
10.2 

Les documents d’intérêt en vertu de ces conditions sont conservés en format électronique au 
site minier Whabouchi ainsi qu’au siège social de NMX à Québec. Ces documents sont disponibles 
sur demande et vous ont par ailleurs déjà été fournis.  

  

Condition 2.5.2 – Mise en œuvre de la condition 2.1 de la Déclaration de décision 

Les mesures prises depuis la conception du projet minier Whabouchi pour satisfaire aux conditions énoncées dans 
la Déclaration de décision s'inspirent des meilleures informations et connaissances disponibles, incluant les 
connaissances des collectivités et les connaissances traditionnelles autochtones, et sont fondées sur des méthodes 
et des modèles validés, mis en œuvre par des personnes qualifiées, et appliquent les meilleures mesures 
d'atténuation réalisables sur les plans économique et technologique. Nos actions depuis les premières étapes de ce 
projet en sont la preuve certaine.  

Au cours de l’année de déclaration 2017, l’exemple le plus patent de cette approche préconisée par NMX est 
définitivement l’ensemble des démarches ayant mené à la construction de l’effluent minier afin de permettre son 
rejet dans la rivière Nemiscau plutôt que le lac des Montagnes tel qu’initialement prévu dans le cadre de l’évaluation 
environnementale. Sans répéter ici les informations déjà fournies dans le rapport annuel de déclaration 2016, 
rappelons tout de même que cette décision de relocaliser l’effluent final fut prise après maintes consultations des 
maîtres de trappage des lots R19 et R20 et de leur famille, des représentants du Conseil de bande de Nemaska et 
des membres du Comité Environnement du projet Whabouchi (incluant le Gouvernement de la Nation crie). À la 
lumière de ces rencontres, il fut décidé par les acteurs présents que le site de rejet situé dans la rivière Nemiscau, 
en amont de la route du Nord, était préférable à celui situé dans le lac des Montagnes à l’embouchure de la rivière 
Nemiscau. Une fois cette décision prise, NMX a dû déployer les efforts requis pour assurer la construction de la 
portion aquatique de la conduite dans le respect des normes et meilleures pratiques applicables, ainsi qu’obtenir 
les autorisations requises de la part du MELCC et du MPO. Dans les deux cas, la méthode de travail proposée a été 
jugée adéquate et, par la suite, des relevés bathymétriques et une étude de caractérisation des habitats additionnels 
ont été réalisés par NMX. Avec ces informations et connaissances, la méthode de travail a pu être optimisée, 
permettant ainsi au MPO de conclure dans un avis émis le 14 juin 2018 que les travaux proposés « ne causer[ont] 
pas de dommages sérieux aux poissons ou d’effets interdits sur les espèces aquatiques en péril », délestant ainsi 
NMX de la nécessité d’obtenir une autorisation pour ces travaux en vertu de l’article 35 de la Loi sur les pêches.  
Dans ce dossier, non seulement la consultation des parties prenantes cries et la prise en compte de leur 
connaissance traditionnelle du territoire a permis d’optimiser le projet en amont de sa réalisation, mais aussi 
l’acquisition des meilleures informations et connaissances biophysiques disponibles a permis de retenir une méthode 
de travail évitant tout dommage sérieux à l’habitat du poisson. En notre sens, ceci constitue un très bon exemple 
de la mise en œuvre de la condition 2.1 de la Déclaration de décision dans le cadre du projet minier Whabouchi.  
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Condition 2.5.3 – Prise en compte des points de vue de la communauté crie de Nemaska 

Tel que décrit au rapport annuel de déclaration 2016, la prise en compte des points de vue de la communauté crie 
de Nemaska se fait de deux façons. La première, principale voie de discussion, d’information et d’échange avec la 
communauté et ses représentants désignés ainsi qu’avec le Gouvernement de la Nation crie, se fait sous l’égide de 
l’entente Chinuchi signée en novembre 2014 entre Nemaska Lithium, le Grand Conseil des Cris (Eeyou Istchee), le 
Gouvernement de la Nation crie (GNC) et la Nation crie de Nemaska. Cela se fait principalement par la mise en 
place de deux comités : le comité de mise en œuvre, ou WIC, et le comité Environnement.  
La composition du WIC est dorénavant la suivante :  

- Chef Thomas Jolly et le conseiller Teddy Wapachee, représentants de la Nation crie de Nemaska; 
- Un nouveau représentant du GNC doit être bientôt nommé en remplacement de M. Baribeau qui a depuis 

quitté ses fonctions au GNC; 
- Steve Nadeau, Chantal Francoeur et une troisième personne à nommer, représentants de Nemaska Lithium; 
- Simon Thibault, de Nemaska Lithium, à titre de représentant du Comité Environnement (observateur). 

Au cours de l’année de déclaration 2017, le WIC a tenu des rencontres les 20 novembre 2017, 1er février 2018 et 
15 juin 2018. Toutefois, à la demande de nos partenaires cris, il ne nous est pas possible de vous transmettre les 
comptes-rendus de ces rencontres.  

Quant au Comité Environnement, sa composition vous a été fournie en mai 2017 et n’a depuis pas changé : 

- Simon Thibault, Directeur RSE, Nemaska Lithium; 
- Wayne Rabbitskin, agent de liaison communautaire, Nemaska Lithium (observateur); 
- Pierre Mercier, coordonnateur RSE, Nemaska Lithium (observateur); 
- James Wapachee Sr., maître de trappage du lot R20; 
- Walter Jolly, Communauté crie de Nemaska; 
- Stella Moar Wapachee, Communauté crie de Nemaska (observatrice); 
- Matthew Tanoush, Directeur Territoire et Environnement, Communauté crie de Nemaska (observateur); 
- Aurora Hernandez, analyste Environnement, Gouvernement de la Nation crie; 
- Lucas Del Vecchio, analyste Environnement, Gouvernement de la Nation crie (observateur); 

Vous trouverez à l’annexe 2 les comptes-rendus de toutes les rencontres du Comité Environnement ayant eu lieu 
au cours de l’année de déclaration 2017, lesquels listent les enjeux dont le Comité traite. Nous vous prions d’ailleurs 
de s’il-vous-plaît respecter la confidentialité de certaines informations incluses dans ces comptes-rendus, entre 
autres celles concernant le partenariat d’affaires liant le maître de trappage R20 et une entreprise crie de Nemaska 
ainsi que celles en lien avec la divulgation d’informations visées par le Règlement NI43-101, le cas échéant. 

Finalement, la seconde manière avec laquelle Nemaska Lithium communique avec les parties prenantes cries se 
fait au moyen de la stratégie de communication élaborée par le Comité Environnement et laquelle a été décrite 
dans ses grandes lignes précédemment (voir l’état de mise en œuvre fourni pour la condition 5.3 dans le tableau 
ci-haut).  

 

Condition 2.5.4 – Résultats du programme de suivi exigés aux conditions 3.7, 4.2, 5.1, 6.2 et 7.4 

Pour les suivis inclus aux conditions 3.7, 4.2, 5.1, 6.2 et 7.4, nous vous référons à l’état de mise en œuvre fourni 
pour ces conditions dans le tableau ci-haut. 

 

Condition 2.5.5 – Mesures d’atténuation supplémentaires en lien avec la condition 2.4 

Aucune mesure d’atténuation supplémentaire en lien avec la condition 2.4 n’a été mise en œuvre au cours de 
l’année de déclaration 2017.  
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Pour toute question ou commentaire en lien avec la présente, nous vous prions de s’il-vous-plaît contacter le 
soussigné par courriel à simon.thibault@nemaskalithium.com ou encore par téléphone au 418-809-9696. 

En espérant le tout à votre entière satisfaction, veuillez agréer, Monsieur, mes salutations les meilleures. 

 

Simon Thibault, M.Sc., bio. 
Directeur Responsabilité sociale et environnementale 

 
 
cc. Nicolas Courville, ACEE 
 Pierre Mercier, Nemaska Lithium 
 Nathalie Tremblay, Nemaska Lithium 
 
 
p.j. 
 

<Original signé par>

mailto:simon.thibault@nemaskalithium.com
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 Le 31 octobre 2018 
 
 
Michel Vitou 
Chef de la conformité et de l’application de la Loi 
Unité de la Promotion de la conformité et de l’application de la Loi 
Agence canadienne d’évaluation environnementale (ACEE) 
160, rue Elgin, 22e étage 
Ottawa (ON) K1A 0H3 

 

Projet désigné  Projet de mine de spodumène Whabouchi de Nemaska Lithium 
Whabouchi Mine Inc. (NMX) 

Registre ACEE 80021 
Objet  Rapport annuel 2017 – Résumé  

 

Monsieur, 

La présente fait office de résumé du rapport annuel pour l’année de déclaration 2017, année suivant celle au cours 
de laquelle la construction du projet désigné a débuté. Ainsi, le présent rapport annuel répond aux exigences de la 
condition 2.5 (2.5.1 à 2.5.5) de la Déclaration de décision datée du 29 juillet 2015, et ce pour la période allant du 
1er juillet 2017 au 30 juin 2018.  
 

Condition 2.5.1 – Mise en œuvre des conditions énoncées dans la Déclaration de décision 

Nemaska Lithium a réalisé au cours de l’année de déclaration 2017 maintes activités afin de permettre la mise en 
œuvre des conditions énoncées dans la Déclaration de décision. En notre sens, les plus importantes parmi elles 
sont la poursuite des activités requises en vertu de de l’Entente Chinuchi et la clôture du financement du projet en 
mai 2018 à la suite duquel la phase de construction a pu s’intensifier et ainsi permettre la réalisation des activités 
permettant de remplir certaines des conditions incluses à ladite Déclaration de décision, tout particulièrement celles 
associés aux conditions 6.2 (qualité de l’air, métaux dans la chair des poissons) et 7.4 (niveaux sonores).  
De plus, les commentaires des parties prenantes cries et provinciales ont été reçus en lien avec le Programme de 
suivi environnemental et social et le Plan des mesures d’urgences, ce qui nous a permis de les prendre en compte 
dans la révision en cours de ces documents. Les discussions sont toujours en cours entre NMX, ses consultants et 
le ministère des Pêches et Océans du Canada (MPO) en ce qui a trait au plan de compensation des pertes d’habitats 
du poisson. Au cours de l’été 2018, les échanges entre le MPO et NMX se sont intensifiés et ont permis la réalisation 
de travaux complémentaires afin de répondre à certaines attentes du MPO.  

Par ailleurs, en lien avec la décision de relocaliser l’effluent final dans la rivière Nemiscau plutôt que dans le lac des 
Montagnes, à propos de laquelle nous vous avions transmis en juillet 2017 la justification pour cette relocalisation, 
les travaux afférents à la mise en place de la portion aquatique de cette conduite ont été complétés à la fin août 
2018 et furent conséquemment inspectés lors de la visite des représentants de l’Agence au site Whabouchi le 13 
septembre 2018.  

Le projet de recherche décrit dans le rapport de déclaration 2016, réalisé sous la responsabilité du Pr. Benoît Plante 
de l’université du Québec en Abitibi-Témiscamingue (UQAT), a obtenu une subvention de recherche et 
développement collaboratif (RDC) du Conseil de recherche en sciences naturelles et génie du Canada (CRSNG) qui 
permettra la poursuite du projet sous la forme de cellules de terrain, et ce afin de mimer l’effet des conditions 
réelles du site Whabouchi sur la géochimie des stériles et résidus miniers qui y seront entreposés en phase 
d’exploitation. 

 

450, rue de la Gare-du-Palais 
Québec (QC) G1K 3X2 

Tél. 418 704-6038 
Téléc. 418 614-0627 
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Le plan de restauration minière du projet Whabouchi a été approuvé en septembre 2017 par le MERN et inclut la 
restauration progressive du site minier. Les deux premiers versements de la garantie financière exigée par le MERN 
ont d’ailleurs été versés par NMX à ce jour, totalisant ainsi 75 % du total des coûts projetés pour la restauration 
complète du site minier Whabouchi. 

Tel que mentionné dans le rapport de déclaration 2016, les bases de la stratégie de communication ont été jetées 
lors de la rencontre du Comité Environnement du 12 avril 2017. Aucune mise à jour de cette stratégie de 
communication n’a été réalisée depuis le rapport annuel de déclaration 2016; conséquemment, les informations 
fournies en date du 31 octobre 2017 sont toujours pertinentes. Toutefois, on notera qu’au cours de l’année de 
déclaration 2017, maintes séances d’information publiques ont été organisées dans la communauté sur divers sujets 
tels, entre autres, et surtout, l’état d’avancement du projet ainsi que les opportunités de formation, d’emploi et 
d’affaires. Les opportunités de formation et d’emploi trônent bien honnêtement depuis 2016 au sommet des 
préoccupations des Cris de Nemaska en lien avec notre projet et donc la vaste majorité de nos rencontres dans la 
communauté ont porté sur ce sujet au cours de la dernière année. Finalement, conformément à l’entente Chinuchi, 
les comités de mise en œuvre (WIC) et Environnement ont à nouveau fait l’objet de rencontres et les thèmes liés 
au développement des entreprises, aux opportunités d’emploi et à la formation ont continué, là aussi, de dominer 
les échanges. 

Condition 2.5.2 – Mise en œuvre de la condition 2.1 de la Déclaration de décision 

Les mesures prises depuis la conception du projet minier Whabouchi pour satisfaire aux conditions énoncées dans 
la Déclaration de décision s'inspirent des meilleures informations et connaissances disponibles, incluant les 
connaissances des collectivités et les connaissances traditionnelles autochtones, et sont fondées sur des méthodes 
et des modèles validés, mis en œuvre par des personnes qualifiées, et appliquent les meilleures mesures 
d'atténuation réalisables sur les plans économique et technologique. Nos actions depuis les premières étapes de ce 
projet en sont la preuve certaine.  

Au cours de l’année de déclaration 2017, l’exemple le plus patent de cette approche préconisée par NMX est 
définitivement l’ensemble des démarches ayant mené à la construction de l’effluent minier afin de permettre son 
rejet dans la rivière Nemiscau plutôt que le lac des Montagnes tel qu’initialement prévu dans le cadre de l’évaluation 
environnementale. Sans répéter ici les informations déjà fournies dans le rapport annuel de déclaration 2016, 
rappelons tout de même que cette décision de relocaliser l’effluent final fut prise après maintes consultations des 
maîtres de trappage des lots R19 et R20 et de leur famille, des représentants du Conseil de bande de Nemaska et 
des membres du Comité Environnement du projet Whabouchi (incluant le Gouvernement de la Nation crie). À la 
lumière de ces rencontres, il fut décidé par les acteurs présents que le site de rejet situé dans la rivière Nemiscau, 
en amont de la route du Nord, était préférable à celui situé dans le lac des Montagnes à l’embouchure de la rivière 
Nemiscau. Une fois cette décision prise, NMX a dû déployer les efforts requis pour assurer la construction de la 
portion aquatique de la conduite dans le respect des normes et meilleures pratiques applicables, ainsi qu’obtenir 
les autorisations requises de la part du MELCC et du MPO. Dans les deux cas, la méthode de travail proposée a été 
jugée adéquate et, par la suite, des relevés bathymétriques et une étude de caractérisation des habitats additionnels 
ont été réalisés par NMX. Avec ces informations et connaissances, la méthode de travail a pu être optimisée, 
permettant ainsi au MPO de conclure dans un avis émis le 14 juin 2018 que les travaux proposés « ne causer[ont] 
pas de dommages sérieux aux poissons ou d’effets interdits sur les espèces aquatiques en péril », délestant ainsi 
NMX de la nécessité d’obtenir une autorisation pour ces travaux en vertu de l’article 35 de la Loi sur les pêches.  
Dans ce dossier, non seulement la consultation des parties prenantes cries et la prise en compte de leur 
connaissance traditionnelle du territoire a permis d’optimiser le projet en amont de sa réalisation, mais aussi 
l’acquisition des meilleures informations et connaissances biophysiques disponibles a permis de retenir une méthode 
de travail évitant tout dommage sérieux à l’habitat du poisson. En notre sens, ceci constitue un très bon exemple 
de la mise en œuvre de la condition 2.1 de la Déclaration de décision dans le cadre du projet minier Whabouchi.  
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Condition 2.5.3 – Prise en compte des points de vue de la communauté crie de Nemaska 

Tel que décrit au rapport annuel de déclaration 2016, la prise en compte des points de vue de la communauté crie 
de Nemaska se fait de deux façons. La première, principale voie de discussion, d’information et d’échange avec la 
communauté et ses représentants désignés ainsi qu’avec le Gouvernement de la Nation crie, se fait sous l’égide de 
l’entente Chinuchi signée en novembre 2014 entre Nemaska Lithium, le Grand Conseil des Cris (Eeyou Istchee), le 
Gouvernement de la Nation crie (GNC) et la Nation crie de Nemaska. Cela se fait principalement par la mise en 
place de deux comités : le comité de mise en œuvre, ou WIC, et le comité Environnement.  
La composition du WIC est dorénavant la suivante :  

- Chef Thomas Jolly et le conseiller Teddy Wapachee, représentants de la Nation crie de Nemaska; 
- Un nouveau représentant du GNC doit être bientôt nommé en remplacement de M. Baribeau qui a depuis 

quitté ses fonctions au GNC; 
- Steve Nadeau, Chantal Francoeur et une troisième personne à nommer, représentants de Nemaska Lithium; 
- Simon Thibault, de Nemaska Lithium, à titre de représentant du Comité Environnement (observateur). 

Au cours de l’année de déclaration 2017, le WIC a tenu des rencontres les 20 novembre 2017, 1er février 2018 et 
15 juin 2018.  

Quant au Comité Environnement, sa composition vous a été fournie en mai 2017 et n’a depuis pas changé : 

- Simon Thibault, Directeur RSE, Nemaska Lithium; 
- Wayne Rabbitskin, agent de liaison communautaire, Nemaska Lithium (observateur); 
- Pierre Mercier, coordonnateur RSE, Nemaska Lithium (observateur); 
- James Wapachee Sr., maître de trappage du lot R20; 
- Walter Jolly, Communauté crie de Nemaska; 
- Stella Moar Wapachee, Communauté crie de Nemaska (observatrice); 
- Matthew Tanoush, Directeur Territoire et Environnement, Communauté crie de Nemaska (observateur); 
- Aurora Hernandez, analyste Environnement, Gouvernement de la Nation crie; 
- Lucas Del Vecchio, analyste Environnement, Gouvernement de la Nation crie (observateur). 

Finalement, la seconde manière avec laquelle Nemaska Lithium communique avec les parties prenantes cries se 
fait au moyen de la stratégie de communication élaborée par le Comité Environnement et laquelle a été décrite 
dans ses grandes lignes au rapport de déclaration 2016. 

Condition 2.5.4 – Résultats du programme de suivi exigés aux conditions 3.7, 4.2, 5.1, 6.2 et 7.4 
De manière générale, en ce qui a trait au programme de suivi environnemental et social (PSES), à l’été 2018, ont 
débuté les premières campagnes de terrain, incluant entre autres le suivi hydrologique, le suivi de la qualité des 
eaux de surface et le suivi des espèces fauniques présentes dans la tourbière du lac du Spodumène, principal 
écosystème/habitat faunique terrestre d’intérêt situé à proximité du site minier. D’autres informations pertinentes 
sur les milieux humides régionaux furent aussi colligées par les chercheurs de la Chaire industrielle sur la biodiversité 
en milieu minier (Pr. Nicole Fenton, UQAT1). Ces suivis répondent aux conditions 3.7, 4.2 et 5.1. On notera de plus 
qu’en ce qui a trait à la condition 3.7, le plan de compensation élaboré avec le MPO inclura un programme de suivi 
du succès de ladite compensation.  
L’ensemble des suivis décrits à la condition 3.7 ont été inclus au programme de suivi du projet Whabouchi.  

La clôture du financement du projet en mai 2018 a permis une reprise des travaux de construction au site 
Whabouchi et, à sa suite, la réalisation des activités permettant de remplir certaines des conditions incluses à ladite 
Déclaration de décision, tout particulièrement celles associés aux conditions 6.2 (qualité de l’air, métaux dans la 
chair des poissons) et 7.4 (niveaux sonores).  

                                                           
1 https://www.uqat.ca/recherche/chaire-industrielle-crsng-uqat-biodiversite-en-contexte-minier/  

https://www.uqat.ca/recherche/chaire-industrielle-crsng-uqat-biodiversite-en-contexte-minier/
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Condition 2.5.5 – Mesures d’atténuation supplémentaires en lien avec la condition 2.4 

Aucune mesure d’atténuation supplémentaire en lien avec la condition 2.4 n’a été mise en œuvre au cours de 
l’année de déclaration 2017.  
 

Pour toute question ou commentaire en lien avec la présente, nous vous prions de s’il-vous-plaît contacter le 
soussigné par courriel à simon.thibault@nemaskalithium.com ou encore par téléphone au 418-809-9696. 

En espérant le tout à votre entière satisfaction, veuillez agréer, Monsieur, mes salutations les meilleures. 

 

Simon Thibault, M.Sc., bio. 
Directeur Responsabilité sociale et environnementale 

 
cc. Nicolas Courville, ACEE 
 Pierre Mercier, Nemaska Lithium 
 Nathalie Tremblay, Nemaska Lithium 
 

<Original signé par>

mailto:simon.thibault@nemaskalithium.com


 
 

1 

 October 31st, 2018 
 
Michel Vitou 
Head of Compliance and Law Enforcement Department 
Canadian Environmental Assessment Agency (CEAA) 
160, Elgin Street, 22th floor 
Ottawa (ON) K1A 0H3 

 

Designated Project  Nemaska Lithium Whabouchi Mine Inc. (NMX)’s Whabouchi Mine 
Project 

CEAA Registry 80021 
Object  Annual Report 2017 – Summary  

 

Mr. Vitou,  

This represents the summary of the annual report to be issued for the year of declaration 2017, year following the 
year during which the construction of the designated project was initiated. Therefore, the present summary 
complies with condition 2.5 of the Decision Statement dated July 29, 2015, and this for the period of July 1st, 2017, 
to June 30, 2018.  

Condition 2.5.1 – Implementation of the Conditions Included in the Decision Statement 

Nemaska Lithium performed during the year of declaration 2017 multiple activities in order to enable the adequate 
implementation of the conditions included in the Decision Statement. In our views, the most important of those are 
definitely the continuing implementation of the Chinuchi Agreement and the closing of project financing in May 
2018 following which the construction phase restarted, enabling the realization of the activities required to fulfill 
conditions 6.2 (air quality, metal content in fish flesh) and 7.4 (noise levels) of the Decision Statement.  

Moreover, comments were received from Cree and provincial stakeholders on the Environmental and Social 
Monitoring Program and the Emergency Measures Plan, enabling NMX to account for those in the ongoing revision 
of these documents. Discussions are also still ongoing with the Department of Fisheries and Oceans Canada (DFO) 
with regards to the Fish Habitat Compensation Plan. During the summer of 2018, discussions between NMX and 
DFO intensified and lead to the completion of additional fieldworks to address some of the DFO’s concerns.   

In line with the decision of relocating the final effluent in the Nemiscau River instead of in Mountain Lake as 
previously projected, and about which we have provided the Agency in July 2017 with the rationale behind that 
decision, the installation of the aquatic section of the discharge pipeline was completed at the end of August 2018 
and were thus inspected by the representatives of the Agency as part of their site visit on September 13, 2018.  

The research project described in the 2016 annual declaration report and being completed under the responsibility 
of Pr. Benoît Plante at the Université du Québec en Abitibi-Témiscamingue (UQAT) obtained a Collaborative 
Research and Development (CRD) grant from the Natural Sciences and Engineering Research Council (NSERC) 
which will enable his team and NMX to pursue the project through the implementation of field experimental cells 
mimicking the effects of site conditions on the geochemistry of waste rocks and tailings during the operation phase.  

The Whabouchi Mine Closure and Rehabilitation Plan was approved in September 2017 by the MERN and includes 
progressive revegetation of the mine site. The first two installments of the financial guarantee were paid, totalling 
75% of the total closure and rehabilitation costs projected for the complete Whabouchi mine site.  

As mentioned in the 2016 annual declaration report, the basis of the communication strategy was laid out as part 
of the April 12, 2017, Environment Committee meeting. No update has since been done and so the information 
provided in the aforementioned declaration report are still relevant. However, it should be noted that during the 
year of declaration 2017, multiple public information sessions were organized in the community about various 

 

450, rue de la Gare-du-Palais 

Québec (QC) G1K 3X2 

Tél. 418 704-6038 

Téléc. 418 614-0627 

 



 
 

2 

topics, including among others project updates as well as business, training and employment opportunities. The 
latter two have honestly since 2016 been at the top of the concerns expressed by Nemaska Crees in line with the 
Whabouchi Mine Project and thus most of the meetings organized in the community touched these topics. Finally, 
in compliance with the Chinuchi Agreement, meetings of the Whabouchi Implementation Committee and 
Environment Committee also took place and, here again, most of the discussions were about training and 
employment.  

Condition 2.5.2 – Implementation of Condition 2.1 of the Decision Statement 

The measures implemented since the conception stage of the Whabouchi Mine Project to satisfy the conditions 
listed in the Decision Statement are informed by the best available information and knowledge, including community 
and Aboriginal traditional knowledge, are based on validated methods and models, are undertaken by qualified 
individuals and have applied the best available economically and technologically feasible mitigation measures. Our 
actions since the first stages of this project are the best demonstration of this.  

Over the year of declaration 2017, the most obvious example of this approach is definitely how NMX and the Cree 
land users collaborated on the implementation of the mine final effluent discharge pipeline in order to enable its 
relocation in the Nemiscau River instead of Mountain Lake as projected in the environmental assessment. Without 
repeating here the information already provided in the 2016 annual declaration report, it should be noted that this 
decision of relocating the final effluent was made following multiple consultations with R19 and R20 tallymen and 
their families, representatives of the Nemaska Cree Nation and members of the Whabouchi Environment Committee 
(including representatives of the Cree Nation Government). Following these consultations, it was decided by the 
stakeholders that the final mine effluent discharge point should be in the Nemiscau River, upstream of Route du 
Nord, instead of at the mouth of the river in Mountain Lake. Once this decision was made, NMX had to deploy the 
required efforts to ensure the construction of the aquatic section of the pipeline was done in full compliance with 
the applicable standards and best practices in order to obtain the needed approval from MELCC and DFO. In both 
cases, the proposed work method was deemed adequate and then additional bathymetric surveys and habitat 
characterization works were completed by NMX. With these additional information and knowledge, the work method 
was optimized, enabling the DFO to state in a notice issued on June 14, 2018, that the proposed works were “not 
likely to cause deleterious effects to fish or prohibited effects on aquatic species at risk”1. With such reconnaissance, 
NMX did not have the obligation to obtain an approval for these works under Section 35 of the Fisheries Act.  

In this case, not only have the consultations done with Cree stakeholders and the integration of their traditional 
knowledge of the land been useful to optimize the project upstream of its realization, but also the gathering of the 
best available information on biophysical conditions enabled the selection of a work method that avoided any 
deleterious effects on fish habitat. In our views, this is a very good example of how Condition 2.1 of the Decision 
Statement was implemented as part of the Whabouchi Mine Project.  

Condition 2.5.3 – Consideration of the Views of the Cree Nation of Nemaska 

As outlined in the 2016 annual declaration report, consideration of the views of the Cree Nation of Nemaska is 
made mainly two ways. First, the main process through which discussion, information and exchange take place 
with the community and its representatives as well as with the Cree Nation Government is the Chinuchi Agreement.  

The composition of the Whabouchi Implementation Committee (WIC) is: 

- Chief Thomas Jolly and councillor Teddy Wapachee, Cree Nation of Nemaska 
- A new representative of the Cree Nation Government (CNG) is still to be named following the departure of 

Mr. Baribeau; 
- Steve Nadeau, Chantal Francoeur and a third person to be named, Nemaska Lithium; 
- Simon Thibault, Nemaska Lithium, as representative of the Environment Committee (observer). 

                                                           
1 Translation by NMX. 
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During the year of declaration 2017, WIC meetings occurred on November 20, 2017, February 1st, 2018, and June 
15, 2018.  

With regards to the Environment Committee, its composition did not change since May 2017: 

- Simon Thibault, Director CSR, Nemaska Lithium; 
- Wayne Rabbitskin, Community liaison agent, Nemaska Lithium (observer); 
- Pierre Mercier, CSR Coordinator, Nemaska Lithium (observer); 
- James Wapachee Sr., tallyman R20; 
- Walter Jolly, Nemaska Cree Community; 
- Stella Moar Wapachee, Nemaska Cree Community (observer); 
- Matthew Tanoush, Director Land and Environment, Nemaska Cree Community (observer); 
- Aurora Hernandez, analyst, CNG; 
- Lucas Del Vecchio, analyst, CNG (observer). 

Finally, the second way through NMX communicate with Cree stakeholders is through the communication strategy 
outlined by the Environment Committee and which was described in the 2016 annual declaration report.  

Condition 2.5.4 – Results of the Monitoring Included in Conditions 3.7, 4.2, 5.1, 6.2 et 7.4 

With regard to the Environmental and Social Monitoring Program (ESMP), during the summer 2018, the first 
fieldworks were initiated, including hydrological and surface water monitoring as well as wildlife monitoring in the 
Spodumene Lake Bog, the main wildlife habitat of interest in the vicinity of the mine site. Additional information on 
regional wetlands were also gathered by the research team of the Industrial Research Chair NSERC-UQAT 
on northern biodiversity in a mining context (Pr. Nicole Fenton, UQAT2). These monitoring comply with conditions 

3.7, 4.2 and 5.1. It should also be noted that in line with Condition 3.7, the fish habitat compensation plan 
elaborated with DFO includes a monitoring program. As well, all activities outlined in Condition 3.7 are included in 
the Whabouchi ESMP.  

The closing of project financing in May 2018 led to the construction phase to restart, enabling the realization of the 
activities required to fulfill conditions 6.2 (air quality, metal content in fish flesh) and 7.4 (noise levels) of the 
Decision Statement. 

Condition 2.5.5 – Additional Mitigation Measures Required as per Condition 2.4 

No additional mitigation measures required as per condition 2.4 was implemented over the year of declaration 2017.  

 

For any question or comment, please contact the undersigned by e-mail at simon.thibault@nemaskalithium.com or 
by phone at 418-809-9696. 

Best regards, 

 

Simon Thibault, M.Sc., bio. 
Director Environmental and Social Responsibility 

 
cc. Nicolas Courville, ACEE 
 Pierre Mercier, Nemaska Lithium 
 Nathalie Tremblay, Nemaska Lithium 

                                                           
2 https://www.uqat.ca/recherche/chaire-industrielle-crsng-uqat-biodiversite-en-contexte-minier/  

<Original signed by>

mailto:simon.thibault@nemaskalithium.com
https://www.uqat.ca/recherche/chaire-industrielle-crsng-uqat-biodiversite-en-contexte-minier/


 

 

 

 

 

 

 

 

 

 

 

ANNEXE 2 

COMPTES-RENDUS DES RENCONTRES DU  

COMITÉ ENVIRONNEMENT 

  



DATE:

LDV

AH

WJ

SW

MT

JW

NW

WR

PM

ST

ACTIONS

NW

ST

Training Programs

- Trucking Class 3 started in May 2017 and Trucking Class 1 scheduled to start in Fall 2017, same for Bus Driving. All are offered by Cree School Board.

- Heavy Equipment Operations started in July 2017 at mine site, and is offered by the CFP-James-Bay. 

-An additional training program dedicated to Nemaska Crees will start in October 2017 for environmental monitoring (Beahr Eco-Canada Program; 

http://www.eco.ca/beahr/program-options) and is offered by NMX and Wabajuu Environment. 

- Serious concerns express by ST and WR on how Cree School Board is progressing with the Drilling and Blasting program. Support from Chief and Council 

is needed. WR and ST explain how relevant was the support offered by Steven Wanamaker when is was acting as an advisor for the Cree Nation of 

Nemaska and recommends he is replaced to continue that way. WR mentions that several community members were looking forward to that program 

and have missed other opportunities to be part of it. This negatively impacts their perception on the NMX's project.

- Considering the delays for the Cree School board to organize the Ore Processing program, NMX decided to postpone it to 2019 when the commercial 

plant will be in operation. This decision had to be made since the DMS modular mill was shutdown at end of August. Students will therefore be trained as 

part of the mine operation phase, directly in the mine concentrator.

Were present:

Aurora M. Hernandez

Stella M. Wapachee (partly)

Matthew Tanoush

Lucas Del Vecchio

Walter Jolly (partly)

Environmental Analyst - Mining

Councillor

Cree Nation Government (CNG)

Cree Nation of Nemaska (CNN)

Cree Nation of Nemaska (CNN)

NEMASKA LITHIUM // WHABOUCHI MINE PROJECT

WHABOUCHI ENVIRONMENT COMMITTEE

September 13, 2017

Review of minutes of the previous meeting

 - The other members of the Committee were not able to participate in the site tour since it was the 40th anniversary of the Nemaska settlement. They 

where all involved in activities for the celebration, but PM provided MT, JW, NW and WJ with his contacts so they can contact him whenever they want 

to have a visit of the mine site. 

- MT mentions that, to his knowledge, NEC is not dumping its wastwater in the community's lagoon anymore. However, he also mentions Ruben Jolly is in 

charge of this and he knows best about it. 

- The community newsletter initially to be issued in April 2017 was so only at the AGA at end of August. MT provides everyone with a copy. 

- The first NMX trimestrial letter is to be issued for the open session scheduled on October 10. More details below in the "Communication Strategy" 

section.

- NW to provide WR with video footage on the R20 family for use in a documentary on the Whabouchi Project, the Chinuchi Agreement and the R20 

family. 

- Next Environment Committee meeting will take place in November and will be fully dedicated to Environmental and Social Monitoring.

- A session on the Fish Habitat Compensation Plan will be scheduled once its approval by the Canadian Department of Fisheries and Oceans will have 

further progress. 

Community Liaison Agent

Pierre Mercier Nemaska Lithium (NMX) ESR Coordinator

Director ESRSimon Thibault

James Wapachee Sr. (partly)

Councillor

Cree Nation Government (CNG) Environmental Analyst - Mining

Cree Nation of Nemaska (CNN) Director of Land and Environment

R20 Tallyman

Nancy Wapachee (partly) Cree Nation of Nemaska (CNN) R20 Tallyman's wife

Nemaska Lithium (NMX)

Cree Nation of Nemaska (CNN)

Wayne Rabbitskin Nemaska Lithium (NMX)

Update on Project Development

- End of operations at the end of August for the DMS modular mill. Production of spodumene concentrate was a full success with high-quality products 

being produced. 

- Meeting took place on May 17 with the R20 and R19 families on the location of the final mine effluent in the Nemiscau River instead of Mountain Lake. 

The relocation was approved by the families and thus applications for modifications to certificates of authorization and permits have since been issued to 

provincial and federal authorities.

- Permitting is ongoing with multiple certificates of authorization still to be obtained, including among others for the location of the aforementioned 

mine final effluent pipeline and for the operation of the mine. NMX was recently informed that the approval of its Mine Closure and Rehabiltation Plan 

will soon be completed and thus the mining lease be issued. AH recommends that once approved, the Environment Committee should have a session 

dedicated to this Plan. Permits for borrow pits are also soon to be obtained, the location of those having been provided to JW this spring. 

- Close monitoring of conditions included in the federal and provincial authorizations is done by the CEAA and COMEX. All communications between 

these entities and NMX are also provided to CNG. Non-conformitites to be added to the update on project development for next meetings.

- Construction of the experimental cells by the UQAT-IRME for additional geochemical, geotechnical and hydrological studies on the projected co-disposal 

pile will start in the week of October 9. The site is located at about km 278 of Route du Nord. 

- Site visits took place with Environment and Climate Change Canada (July 11), Canadian Environmental Assessment Agency (August 15) and the 

MDDELCC (September 12). No non-compliance were observed as to our knowledge. 

Project Schedule

NMX is now completing project financing and plans to increase level of construction activities at mine site at the end of October, when financing is to be 

completed. All efforts are now deployed in Shawinigan to process spodumene concentrate and produce high-quality lithium compounds from it to qualify 

final products with future clients. There is still a low probability that financing is not completed in a timely manner, i.e. before winter conditions, 

something which would have a significant impact on construction schedule, but NMX is now putting all efforts on completing financing by end of October 

so that construction can go ahead as projected and construction activities increase from November and moving forward.

ITEMS

Agenda presented (available on Google Drive and by e-mail)
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Were present:

Aurora M. Hernandez

Stella M. Wapachee (partly)

Matthew Tanoush

Lucas Del Vecchio

Walter Jolly (partly)

Environmental Analyst - Mining

Councillor

Cree Nation Government (CNG)

Cree Nation of Nemaska (CNN)

Cree Nation of Nemaska (CNN)

NEMASKA LITHIUM // WHABOUCHI MINE PROJECT

WHABOUCHI ENVIRONMENT COMMITTEE

September 13, 2017

Community Liaison Agent

Pierre Mercier Nemaska Lithium (NMX) ESR Coordinator

Director ESRSimon Thibault

James Wapachee Sr. (partly)

Councillor

Cree Nation Government (CNG) Environmental Analyst - Mining

Cree Nation of Nemaska (CNN) Director of Land and Environment

R20 Tallyman

Nancy Wapachee (partly) Cree Nation of Nemaska (CNN) R20 Tallyman's wife

Nemaska Lithium (NMX)

Cree Nation of Nemaska (CNN)

Wayne Rabbitskin Nemaska Lithium (NMX)

ITEMS

Agenda presented (available on Google Drive and by e-mail)

AH-LDV

ST

ST-WR

ST

ST

ST

AH

AH

ST

ST-AH

AH

AH

MT-ST

AH

MT-ST

STNext Meeting : Site visit of Shawinigan facilities on November 23, 2017, followed by a meeting in NMX head office in Quebec City on November 24. 

Varia

- AH mentions that the next IAIA conference will again host an event such as the Ashukan Conference which took place in Waskaganish last spring, but 

this time in South Africa. AH also mentions that it would be interesting to have NMX and JW co-presenting on the steps that lead to the relocation of the 

mine final effluent from Mountain Lake to Nemiscau River. This has to be rediscussed at next meeting following more details to be obtained by AH on the 

event.

- AH will provide ST with suggestions on training and capacity-building for Committee members (ex. social impacts, business, etc.).

- MT mentions a need at the community level to have more information on climate change. ST offers support on that issue. Further discussion to take 

place on that issue as to how NMX can help.

- There was a request from the Nokiiwin Council to visit the site next year. AH will forward the request to ST so that arrangements could be made directly 

with the Ontario First Nation Council and CNG will provide support for organizing subsequently. 

- MT describes observations recently made along the shore of Champion Lake of the presence of invasive species. ST offers support on that issue. Further 

discussion to take place on that issue as to how NMX can help.

Site Visit to Troilus Mine

- ST to meet with Dany Jacob of Inmet Troilus Mine about a potential visit in summer 2018. AH recommends that Mistissini tallyman should be joining the 

visit as well as Hubert Petawabano (Mistissini's Coordinator of Land Management and Environment) to facilitate transfer of knowledge.

- AH mentions that a future Committee meeting should be dedicated to the Mine Closure and Rehabilitation Plan since it will soon have been approved 

by the MERN. NMX should prepare for that session information on climate change (ex. Ouranos reports) to better assess the situation that will 

potentially prevail at mine closure. AH and LDV are available for supporting/collaborating with this meeting/information exchange.

Wetland Compensation Plan (WCP)

- COMEX has required an official WCP to be submitted by NMX, including all information provided by NMX since 2014 on that topic. An e-mail from MT 

acknowledging the absence of sites of interest for compensation on Nemaska territory will be attached to the WCP. 

- AH requires that Cree participation in the research project be effective to ensure benefits for Crees. ST recommends that CNG be a partner of the 

project the same way the Abitbiwinni First Nation is in order to have full access to progress report and be part of the stearing committee. ST guarantees 

full support from NMX to ensure benefits to Crees, ex. NMX will be the first to use the outcomes of that research project in the Nemaska area. LDV and 

AH will look at ways to formalize the CNG participation.

Communication Strategy

- CNG members expressed their desire in collaborating with the communication strategy.  WR is responsible to follow this and contact each party, if need 

be.

- As aforementioned, the Community Newsletter was published at the August 2017 Nemaska AGA, including information on Whabouchi Project: general 

update on project development, what are WIC and Env. Committees (roles, members), schedule, training programs.

- Trimestrial Newsletter (paper copy, 4 pages, 8x11) will be distributed at the information session to be organized by WR in Nemaska on October 10. It 

will also be posted on Facebook (Nemaska Announcements page). Will include updated version of the material included in the aforementioned 

Community Newsletter. Newsletter to include contacts for community members to express concerns, ask questions, complaints, etc. WR and MT as 

contacts. The Newsletter will be a 4-page hand-out which would include 3 pages of "news" and 1 page of "what is the Env. Committe", who's part of it, its 

role, contacts and complaints registry. A draft will be prepared by ST for approval by the Committee.

- ST has to represent the Env. Committee at next WIC meeting (October 10, 2017).

Meeyobin Company

- JW and NW express their concerns and issues on how are things going with regards to the business partnership they have established so far, as well as 

with NMX contract management policies. 

- AH and LDV informs that they will contact colleagues at the Department of Commerce and Industry of CNG to gather information on how CNG could 

help by providing business support to Meeyobin. SW proposes to do the same with Chief and Council of Nemaska.

- ST mentions that once Cree entities will have help Meeyobin improve the agreements it has signed so far, it will be in a much better position to fulfill 

Meeyobin expectations with regards to revenue-sharing from the contracts it has obtained with its partners. ST mentions that a meeting is scheduled in 

Nemaska on September 27 with Iywaashtin, Meeyobin, NDC and NMC on procurement policies and business development as per the Chinuchi 

Agreement.

Fish Habitat Compensation Plan (FHCP)

- A map locating the sites included in the most recent version of the FHCP was presented by ST. New sites were added to replacethose which were not 

complying with guidelines.

- A future Committee meeting should be dedicated to this topic. ST mentions that this will be possible once approval by Department of Fisheries and 

Oceans Canada is sufficiently advanced. 

Emergency Measures Plan (EMP)

- Comments from AH on the EMP to be sent by e-mail to ST. 
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LDV

AH

WJ

MT

WR

PM

ST

SW

JW

NW

ACTIONS

WJ

MT

AH

WR

ST

All

ST

MT

WJ

Nancy Wapachee Cree Nation of Nemaska (CNN) R20 Tallyman's wife

James Wapachee Sr. Cree Nation of Nemaska (CNN) R20 Tallyman

Stella M. Wapachee Cree Nation of Nemaska (CNN) Councillor

Cree Nation of Nemaska (CNN)

Wayne Rabbitskin Nemaska Lithium (NMX)

Communication Strategy

 - The Community Newsletter was published at the August 2017 Nemaska AGA, including information on Whabouchi Project: general update on project 

development, what are WIC and Env. Committees (roles, members), schedule, training programs, etc.

- Trimestrial Newsletter (paper copy, 4 pages, 8x11) was distributed at the information session in Nemaska on October 10. It was also posted on Facebook 

(Nemaska Announcements page). Includes updated version of the material included in the aforementioned Community Newsletter,as well as contacts for 

community members to express concerns, ask questions, complaints, etc. WR and ST as contacts. The Newsletter is a 4-page hand-out. 

- WR will follow-up with NW about video footage for a documentary video on the R20 family and Whabouchi Project. WR mentions that Jeremy Diamond 

from Nemaska submitted a proposal to prepare that video, but the proposal is expensive. A discussion takes place between all to identify other potential 

bidders: Jonah Cooper could be one (he made the Nemaska 40th Anniversary video), and AH also mentions that CNG has some contacts and will refer them 

to ST. 

- AH proposes that the Committee elaborates an official communication strategy as part of a next meeting and that this responsibility should entirely be 

dedicated to this Committee, and WIC should be acting as "supervisor". The objective of the strategy would be to outline what are the important "when and 

what". The strategy could be included in the Socio-Economic Development Plan. 

Domestic Waste Management

 - MT and WJ mention that dumping of domestic wastes from CCDC camp has start back at the Nemaska Lagoon. ST precises that this is no mean related to 

Nemaska Lithium, but that it entirely comes from NEC (CCDC-NDC) camp. ST mentions that Ruben Jolly once mentioned to him that there would be an 

agreement between the Band Office and NEC to do so, but that he was not sure about it. WJ and MT mention that they are not aware of such agreement, 

but will investigate. 

Socio-Economic Development Plan

- ST briefly discusses the approach NMX wants to implement in order to focus socio-economic development on the objectives of the community and not 

those of the mining company. ST provides information and documents on NetPositive, a non-profit collaborative research organization which works with a 

diverse group of stakeholders to collectively change the approach to extractive development and increase the likelihood that communities will see 

sustaiŶed positiǀe outĐoŵes froŵ extraĐtiǀe seĐtor projeĐts. Based oŶ ŵultiple perspeĐtiǀes aŶd gloďal eǀideŶĐe aďout ǁhat ǁorks aŶd ǁhat doesŶ’t, their 
group bring diverse stakeholders together and position them to act on priority social issues, determined by the stakeholders themselves. 

- Discussion on this to take place in a future meeting once committee members have read the documents. 

ITEMS

Agenda presented

Were absent:

Nemaska Lithium (NMX)

NEMASKA LITHIUM // WHABOUCHI MINE PROJECT

WHABOUCHI ENVIRONMENT COMMITTEE

November 24, 2017

Review of minutes of the previous meetings (Jan. 25, Apr. 12 and Sept. 13)

Community Liaison Agent

Pierre Mercier Nemaska Lithium (NMX) ESR Coordinator

Director ESRSimon Thibault

Councillor

Cree Nation Government (CNG) Environmental Analyst - Mining

Project Schedule

- PM presents the new NMX corporate video which provides with a review of what was accomplished in 2017. 

- NMX has underwent over the past months several due diligences by bankers and investors so that financing is progressing well. (CONFIDENTIAL 

INFORMATION) A revised NI43-101 compliant feasibility study will be issued in Q1-2018, 45 days following the issuance of a press release (public disclosure) 

in December 2018 (CONFIDENTIAL INFORMATION) . Financing phase is projected to be completed after the public disclosure of the updated FS. 

- Camp is a critical issue for both construction and operation phases. Actually, it is now the most critical issue faced by NMX. For the construction phase, 

there will be a need for about 400 people at peak activities while the existing capacity at NEC Camp is at max 160 people. Discussion are supposedly taking 

place between NDC and Hydro-Québec with regards to the acquisition of Nemiscau Camp by NDC to rent it to NMX; however, none of the WIC members 

(including President of NDC) knows how is this discussion progressing. There is also an even more critical issue with the operation phase, since there will be 

a need to built a new camp and it will have to be on NEC site. If not, a new site would have to be determined on R20 trapline and modifications to permits 

and authorizations will be needed, something which may impact the project schedule. 

- Depending on financing of the mine project, start-up of initial mining activities (pit surface stripping and site preparation for the ore and co-disposal 

stockpiles) is now projected to start at least 6 months before the projected commissioning of the concentrator which is scheduled for fall 2018. In such case, 

modification to the General Certificate of Authorization (CA) will be required for the temporary ore stockpile because its capacity will increase from what is 

already approved. As well, a CA from the regional office of the MDDELCC will be required to enable start of the aforementioned mining activities in April or 

May 2018. Discussion with MDDELCC and COMEX will be initiated next week to that regard and applications for these CAs would be issued by NMX in 

January 2018. 

- The critical issue is that camp facilities will be needed rapidly for both the construction and operation phases, and this requires full support from NDC and 

Chief and Council to move forward in a timely manner, incuding negociations with Hydro-Quebec. MT recommends that NMX gets that issue moving fast by 

relaying to Chief and Council. ST asks for attending the next Council meeting to explain the urgency of the situation. 

Were present:

Aurora M. Hernandez (partly)

Matthew Tanoush

Lucas Del Vecchio

Walter Jolly

Environmental Analyst - MiningCree Nation Government (CNG)

Cree Nation of Nemaska (CNN) Director of Land and Environment
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WJ

MT

WR
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NW

ACTIONS

Nancy Wapachee Cree Nation of Nemaska (CNN) R20 Tallyman's wife

James Wapachee Sr. Cree Nation of Nemaska (CNN) R20 Tallyman

Stella M. Wapachee Cree Nation of Nemaska (CNN) Councillor

Cree Nation of Nemaska (CNN)

Wayne Rabbitskin Nemaska Lithium (NMX)

ITEMS

Agenda presented

Were absent:

Nemaska Lithium (NMX)

NEMASKA LITHIUM // WHABOUCHI MINE PROJECT

WHABOUCHI ENVIRONMENT COMMITTEE

November 24, 2017

Community Liaison Agent

Pierre Mercier Nemaska Lithium (NMX) ESR Coordinator

Director ESRSimon Thibault

Councillor

Cree Nation Government (CNG) Environmental Analyst - Mining

Were present:

Aurora M. Hernandez (partly)

Matthew Tanoush

Lucas Del Vecchio

Walter Jolly

Environmental Analyst - MiningCree Nation Government (CNG)

Cree Nation of Nemaska (CNN) Director of Land and Environment

All

ST

WR

ST

LDV

LDV

AH

ST

LDV

ST

ST 

All

Extraordinary Meetings in 2018

AH and ST mention that we should plan in 2018 for multiple "special" meetings, each entirely dedicated to the following items:

- Mine Closure and Rehabilitation Plan and Site Visit to Troilus Mine

- Environmental and Social Monitoring Plan

- Fish Habitat Compensation Plan (once approved)

- Wetland Compensation Plan (potentially at UQAT)

- Emergency Measures Plan (once approved)

A schedule to that effect will be proposed by ST. 

Varia

- Funding for next IAIA conference (Ashukan Conference) in South Africa. Funding has to be approved by the WIC and also ST has to make sure the funds are 

available. A discussion on this is deffered to the next meeting. 

- Follow-up on the request from the Nokiiwin Council to visit the site next year: LDV will ask AH about it. 

- LDV recommends that NMX cc's LDV and AH on all official communication to COMEX (ex. application for a modification of the CA for the relocation of the 

effluent). ST will do so. 

Environmental and Social Monitoring Plan

- LDV mentions that he and AH reviewed the plan and have some comments. Those will be sent to ST and to the COMEX. 

Emergency Measures Plan (EMP)

- ST sent a couple of months ago a preliminary version of the EMP to the MDDELCC-COMEX  to initiate their review and verify its compliance with the 

conditions included in the Certificate of Authorization they issued in September 2015. To that effect, on September 19, 2017, the COMEX sent to NMX 

questions on the EMP. NMX is working on this right now and involving the Nemaska Band Office (Public Safety Dept.) in the process. LDV mentions that the 

Cree Health Board shared some comments with the CNG and he will forward those to ST. 

Wetland Compensation Plan

- NMX will have to send to the MDDELCC-COMEX  the Wetland Compensation Plan prior to February 2018 for them to review it and verify its compliance 

with the conditions included in the Certificate of Authorization they issued in September 2015. On September 19, 2017, the COMEX sent to NMX questions 

on the Wetland Compensation Plan. NMX is working on this right now.

- Update from LDV on the participation from CNG to the research program: CNG sent a letter to Pr. Fenton (UQAT) to confirm their participation. Next step 

is to organize a meeting with the research team, CNG and NMX to set the basis of a good collaboration. 

Fish Habitat Compensation Plan

- NMX will have to send to the MDDELCC-COMEX  the Fish Habitat Compensation Plan once it will have been approved by Fisheries and Oceans Canada for 

them to review it and verify its compliance with the conditions included in the Certificate of Authorization they issued in September 2015. On September 

19, 2017, the COMEX sent to NMX questions on the Fish Habitat Compensation Plan.

- LDV mentions that CNG recently hired a biologist who provided comments on the Fish Habitat Compensation Plan. LDV will sent those to ST.

Training Programs

- A meeting took place in Quebec City on October 21st with, among others, Andy Baribeau, Wayne Rabbitskin, Teddy Wapachee and Chantal Francoeur.

- WR mentions that the Mining Essentials training program is projected to start in early 2018. It is a 12-week training program paid by Aboriginal and 

Northern Affairs Canada, along with in-kind contribution from NMX and support from CHRD. Secondary 3 is a prerequisite. Program will take place in 

Nemaska old band office (now Vocational Training Center owned by Cree School Board). Program includes Health&Safety certification. 

- WR mentions that other training programs for the mine project are projected (ex. drilling and blasting, ore processing, truck driving, etc.), and that they 

will take place in Nemaska and/or Chibougamau depending on th program and the required facilities. These programs will be coordinated by James Bay 

School Board and Cree School Board, with financial support from CHRD. Last week was the ceremony graduation for the Heavy Equipment Operation 

training program in Nemaska (11 graduates, all from Nemaska). There is also the trucking class 3 program that was completed in fall 2017. 

- ECO-Canada environmental monitoring training program will start in spring 2018 because the required certification from ECO-Canada was only obtained in 

November, too late to start in 2017. 

- ST will ask Chantal Francoeur to have a list of the projected training programs along with a schedule (what and when). 

Procurement and Cree Businesses

- Revenu Quebec is offering support on tax/fiscal aspects of business development, not only in Nemaska, but also for the whole Cree Nation. ST will refer 

them to Chief Thomas Jolly, Teddy Wapachee and Andy Baribeau. 

- ST mentions that Teddy Wapachee followed-up with James Wapachee Sr. with regards to the multiple agreements and joint ventures that he has signed so 

far, creating conflicts when some of his partners offer similar services and therefore are competing for the same contracts. JW asked for legal and business 

development support from the Band Office and/or NDC. CNG could potentially also be offering support and Andy Baribeau offers that JW and NW meet 

with him. AH confirms this and precises that JW/NW will have to reach out to CNG to get their support. ST mentions that there should be a meeting 

between JW/NW and NDC, ideally with the CNG also.

- On NMX website, there is a registry for businesses to sign in for procurement purposes.  This was disclosed in various Cree and non-Cree communities and 

as part of a meeting that took place in Montreal in October with NDC, Nemaska business owners and representatives of Band Council. A list of contracts is 

continuously updated and is available on NMX website. 

Permitting and Non-Compliance

- ST refers to the annual report for 2016 that was filed to the CEAA and is available on NMX website. 

- ST explains the Written Warning that was issued by the CEAA on September 26, and the reply from NMX dated October 31. The letter sent by NMX to 

CEAA was provided to LDV and AH. 

- LDV mentions that CEAA should be sending future notice to CNG and Nemaska and not only to NMX. ST mentions that he discussed this with CEAA and 

told them that they were already doing. LDV will follow-up with CEAA. 

Next Meeting : In Nemaska, January 17, 2018. Could potentially be a "special" meeting dedicated to the Environmental and Social Monitoring Program. 

Visit of the Shawinigan Plant Site (2:30pm-3:30pm)

Page 2 de 2



DATE:

LDV
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WJ

MT
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JW

NW

WR

PM

ST

ACTIONS

ST, LDV, MT

MT

LDV

ST

ST, MT

ST mentions that there are still maps showing sensitive information on the CEAA website dedicated to the Whabouchi Project and has provided LDV 

with the web address. 

Were present:

Aurora M. Hernandez (on the phone on Feb. 7)

Matthew Tanoush

Lucas Del Vecchio

Walter Jolly

Environmental Analyst - MiningCree Nation Government (CNG)

Cree Nation of Nemaska (CNN) Director of Land and Environment

NEMASKA LITHIUM // WHABOUCHI MINE PROJECT

WHABOUCHI ENVIRONMENT COMMITTEE

February 6 and 7, 2018

General Project Update from NMX

Community Liaison Agent

Pierre Mercier Nemaska Lithium (NMX) ESR Coordinator

Director ESRSimon Thibault

Councillor

Cree Nation Government (CNG) Environmental Analyst - Mining

Cree Nation of Nemaska (CNN)

Wayne Rabbitskin Nemaska Lithium (NMX)

Sediment, Benthos & Fish monitoring: Monitoring of impact of final effluent: Sediment, Benthos and Fish, in compliance with EEM Program (Canada) and 

also conditions in General CofA issued by COMEX-MDDELCC. 

Sediment: metals can accumulate in sediments and so this is a good way to make sure there is no long-term impact, especially in rivers where flow is quite 

significant. 

Having an impact on sediment will impact benthos which will impact fish ("food chain"). 

Monitoring will be done upstream (reference area), and downstream (exposure, or impacted area). Not fully detailed yet, and so still need to be submitted 

to federal. 

ST mentions that monitoring of heavy metals in fish flesh will focus on walleye, pike and whitefish.

ST explains sampling of Benthos method, then JW explained it in Cree for MT and WJ.

MT: Observation by some members, since community has been on Champion lake, they have been seeing big grass near Champion Lake. It hasn't been like 

that since many years ago. Some concerns coming from the members, one of the teachers mentioned, especially about impacts on lake conditions (water 

level, oxygenation, etc.). ST offers support to identify the species with MT. 

WJ ŵeŶtioŶs that first feǁ years he didŶ’t oďserǀe aŶy differeŶĐe froŵ Hydro QueďeĐ ǁork. But after arouŶd 4 years he has seeŶ fish that haǀe sigŶs of 
disease and impact. ST points out at the duration of the monitoring program, which is for the full life-of-mine, including post-closure. 

Also monitoring of the integrity of walleye spawning grounds in Mountain Lake, and monitoring of fish population in Mountain lake, at the mouth of Creek 

D.

Monitoring of Fish habitat compensation measures will include monitoring of success of compensation sites (mostly about monitoring the presence of fish 

at all life stages, ex. looking with camera).  

ST mentions a call he add earlier on Feb. 6 AM with the Department of Fisheries and Oceans Canada (DFO) and the Department of Forests, Wildlife and 

Parks of Quebec (MFFP). ST summarizes the process NMX went through since 2014 in order to evaluate potential serious damages to fish (habitat loss) and 

elaborate compensation measures as per the Canadian Fishieries Act. Up to this day, the DFO has accepted less than half of the compensation measures 

NMX has proposed, some of which were actually proposed by the tallymen of CNN which were consulted to elaborate them (including JW and WJ), and 

others from CNG based on data extracted from Weh-Sees Indohun database. The remaining 9 compensation measures retained by DFO are still deemed 

insufficient and so the DFO asked NMX to provide with more... while acknowledging that there are no other potential compensation measures to be 

elaborated in the territory of CNN. DFO is thus asking NMX to elaborate compensation measures outside the CNN territory, i.e. anywhere in the province 

of Quebec. ST mentioned to the DFO that this would most likely not be acceptable by the CNN and CNG, but DFO argued that they will consult with them 

in the following weeks, most likely through letters sent to both. 

Also, ST notes that the Whabouchi project was designed to have no direct impact on the fish habitat, all potential impacts being indirect (i.e. change in 

drainage, dewatering of open pit). To that regard, he also mentions that there is big difference in how the DFO/MFFP and NMX do evaluate the level of 

serious damage on fish, with DFO considering a major impact on Lake 2, while NMX based its evaluation on hydrogeological modelling and evaluate only 

minimal impact on Lake 2. 

ST finally mentions that this is a problematic situation as DFO is now asking NMX to compensate outside CNN territory because they agree that there's no 

other options (i.e. talked to tallymen, Hydro-Quebec, etc., and nothing was found). NMX proposed to compensate by acquiring data through research 

projects, such as what Alan Penn from CNG proposed (i.e. ecological diagnostic of mountain lake, in collaboration with MFFP), and MFFP also proposed a 

research project on brook trout spawning areas, but there is nothing to do, DFO still wants NMX to have additional compensation measures. DFO said 

compensation doesn't have to be in Nemaska territory, but can be elsewhere in province of Quebec. Simon has asked DFO to consult CNN and CNG.

Monitoring of domestic wastewater treatment units

System for administrative office is already installed (septic tanks and field at more than 300 m from lake), but there will be another system installed near 

concentrator. First system near garage and concentrator is a Bionest system : filter and decant solids (primary treatment), second treatment is a biological 

system, about 25m by 25m roughly at the concentrator/garage site. 

Physical Integrity and Stability of Structures

Will be included in the Whabouchi Mine Operation Manual which is in preparation by SNc-Lavalin and will be so in full compliance with applicable 

regulations and standards, including the Toward Sustainable Mining (TSM) program. 

On January 9, 2018, NMX issued a press release to that a revised Feasibility Study will be issued within 45 days as per the NI43-101 Regulation. The project 

now includes 33 years of life-of-mine (instead of 26), covering 24 years of open pit mining followed by 9 years of underground mining. The 2018 Feasibility 

Study encompasses a combined open pit and underground mine operation, concentration facilities, tailings and water management at mine site as well as 

a hydrometallurgical processing facility in Shawinigan. Detailed information can be found here:

http://www.nemaskalithium.com/en/investors/press-releases/2018/2383c40c-3570-49e0-86f5-9df5112a253c/ 

As part of that report, additional waste rock and tailings co-disposal capacity was identified since life-of-mine has increased and thus mining activites as 

well. However, it should be noted that those are very preliminary and most likely will not be the final areas dedicated to co-disposal. Additional 

engineering is required and will not be completed within short term. NMX will of course include the CNN and CNG in the design of these additional 

facilities. Following a question by MT, ST confirmed that waste rocks can be used as construction material and that there is indeed potential for 

collaboration between CNN and NMX to that regard. 

Environmental Monitoring Program (attached PowerPoint presentation for reference)

MT provides update on the Category-II land modification and shows on a map that the actual lands located north of the Whabouchi Project will be moved 

to an area extending from the village to Old Nemaska. There is no known timeline for this, but MT confirms that applications have been filed and are being 

processed by the Government of Quebec. 

ITEMS

Special meetings dedicated to General Project Update from NMX (Feb. 6) and Environmental Monitoring Program (Feb. 7)

ST mentions that Environmental Monitoring is very strict and regulated. Parameters and specifications that need to be monitored weekly, monthly, 

annually, are all determined by provincial and federal authorities. On the other hand, environmental surveillance is more about cleaning up and reporting 

on environmental incidents such as spills. Monitoring looks at environmental management with a long-term vision of possible impacts. JW asked about 

how are managed spill that occur at end of the day, during the night. ST explained that the law is really tight on this, that they have to stop spill, clean and 

inform government quickly. 

In terms of staff, NMX is looking at hiring two people to complete PM's team at mine site. Anderson Jolly will be finished his training in April and could be a 

candidate. NMx is setting up an ECOCanada training program with Wabajuu environment for other candidates. Ernie Rabbittskin will also be a trainer for a 

training and NMX is Looking at having Ernie as the intermediate position, with a junior technician below him. About 10 people in training program, starting 

right after Goose Break. 

Training: Will they include boat and safety operator, as well as CPR? ST mentions theyr are looking at this for additional week. 

Nemaska Lithium (NMX)

James Wapachee Sr. Cree Nation of Nemaska (CNN) R20 Tallyman

Stella M. Wapachee Cree Nation of Nemaska (CNN) Councillor

Nancy Wapachee Cree Nation of Nemaska (CNN) R20 Tallyman's wife
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Were present:

Aurora M. Hernandez (on the phone on Feb. 7)

Matthew Tanoush

Lucas Del Vecchio

Walter Jolly

Environmental Analyst - MiningCree Nation Government (CNG)

Cree Nation of Nemaska (CNN) Director of Land and Environment

NEMASKA LITHIUM // WHABOUCHI MINE PROJECT

WHABOUCHI ENVIRONMENT COMMITTEE

February 6 and 7, 2018

Community Liaison Agent

Pierre Mercier Nemaska Lithium (NMX) ESR Coordinator

Director ESRSimon Thibault

Councillor

Cree Nation Government (CNG) Environmental Analyst - Mining

Cree Nation of Nemaska (CNN)

Wayne Rabbitskin Nemaska Lithium (NMX)

ITEMS

Special meetings dedicated to General Project Update from NMX (Feb. 6) and Environmental Monitoring Program (Feb. 7)

Nemaska Lithium (NMX)

James Wapachee Sr. Cree Nation of Nemaska (CNN) R20 Tallyman

Stella M. Wapachee Cree Nation of Nemaska (CNN) Councillor

Nancy Wapachee Cree Nation of Nemaska (CNN) R20 Tallyman's wife

All

ST 

AllNext Meeting : Not determined. 

Social Monitoring

Little drinking water lake north of Mountain Lake which will be monitored, but under use of land and resources, not surface water quality monitoring. 

ST mentions that there is a need for quantifying some aspects, but some will be easier than others (ex. economic spin-offs, jobs, success of training, trucks 

on Route du Nord, etc.). On the other hand, the use of land and resources as well as community well-being will need a lot more thinking from the 

Committee and so NMx is suggesting to get support from Catherine Lussier to that effect. A future meeting is needed on this topic. 

With the dismantling of the Weh Sees Indohoun progam, MT suspects influx of fisherman and hunters and potential impacts. 

Agronomic monitoring of revegetation: List of how many shrubs need to be replanted, and how much area needs to be hydroseeded. Planting will be 

monitored for 5 years once completed, including progressive revegetation during mine operations. 

Monitoring of hydrological, ecological and habitat function in Spodumene Bog ("muskeg"): monitoring section of wetland closest to the open pit. Making 

berm to block water from peatland that will flow towards the open pit. Assessing Hydrology (studying flow at the outlet of the peatland, before mine, after 

pit operation). Monitoring surface covered by pools and small ponds. Typically, rainfall is increasing in the region with climate change, so most likely pools 

would tend to increase. Monitoring water table in the peatland (piezometers, measuring the level of water in the peatland). Every 2 years, wildlife  surveys 

in the wetland.  

Bats (chiropterans): this is being taken care of by the government and FaunENord. NMX and MFFP will contribute financially, but work will be done by 

FaunENord. Key part of monitoring is filming and recording them with echo-sounder and cnoise recorder.

MT: Can Nemaska be included in monitoring? In year 2000, there was a problem with the bats in the community. MT asked how to get rid of the bats, 

since as they are listed as endangered, you can't kill them. At one time, on the Otter Trail, one house unit had so many bats in the attic that they had to 

remove the roof and replace it once bats were gone. MT went to numerous classrooms for presentations and bat safety. ST outlines that the CNN will get 

all the information from the monitoring of bats for free with the Annual Report, so no need to be financially involved in the monitoring.  

Wildlife Sightings (opportunistic observations program): this will not only be for mine site, but also for roads. Sensitive information will not be disclosed 

publicly. 

Ambient Air and emissions 

ST explains the location of the sampling stations, i.e. at Bible Camp and Reggie's camp which is the closest site from mine. Also, another station closer to 

site and reference site east of mine,  near Route du Nord. 

MT: What about dust supressants? ST & PM explain it will likely be water in summer, and in winter it will a product approved the MTMDET (Calcium 

chlorite or microbial spray).

PM explains different type of sampling for air quality monitoring. 

Air dust dynamic sampling: power is needed for the dynamic testing. This is extremely complicated, requires electricity for 24 hours at a time, every 3 days, 

while all stations are located in areas where power is not available. Consequently, battery packs combined to solar panels will be needed. However, since 

solar panels can't be sufficient for some period of time during the year, a genset will also be needed. This leads to a discussion about the potential 

intrusiveness related to the dynamic testing in remote areas (not connected to the grid). Commitee members agree that logic must prevail, and additional 

impacts from installation of permanent measuring equipment will be more impactful than worth, especially with regards to the noise levels generated by 

the dynamic testing equipment (similar to an industrial vaccuum cleaner) and the genset (which is also associated to a risk of environmental spills/leaks). 

On the other hand, ST mentions that static testing will also be done, as it is done at all other mine sites in Eeyou Istchee. Static testing is fairly standard, 

with only dust jars being implemented. The conclusion of the discussion was that NMX will discuss this issue/concern about additional impacts generated 

with the remote monitoring of air quality by dynamic testing with the COMEX-MDDELCC as part of a meeting scheduled for Feb. 19, focusing on a potential 

reduction of the intensity of dynamic sampling (ideally down to monthly, or trimestrially), combined with the monthly static testing already projected. 

From there, a future discussion with CNN, CNG and the CEAA would be required.  

Need for Additional Extraordinary Meetings in 2018

- Mine Closure and Rehabilitation Plan and Site Visit to Troilus Mine

- Social Monitoring Plan

- Fish Habitat Compensation Plan (once approved)

- Wetland Compensation Plan (potentially at UQAT)

- Emergency Measures Plan (once approved)

A schedule to that effect will be proposed by ST. 

Physical Monitoring

MT: What is procedure for placing waste rocks? ST: Explains the procedure, that cutting of trees will be done in phases. Some for site preparation will be 

next year, then some more for first phases of operation, and then eventually more and more. All run-off will be collected. JW would like to know some of 

the things before hand, something which ST confirms will be done. WR adds that every two weeks, WR and PM meet together, and so he will now invite 

JW to join if he is available to get general updates ahead of time. JW also asked about some current works going on near BC-1, which ST explains to be field 

tests for co-disposal of tailings and waste rock, as well as single waste rock and tailings (research project with UQAT). ST explains that these are for testing 

how water percolates and runs off in the future co-disposal pile, as well as to confirm geochemical lab results. 

 

Noise and Vibrations

For the communication of the blasting schedule, SW recommends that radio, Facebook (Nemaska announcements), and a bulletin board in the community 

be used. ST mentions that the first two are already considered, and that the bulletin board will need to be discussed with CNN. JW mentions that as part of 

the construction activities, he has so far not heard noise coming from the mine site at his camp. 

 

Groundwater Monitoring

PM showed the groundwater well location maps. 24 additional wells will be needed on site. 

 

Hydrology and Climate Monitoring

Map locating all stations. 

 

Surface Water Monitoring

Some mistakes in the station numbers, but overall no major questions regarding this. 
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W H A B O U C H I
PROJECT

October 10, 2017

Whabouchi Mine

• Mining lease for the Whabouchi Project
issued by MERN following approval
of the Mine Rehabilitation Plan

• Site preparation works (ex. access roads,
drilling and blasting, water management, etc.)
underway this fall

• Shell of concentrator building completed
in December 2016

• Since March 8, 2017, close to 10,000 t
of ore were processed through the DMS
Modular Mill. Operations done in partnership
with Cree company Minopro

• Production of high quality spodumene
concentrate (Li

2
O) using a Dense Media

Separation (DMS) Modular Mill at the Whabouchi
mine site ended in August 2017

• DMS concentrate was produced from a mine
representative bulk sample taken from the

Eastern end of the main dyke, all within the 
projected pit area. Flotation concentrate was 
derived from 600 t of mineral fines (a more 
finely crushed material that is not suitable for 
DMS processing) that was processed by SGS 
Lakefield, Ontario

Shawinigan Plant

• At the Phase 1 Plant, the purification, electrolysis
and crystallization sections of the plant are
performing well as evidenced by the 10 t of
battery-grade lithium hydroxide produced using
third-party lithium sulphate and is of excellent
quality as confirmed by our customer

• Now processing spodumene concentrate from
the Whabouchi mine through the thermal
roasting section (calcination and acid baking)
of the Phase 1 Plant

PROJECT UPDATE

This communication is made in compliance with the Chinuchi Agreement and with the conditions included 

in the federal and provincial authorizations issued for the Whabouchi Mine Project.

www.nemaskalithium.cominfo@nemaskalithium.com | 418-704-6038 | 

https://www.youtube.com/user/nemaskalithium/videos
https://fr.linkedin.com/company/nemaska-lithium-inc-nmx-
https://twitter.com/Nemaska_Lithium?lang=fr
https://fr-ca.facebook.com/NemaskaLithium/


Environment Committee

Role: 

a. To co-develop and implement Nemaska
Lithium’s environmental and social management
system and related environmental monitoring,
including the Emergency Measures Plan

b. To annually report on environmental and social
monitoring activities

c. To co-develop and implement the Mine
Rehabilitation and Closure Plan

d. To disseminate/communicate on a regular
basis information on project development and
environmental and social monitoring

Members:

• Walter Jolly and Stella M. Wapachee,
Nemaska Band Council

• Matthew Tanoush, Nemaska Band Office

• James Wapachee Sr. and Nancy Wapachee,
R20 Family

• Aurora Hernandez and Lucas Del Vecchio,
Cree Nation Government

• Simon Thibault, Director ESR, Pierre Mercier,
ESR Coordinator, and Wayne Rabbitskin,
Community Liaison Agent, Nemaska Lithium

Recent Activities: 

• First meetings took place in January and April
2017, and 3rd meeting was on September 13, 2017

• Elaboration of a communication strategy

• Review of Environmental and Social Surveillance
Program, incl. Environmental and Social
Monitoring Program; Emergency Measures
Plan; Mine Rehabilitation and Closure Plan;
Fish Habitat Compensation Plan; Wetland
Compensation Plan

• Decision with the R20 and R19 families
to relocate the mine final effluent from
Mountain Lake to Nemiscau River

Whabouchi Implementation 
Committee (WIC)

Role: 

a. To oversee the implementation of the Chinuchi
Agreement in an efficient, solution-oriented,
timely and cooperative manner

b. To serve as the principal forum for
communications between the parties with
respect to the implementation of the Chinuchi
Agreement

c. To provide reports to the parties on the
implementation of the Chinuchi Agreement

d. To make recommendations to the Nemaska
Band Council on the use of the available funds
for business development, training and socio-
cultural activities

Members:

• Chief Thomas Jolly and Teddy Wapachee,
Nemaska Band Council

• Andy Baribeau and François Dandonneau,
Cree Nation Government

• Steve Nadeau, Chief Financial Officer,
Chantal Francoeur, VP Human Resources and
Organizational Development, and Guy Lauzier,
General Manager — Mine, Nemaska Lithium

Recent Activities: 

• Sixth WIC meeting took place on October 10,
2017. WIC meetings started in 2015, following
the signature of the Chinuchi Agreement in
November 2014

• Cree Enterprise List to be provided by Cree
Nation of Nemaska

• List of Contracts is updated and available
on Nemaska Lithium’s website

• Implementation of Nemaska/Whabouchi
Business Development Fund, Training Fund
and Whabouchi Social and Cultural Fund

CHINUCHI AGREEMENT

Chinuchi Agreement available on the Nemaska Lithium website:

http://www.nemaskalithium.com/en/responsible-development/document-and-links/

http://www.youtube.com/nemaskalithium


TRAINING PROGRAMS

GUY LAUZIER, GENERAL MANAGER — MINE

All training programs to be offered entirely or 

partly in Nemaska. Programs already started or 

set to start soon to are: 

• 5238 Surveying and Topography
(Internship completed on site in 2016)

• NOC 7511 Trucking Class 3 (started March 2017)

• 5273 Heavy Equipment Operation
(started June 2017, ending November 2017)

• ECO-Canada Environment Monitoring

(to start soon, registration still open)

• 5791 Trucking Class 1

(to start soon, registration still open)

• 4128 Bus Driving

(to start soon, registration still open)

• Spring 2018: 5092 Drilling and Blasting

• In 2019: 5774 Machine Operations, Mineral and
Metal Processing (MOMMP)

On September 25, 2017, Mr. Guy Lauzier officially joined Nemaska Lithium 
team as the General Manager of the Whabouchi mine. He will report directly 
to our President and CEO, Mr. Guy Bourassa.

A native of Sept-Iles, 
Guy is a McGill Univer-
sity graduate in mining 
engineering with over 
35 years of industry 
experience. Over the 
course of his career, he 

has been part of both underground and open-pit 
mining projects in Quebec, Canada and interna-
tionally with postings in Nicaragua, Chili, Mexico, 
Brazil, Columbia, Tunisia, Mali and Portugal.

Hands-on and very comfortable in the field, he is 
passionate about cultures and makes it a point to 
be visible in the communities he works in, including 
with First Nations and local stakeholders. Over the 

years, he has added both Portuguese and Spanish 
to his language portfolio which already included 
both French and English, helping him forge a 
stronger bond in the cities where his large-scale 
mining projects were based.

Fueled by challenges, his primary mandate — in 
addition to the day-to-day responsibilities as the 
general manager of the mine — will be to, over the 
short-term, build a high-performing team for the 
mine’s commercial operations and production ramp 
up. His position will be based at the Whabouchi mine, 
but in the initial months of his mandate, Guy will be in 
Montreal to work closely with the engineering teams.

For information and registration, please contact:

Patricia Richard 
Local Education Consultant 

cell. 514-226-7578

Wayne Rabbitskin 
Community Liaison Agent 

cell. 418-290-8513



www.nemaskalithium.com

info@nemaskalithium.com | 418-704-6038 | 

Nemaska Lithium has identified numerous potential 
clients which have requested lithium compounds 
samples from the Phase 1 Plant. Over the course of 
the next few months, Nemaska Lithium will continue 
processing spodumene concentrate in Shawinigan to 
produce sufficient samples of lithium compounds to 
engage potential clients that have asked to evaluate 
and qualify products. 

Nemaska Lithium is currently evaluating a number 
of financing alternatives for the project financing. 

During the project financing due diligence, several 
independent engineering firms visited the Whabouchi 
Mine Site and evaluated the project from concentrate 
to final lithium compounds production. Nemaska 
Lithium plans to increase the level of construction 
activities at the mine site as soon as project financing 
is closed. 

Nemaska Lithium is putting all efforts on completing 
financing as soon as possible so that construction 
activities can move forward as projected.

PROJECT SCHEDULE AND FINANCING

We have recently released a set of videos that 
offer an up-close look at the progress being made 
at the Whabouchi Lithium Mine and Shawinigan 
Phase 1 Plant. 

Join Guy Bourassa, President and CEO, as he gives 
you a tour of the facilities under construction and 
discusses the Corporation’s milestones for 2017, 
or take a look at the mine site development to 
date including concentrate production at the DMS 
Modular Mill at Whabouchi. 

VIDEOS AVAILABLE ON THE INTERNET

Visit our YouTube channel at www.youtube.com/nemaskalithium to discover all our videos.

CONTACT 

Wayne Rabbitskin 
Community Liaison Agent 

cell. 418-290-8513

Simon Thibault 
Director Environmental  

and Social Responsibility 

cell. 418-809-9696

www.nemaskalithium.com
http://www.youtube.com/nemaskalithium
https://www.youtube.com/user/nemaskalithium/videos
https://fr-ca.facebook.com/NemaskaLithium/
https://twitter.com/Nemaska_Lithium?lang=fr
https://fr.linkedin.com/company/nemaska-lithium-inc-nmx-
https://www.youtube.com/user/nemaskalithium/videos
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Jean Asselin 
Director of Maintenance, Whabouchi Mine 

Electrical engineer by training, he has cumulated nearly 30 years of varied experience, 
of which 10 were spent in the pulp and paper industry, and 20 in the fi elds of mining and 
metallurgy. Before joining Nemaska Lithium, Jean was working as EIA Maintenance Manager 

for Vale in New Caledonia since November 2016. With signifi cant experience in launching large-scale 
projects, he has, over the years, been placed at the head of teams composed of technicians, professionals 
and entrepreneurs. His concern for continuous improvement will without a doubt be a great strength 
for our team as we put our commissioning plan into action. 

Suzie Therriault 
Head of Human Resources Services, Whabouchi Mine 

An experienced generalist, she has worked for many years in management and process 
review, where she developed an expertise in project management, improvement, defi nition 
and implementation of various processes, change management, as well as developing 

accountability of employees and working groups. Her energy, her sense of initiative and her collaborative 
spirit will certainly be put to good use here at Nemaska Lithium.  

Patrick Laforest 
Geologist, Whabouchi Mine 

With over seven years of experience in the mining industry, he was rapidly exposed 
to exploration geology, and then spent the last fi ve years in positions related to 
production geology. Dynamic and versatile, Patrick also participated in the start-up of two 

pits and several underground operation projects, where he was responsible for various mandates such 
as mapping, prospecting, supervising, sampling, as well as drill planning; all great assets for our team.

NEW TALENTS JOIN US AT NEMASKA LITHIUM

www.nemaskalithium.cominfo@nemaskalithium.com | 418-704-6038 | 

www.nemaskalithium.com

info@nemaskalithium.com | 418-704-6038 | 

We are proud to have recently published our fi rst
annual report.

“Fiscal 2017 was an outstanding year for Nemaska 

Lithium and its team, and will be remembered as 

a pivotal year in the Corporation's history. Several 

milestone objectives for the project’s future 

were achieved.”

Guy Bourassa, 
President and Chief Executive Offi  cer

“Since its very beginning, Nemaska Lithium 

has boldly adopted a singular business model 

to distinguish itself from the traditional structures 

observed in the lithium industry.”

Michel Baril,
Chairman of the Board

2017 ANNUAL REPORT 

Read more on our website at http://www.nemaskalithium.com/en/investors/annual-report/.

CONTACT 

Wayne Rabbitskin
Community Liaison Agent

Cell.: 418-290-8513

Simon Thibault
Director Environmental 

and Social Responsibility

Cell.: 418-809-9696

Mining Essentials is a pre-employment training program for First Nations people who are interested in exploring 
career options in the mining industry. The program teaches both the essential skills and work readiness skills 
required to secure an entry-level position in the industry. This program, in partnership with the Mining Industry 
Human Resources Council (MIHR), the Cree Council of Nemaska, the Comité sectoriel de main-d'œuvre de l'industrie 

des mines (CSMO Mines), and of course, Nemaska Lithium, is a fi rst step in the pursuit of a rewarding career!

Mining Essentials teaches skills through industry 
examples, tools, documents and situations, 
combining both classroom training and enrichment 
activities that bring the industry to life through site 
visits, hands-on activities and guest speakers, for 
an empowering learning experience. 

A group of 16 students from the Cree community 
of Nemaska will take part in the 12-week program 
this winter, and Nemaska Lithium is committed 

to hiring all cohort graduates who have successfully 
completed their studies.

MINING ESSENTIALS



Nemaska Lithium recently released a new feasibility study. We prepared for you a 5-question overview 
of the changes from the 2016 study, and how it positions us for the future.

1. Why is Nemaska Lithium releasing a 

2018 Feasibility Study? 

With more than a year of experience in building, 
commissioning and operating the electrochemical 
phase 1 plant in Shawinigan, having completed a bulk 
sample, producing over 1,050 tons of spodumene 
concentrate at the Whabouchi Mine and updating 
the ore reserves of the Whabouchi mine, we have 
released a new feasibility study which reflects 
the  expanded scope of the project with a 7-year 
mine life increase (from 26 years to 33). 

Given the actual demand for lithium salts, 
we have decided to also increase the capacity of 
the commercial electrochemical plant and the 
production capacity of lithium carbonate, while 
keeping the capacity to produce only lithium 
hydroxide should the market warrant. 

The new study was also an opportunity to use more 
current sales prices and to reveal our decision to 
increase the capacity of the plant without changing 
the run-of-mine ore targets, as well as our capacity 
to produce more carbonate. Therefore, we are in 
front of a much different project than two years ago 
when our previous feasibility study was released, 
and it was important for us to provide the public and 
shareholders with a vision of our plan for the future.

2. Does this feasibility study have an 

impact on the financing? 

We have been actively engaged in discussions 
for several months and are now at the stage of 
confirmatory due diligence with numerous groups 
interested in participating in the project financing. 
Given the alternatives being evaluated, we are 
confident that the Project financing, using current 
2018 Feasibility Study numbers, will be completed 
before Goose Break 2018. 

3. Why such an increase in capital 

expenditures (CAPEX) is required  

by the Project?

Bulk of the increase in CAPEX comes from direct 
costs increases to add equipment for further 
production of carbonate in Shawinigan, which 
gives us more product diversity to offer the market. 

Based on the operating experience gained at 
both the mine and the electrochemical plant site, 
the 2018 Feasibility Study includes, for example, 
the addition of an ore sorting circuit at the mine. 
Additional equipment and buffer zones (holding 
tanks, extra equipment to allow us to test material 
throughout the system to ensure quality) have 
also been added throughout the process at both 
sites to increase the operability while enhancing 
the process reliability as well as allowing ongoing 
maintenance without disrupting the operations 
ensuring optimal performance.  

Furthermore, our offtakes currently require both 
carbonate and hydroxide, requiring us to fulfill these 
orders. Most importantly, these changes will not 
have any impact on the ecological footprint of our 
projects, both at the mine site and in Shawinigan. 

4. Why suddenly forecast to produce 

more carbonate?

This decision was taken as a result of the signing of 
the FMC offtake agreement, which requires more 
carbonate output than what was previously planned 
in the Shawinigan plant. It is also an updated 
assessment of current market demand and ongoing 
discussions with end-users who are desperately 
looking for carbonate. These updated forecasts thus 
add flexibility and value to the Shawinigan plant 
as we look to fulfill the large increase in demand 
for battery-grade lithium carbonate. We  have also 
noted that the sales price of carbonate is getting 
close to the sales price of hydroxide.

5. Given the changes announced today, 

what will be the impact on the overall 

project timeline, working under the 

assumption that financing would close 

before Goose Break 2018? 

There will be no impact on the recently revised 
calendar of execution. Subject to financing 
being closed as said here, we expect the mine 
commissioning to start from the end of 2018 
to  early 2019, with the electrochemical plant being 
commissioned at the end of 2019.

2018 FEASIBILITY STUDY TRAINING AND EMPLOYMENT COMMITTEE

The Training and Employment Committee was created under the Chinuchi Agreement in order to coordinate 
and support the implementation and deployment of a training and development plan leading to the hiring, 
by Nemaska Lithium, of members of the Cree community of Nemaska and other Cree communities.

The committee consists of: 

• The Cree Community of Nemaska, represented 
by Mr. Teddy Wapachee and Ms. Ruth Jolly;

• The Cree Human Resources Development (CHRD), 
represented by Mr. Abel Trapper and Sandra Lacroix;

• The Cree Nation Government, represented 
by Mr. Issac Iserhoff;

• Nemaska Lithium, represented by Mr. Wayne 
Rabbitskin, Mrs. Chantal Francoeur and 
Mrs. Suzie Therriault as secretary; 

• The Cree School Board, whose representative 
will be appointed for the next meeting.

A short-term plan was recently drafted by the Com-
mittee in order to create a pool of candidates for 
the  start-up. It should be implemented during 
the first and second quarters of 2018. A long-term 
plan will then be elaborated and implemented in 
order for all positions at the Whabouchi mine to be 
filled by Crees by the end of the mine life.

Nemaska Lithium is the leveraging tool, but the will 
of development and employment must be led by 
the Cree Community and Government, as well as 
the people themselves.

MINING ENGINEERING MINING ORE PROCESSING METALLURGY 

• Mine and 
Technical Services 
Superintendent 

• Pit Supervisor • Mill operation Director • Senior Metallurgist 

• Mining Engineer • Truck Operator • Shift Supervisor • Junior Metallurgist

• Drilling and Blasting 
Mining Engineer

• Shovel Operator • Crusher Operator • Technician 

• Geologist • Drill Operator • Control Room Operator • Supervisor, Senior 
Assayer 

• Surveyor • Dozer Operator • DMS, Dryer and Mag 
Sep 

• Assay Laboratory 
Technician  

• Land Surveyor • Grader Operator • Grinding and 
Floatation Operator 

• Bucker  
(sample prep., assay 
lab)• Technician in Civil 

Engineering
• Labourer • Dewatering Operator 

• Blaster • Loader Operator

• Truck Operator (water) • Mill Labourer

Committee Work Plan

Elaborate a short-term
plan to create a pool

for the start-up

Q1 2018

Elaborate  
long-term

plan

Q3 2018

Implement  
the plan

Q1 2019

Q1-Q2 2018 
Implement  
short-term

plan

Q4 2018 
Communicate  

the plan

Positions Available for the Operations Phase



 

 

 

 

 

 

 

 

 

 

 

ANNEXE 4 

LISTES DES INCIDENTS POUR L’ANNÉE 

DE DÉCLRARATION 2017 

 



Statut relatif à la mise en œuvre des mesures correctives pour les incidents environnementaux 

# action Date prévue Statut

1 Au besoin Réalisé

2 Au besoin Réalisé

# action Date prévue Statut

1 En continu Complété

2 1/5/2017 Complété

# action Date prévue Statut

1 Réalisé Complété

2 18/4/2017 Complété

3 25/4/2017 Complété

# action Date prévue Statut

1 7/9/2017 et 
21/7/2017 Complété

2 En continu Complété

# action Date prévue Statut

1 13/10/2017 Complété

2 13/11/2017 L'activité n'est plus réalisé sur site

3 13/11/2017 L'activité n'est plus réalisé sur site

4 13/11/2017 Complété

5 13/11/2017 Un rappel a été effectué auprès du 
fournisseur.

# action Date prévue Statut

1 13/11/2017 Complété

2 13/11/2017 Nouveau camion-citerne en service

3 13/11/2017 Les items ont été incorporés à une 
formation donnée par le fournisseur

4 27/10 /2017 Complété

# action Date prévue Statut

1 26/11/2017 Les items ont été incorporés à une 
formation donnée par le fournisseur

2 20/12/2017 L'activité n'est plus réalisé sur site

3 22/11/2017 L'activité n'est plus réalisé sur site

# action Date prévue Statut

1 immédiat Complété

2 11/07/2018 Complété

# action Date prévue Statut
1 28/06/2018 Complété

# action Date prévue Statut

1 13/07/2018 Complété

2 5/07/2018 Complété

# action Date prévue Statut
1 immédiat Complété

2 immédiat Complété

3 18/07/2018 Complété

4 immédiat Complété

5 13/07/2018 Complété

6 17/08/2018 Complété

# action Date prévue Statut

1 24/07/2018 Complété

2 24/07/2018 Complété

2018-M-030 Fuite d'huile sur une nacelle MIS
Libellé

Changer l'arrangement de raccords pour éviter le frottement des 
boyaux 
Vérifier les autre nacelles pour s'assurer que le boyau de ce type ne 
frotte pas

2018-M-020 Émission de poussières au concasseur MIS
Libellé

Augmenter le temps d'arrosage lors des périodes critiques pour la 
génération de poussières 

Acheter et installer une nouvelle toile pour remplacer la toile 

Augmenter la capacité de la pompe de remplissage pour accélérer 
les cycles d'arrosage
Ajouter un camion d'arrosage supplémentaire
Demander à notre fournisseur d'ajouter à sa flotte un autre camion 
d'arrosage de grande capacité
Compacter ou recouvrir avec du matériel plus grossier la zone 
identifié comme étant propice aux envolées de poussières

Vérifier dans les prochains jours le respect de la règle par les 
employés et en cas de récidive du non-respect tout le groupe devra 
resuivre la formation sur le sujet

Libellé
Émission de poussières au concasseur MIS2018-M-019

Demander à l'entrepreneur d'augmenter sa capacité d'arrosage 

Changer le caisson d'huile pour un plus résistant
Libellé

Déversement d'huile au concasseur primaire MIS2018-M-015

2018-M-009 Envolées de poussières sur le site par grand vent
Libellé

Déclencher un arrosage préventif lorsque les conditions météos 
prévues le requièrent
Faire une demande à l'entrepreneur d'augmenter sa capacité 

Vérifier hebdomadairement l'état d'avancement des items 
précédents avec le fournisseur

Libellé
Revoir et apporter des commentaires ou suggestions à la 
présentation de formation générale sur l'approvisionnement en 
diesel préparée pour les pompistes

Préparer une analyse de risque pour les taches à exécuter sur site

Envoyer le camion-citerne actuellement sur site pour une inspection 
complète détaillée et remise en ordre
Revoir et apporter des commentaires ou suggestions à la 
présentation de formation générale sur l'approvisionnement en 
diesel préparée pour les pompistes
Déplacer les citernes de réserve sur une plateforme avec membrane 
étanche pour recueillir les déversements

2017-M-084 Déversement lors du transfert entre citernes

Instaurer un programme d'inspection des équipements servant à 
l'approvisionnement en produits pétroliers

2017-M-077 Déversement lors de transfert entre deux citernes
Libellé

Aviser l'entrepreneur que nous ne voulons plus de transfert de 
citerne mobile par le haut
Produire les analyses sécuritaires de tâches pour toutes les activités 
réalisées sur le site par l'entrepreneur
Avoir un programme de formation complet et un système 
d'évaluation des acquis sur les tâches réalisées au site

Avoir un programme d'inspection régulier des équipements afin de 
s'assurer qu’ils sont conformes et en bon état

Aviser les employés de ne pas effectuer aucune tâche pour lesquels 
il n'y a pas eu d'analyse de risques ou pour lesquels ils n'ont pas 
reçu de formation

2017-M-079 Bris du pistolet lors d’un approvisionnement en diesel
Libellé

2017-M-056 Déversement lors du transfert entre le réservoir DMS et la citerne
Libellé

Rappel aux entrepreneurs que s'ils font face à une tâche qui ne 
relève pas des activités habituelles dans le cadre des règles de l'art 
du métier, une analyse de risques doit être effectuée afin de 
formaliser la méthode d'intervention et la communiquer.

Renforcer la communication sur l'importance du développement 
durable chez Nemaska Lithium

Déterminer les exigences relatives aux réseaux hydrauliques des 
camions des contracteurs ayant à transporter des bennes de type 
"roll-off"

2017-M-024 Déversement de diesel
Libellé

Rappel à tous les entrepreneurs d'aviser ses employés que tous les 
déversements doivent être déclarés
Préparation d'une formation qui sera donnée à tous les employés et 
qui avisera entre autres que tous les déversements doivent être 
déclarés

2017-M-026 Déversement d'huile hydraulique à la plateforme de gestion des déchets
Libellé

Changer le boyau hydraulique pour un boyau plus résistant. Ex. 
boyau de deux brins vers boyau de quatre brins et plus.
Inclure de l'information sur les méthodes d'intervention lors de 
déversement dans l'accueil des nouveaux employés

2017-M-008 Déversement de 280 litres d’huile au concasseur 
Libellé

Maintenir un chauffage de la pompe d’huile hydraulique durant les 
arrêts fréquents pendant les températures froides (<-10°C)
Avoir une période de préchauffage de la pompe de 24 heures avant 
le démarrage des équipements lors des arrêts prolongés




