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INTRODUCTION 

Alamos Gold Inc. is planning to construct, operate, decommission, and reclaim two open pit gold mines, 

new process plant, and associated ancillary facilities, collectively known as the Lynn Lake Gold Project (the 

Project). The Project’s environmental assessment (EA) was approved by the Minister of Environment, as 

outlined in the Decision Statement issued under Section 54 of the Canadian Environmental Assessment 

Act, 2012 (Decision Statement, dated March 5, 2023). 

This Schedules Report has been updated as of February 28, 2026 in accordance with Condition 13.3 which 

states: 

An update to schedules referred to in conditions 13.1 and 13.2 will be submitted to the Impact Assessment 

Agency of Canada every year no later than March 31, until completion of all activities referred to in each 

schedule. If any change is made to the initial schedules referred to in conditions 13.1 and 13.2 or to any 

subsequent update(s) referred to in condition 13, Alamos will provide an update to the Canadian 

Environmental Assessment Agency (Condition 13.3). Alamos will provide Indigenous Nations with the 

schedules referred to in conditions 13.1 and 13.2 and the updates or revisions to the initial schedules 

pursuant to condition 13.3 at the same time the Proponent provides these documents to the Agency. 

Conditions 13.1 and 13.2 state the following: 

13.1 The Proponent shall submit to the Agency and Indigenous groups a schedule for all conditions set 

out in this Decision Statement no later than 60 days prior to the start of construction. This schedule shall 

detail all activities planned to fulfill each condition set out in this Decision Statement and the commencement 

and estimated completion month(s) and year(s) for each of these activities. 

13.2 The Proponent shall submit to the Agency and Indigenous groups a schedule outlining all activities 

required to carry out all phases of the Designated Project no later than 60 days prior to the start of 

construction. The schedule shall indicate the commencement and estimated completion month(s) and 

year(s) and duration of each of these activities. 

As required by Condition 13.3, an updated (as of February 28, 2026) schedule for meeting conditions 

identified in the Decision Statement as per Condition 13.1 is included in Appendix A.  

As required by Condition 13.3, an updated (as of February 28, 2026) schedule outlining all activities 

required to carry out all phases of the Designated Project as per Condition 13.2 is included in Appendix B. 
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Condition 
# 

Condition Text 
Activities Planned to Fulfill 

Condition 
Commencement Date 

Estimated 
Completion Date 

2.1 The Proponent shall ensure that its actions in meeting 
the conditions set out in this Decision Statement during 
all phases of the Designated Project are considered in a 
careful and precautionary manner, promote sustainable 
development, are informed by the best information and 
knowledge available at the time the Proponent takes 
action, including policies, guidelines and directives and 
community and Indigenous knowledge , are based on 
methods and models that are recognized by standard-
setting bodies, are undertaken by qualified individuals, 
and have applied the best available economically and 
technically feasible technologies.  

Refer to activities listed under 
applicable conditions 

Sunday, March 5, 2023 Ongoing through 
life of mine 

2.2 The Proponent shall ensure that its actions in meeting 
the conditions set out in this Decision Statement are 
taken in a way that is consistent with any applicable 
recovery strategy and action plans for listed species at 
risk. 

Refer to activities listed under 
applicable conditions 

Ongoing through life of mine Ongoing through 
life of mine 

2.3 The  Proponent shall, where consultation is a 
requirement of a condition set out in this Decision 
Statement:  
2.3.1 provide a written notice of the opportunity for the 
parties being consulted to present their views and 
information on the subject matter of the consultation;  
2.3.2 provide all information available and relevant to 
the scope and the subject matter of the consultation and 
a reasonable period of time agreed upon with the parties 
being consulted, not to be less than 30 days, to prepare 
their views and information;  
2.3.3 undertake an impartial consideration of all views 
and information presented by the parties being 

Refer to activities listed under 
applicable conditions 

Refer to dates listed under 
applicable conditions 

Ongoing through 
life of mine 
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# 

Condition Text 
Activities Planned to Fulfill 

Condition 
Commencement Date 

Estimated 
Completion Date 

consulted on the subject matter of the consultation; and 
2.3.4 advise as soon as feasible the parties being 
consulted on how the views and information received 
have, or have not, been integrated into the subject 
matter of the consultation by the Proponent and provide 
a justification. 

2.4 The Proponent shall, where consultation with Indigenous 
groups is a requirement of a condition set out in this 
Decision Statement, discuss with each Indigenous group 
with respect to the manner to satisfy the consultation 
requirements referred to in condition 2.3, including:  
2.4.1 methods of notification; 
2.4.2 the type of information, resources and the period 
of time to be provided when seeking input; 
2.4.3 the process to be used by the Proponent to 
undertake impartial consideration of all views and 
information presented on the subject of the 
consultation; and  
2.4.4 the period of time and the means to advise 
Indigenous groups of how their views and information 
were considered by the Proponent. 

Refer to activities listed under 
applicable conditions 

Refer to dates listed under 
applicable conditions 

Ongoing through 
life of mine 

2.5 The Proponent shall, where a follow-up program is a 
requirement of a condition set out in this Decision 
Statement, determine, as part of the development of 
each follow-up program and in consultation with 
Indigenous groups and any other parties being consulted 
during the development, the following information, 
unless otherwise specified in the condition: 
2.5.1 the methodology, location, frequency, timing and 
duration of monitoring associated with the follow-up 

Refer to activities listed under 
applicable conditions 

Refer to dates listed under 
applicable conditions 

Ongoing through 
life of mine 
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Estimated 
Completion Date 

program; 
2.5.2 the scope, content and frequency of reporting of  
the results of the follow-up program to the parties 
consulted for the development of the follow-up 
program; 
2.5.3 the minimum frequency at which the follow-up 
program must be reviewed and, if necessary, updated; 
2.5.4 the levels of environmental change relative to 
baseline that would require the Proponent to implement 
modified or additional mitigation measure(s), including 
instances where the Proponent may require Designated 
Project activities causing the environmental change to be 
stopped;  
2.5.5 the technically and economically feasible mitigation 
measures to be implemented by the Proponent if 
monitoring conducted as part of the follow-up program 
shows that the levels of environmental change referred 
to in condition 2.5.4 have been reached or exceeded; 
and 
2.5.6 the specific and measurable end points that must 
be achieved before the follow-up program can end. 
Those end points should indicate that the accuracy of the 
environmental assessment has been verified and/or that 
the mitigation measures are effective. 

2.6 The Proponent shall update the information determined 
for each follow-up program pursuant to condition 2.5 
during the implementation of each follow-up program, at 
the minimum frequency determined pursuant to 
condition 2.5.3 and in consultation with Indigenous 

Refer to activities listed under 
applicable conditions 

Refer to dates listed under 
applicable conditions 

Ongoing through 
life of mine 
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groups and any other parties being consulted during the 
development of each follow-up program.  

2.7 The Proponent shall provide details of the follow-up 
programs referred to in conditions 3.14, 3.15, 3.16, 3.17, 
4.5, 4.6, 6.3, 6.4, 6.5, 9.3, 10.5 and 12.2, including the 
information determined for each follow-up program 
pursuant to condition 2.5, to the Agency and to 
Indigenous groups and any other parties being consulted 
during the development of each follow-up program prior 
to the implementation of each follow-up program. The 
Proponent shall also provide any update made pursuant 
to condition 2.6 to the Agency and to Indigenous groups 
and any other parties being consulted during the 
development of each follow-up program within 30 days 
of the follow-up program being updated.  

Submission of all follow-up 
programs (Management and 
Monitoring Plans) 

Prior to construction  Ongoing through 
life of mine 

2.8 The Proponent shall, where a follow-up program is a 
requirement of a condition set out in this Decision 
Statement:  
2.8.1 implement the follow-up program according to the 
information determined pursuant to condition 2.5; 
2.8.2 conduct monitoring and analysis to verify the 
accuracy of the environmental assessment as it pertains 
to the particular condition and/or to determine the 
effectiveness of any mitigation measure;  
2.8.3 determine whether modified or additional 
mitigation measure(s) are required based on the 
monitoring and analysis undertaken pursuant to 
condition 2.8.2; 

Refer to activities listed under 
applicable conditions 

Refer to dates listed under 
applicable conditions 

Ongoing through 
life of mine 
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2.8.4 if modified or additional mitigation measure(s) are 
required pursuant to condition 2.8.3, develop and 
implement these mitigation measure(s) as soon as 
feasible and monitor them pursuant to condition 2.8.2. 
The Proponent shall notify the Agency in writing within 
48 hours of any modified or additional mitigation 
measure being implemented. If the Proponent 
implements any additional or modified mitigation 
measure not previously submitted to the Agency 
pursuant to condition 2.5, the Proponent shall submit a 
detailed description of the measure(s) to the Agency 
within 7 days of their implementation; and 
2.8.5 report all results of the follow-up program to the 
Agency no later than March 31 following each reporting 
year during which the follow-up program is implemented 
and, subject to information determined pursuant to 
2.5.2, to the parties being consulted during the 
development of the follow-up program. 

2.9 Where consultation with Indigenous groups is a 
requirement of a follow-up program, the Proponent shall 
discuss the follow-up program with each group and shall 
determine, in consultation with each group, 
opportunities for their participation in the 
implementation of the follow-up program, including the 
conduct of monitoring, the analysis and reporting of 
follow-up results and the determination of whether 
modified or additional mitigation measure(s) are 
required, as set out in condition 2.8, and opportunities 
for training to support participation in monitoring. The 
Proponent shall permit the participation of any 

Refer to activities listed under 
applicable conditions 

Refer to dates listed under 
applicable conditions 

Ongoing through 
life of mine 
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interested Indigenous group in the identified follow-up 
program and training.  

2.10 The Proponent shall prepare an annual report for each 
reporting year that sets out: 
2.10.1 the activities undertaken by the Proponent to 
comply with each of the conditions set out in this 
Decision Statement;  
2.10.2 how the Proponent complied with condition 2.1; 
2.10.3 for conditions set out in this Decision Statement 
for which consultation is a requirement, how the 
Proponent considered any views and information that 
the Proponent received during or as a result of the 
consultation, and the resources provided to support 
their participation in consultation activities; 
2.10.4 the information referred to in conditions 2.5 and 
2.8 for each follow-up program; 
2.10.5 a summary of the available results of the follow-
up program requirements identified in conditions 3.14, 
3.15, 3.16, 3.17, 4.5, 4.6, 6.3, 6.4, 6.5, 9.3, 10.5 and 12.2;  
2.10.6 for any plan that is a requirement of a condition 
set out in this Decision Statement, any update(s) to the 
plan that have been made during the reporting year; and 
2.10.7 any modified or additional mitigation measure 
implemented or proposed to be implemented by the 
Proponent, as determined pursuant to condition 2.8. 

Submission of Annual Report First Annual Report submitted 
on March 18, 2024 

Ongoing through 
life of mine 
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2.11 The Proponent shall submit to the Agency the annual 
report referred to in condition 2.10, including a plain 
language executive summary in both official languages, 
no later than March 31 following the reporting year to 
which the annual report applies. 

Submission of Annual Report First Annual Report submitted 
on March 18, 2024 

Ongoing through 
life of mine 

2.12 The first reporting year for which the Proponent shall 
prepare an annual report pursuant to condition 2.10 
shall start on the day the Minister of the Environment 
issues the Decision Statement pursuant to subsection 54 
(1) of the Canadian Environmental Assessment Act, 2012.  

Submission of first Annual 
Report 

First Annual Report submitted 
on March 18, 2024 

Completed March 
18, 2024 

2.13 The Proponent shall publish on the Internet, or any 
medium which is publicly available, the annual reports 
and the executive summaries referred to in conditions 
2.10 and 2.11, the reports related to accidents and 
malfunctions referred to in conditions 12.6.4 and 12.6.5, 
the accident and malfunction communication plan 
referred to in condition 12.7, the schedules referred to in 
conditions 13.1 and 13.2, and any update or revision to 
the above documents, upon submission of these 
documents to the parties consulted in the respective 
conditions. The Proponent shall keep these documents 
publicly available for 25 years following the end of 
operation, or until the end of decommissioning of the 
Designated Project, whichever comes first. The 
Proponent shall notify the Agency and Indigenous groups 
in writing of the availability of these documents within 
48 hours of their publication. 

• Posting of documents on 
Lynn Lake Gold Project 
website  
• Notification of posting to 
Agency and Indigenous 
Nations 

Prior to construction  Ongoing through 
life of mine 

2.14 When the development of any plan is a requirement of a 
condition set out in this Decision Statement, the 
Proponent shall submit the plan to the Agency and 

Submission of Plans to the 
Agency and Indigenous 
Nations 

Prior to construction  Plans were 
submitted prior to 
February 2025 
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Indigenous groups prior to construction, unless 
otherwise required through the condition. 

2.15 The Proponent shall notify the Agency and Indigenous 
groups in writing no later than 30 days after the day on 
which there is any transfer of ownership, care, control or 
management of the Designated Project in whole or in 
part. 

Notification no later than 30-
days after the day on which 
there is a transfer 

Not currently planned Ongoing through 
life of mine 

2.16 If the Proponent is proposing to carry out the Designated 
Project in a manner other than described in condition 
1.7, the Proponent shall notify the Agency and 
Indigenous groups in writing in advance. As part of the 
notification, the Proponent shall provide: 
2.16.1 a description of the proposed change(s) to the 
Designated Project and the environmental effects that 
may result from the change(s); 
2.16.2 any modified or additional measure to mitigate 
any environmental effect(s) that may result from the 
change(s) and any modified or additional follow-up 
requirement; and 
2.16.3 an explanation of how, taking into account any 
modified or additional mitigation measure referred to 
condition 2.16.2, the environmental effects that may 
result from the change(s) may differ from the 
environmental effects of the Designated Project 
identified during the environmental assessment; and 
2.16.4 results of consultation with Indigenous groups on 
the proposed change(s), if the proposed change(s) may 
adversely affect Indigenous groups or their rights, 
including any views on the environmental effects 
referred to in condition 2.16.1 and on the modified or 

Notification of any proposed 
changes to the Agency and 
Indigenous Nations 
(submission of a Notice of 
Change) 

First Notice of Change 
submitted January 23, 2024 

Ongoing through 
life of mine 
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additional mitigation measures and follow-up 
requirements referred to in condition 2.16.2. 

2.17 The Proponent shall submit to the Agency any additional 
information required by the Agency about the proposed 
change(s) referred to in condition 2.16, which may 
include the results of consultation relevant authorities 
on the proposed change(s) and environmental effects 
referred to in condition 2.16.1 and the modified or 
additional mitigation measures and follow-up 
requirements referred to in condition 2.16.2. 

Provide a description of 
effects and mitigation 
measures associated with the 
Notice of Change 

First Notice of Change 
submitted January 23, 2024 

Ongoing through 
life of mine 

3.1 The Proponent shall develop, prior to construction and 
to the satisfaction of Fisheries and Oceans Canada and in 
consultation with Indigenous groups, and implement an 
offsetting plan to mitigate residual effects to fish and fish 
habitat associated with the carrying out of the 
Designated Project. The Proponent shall share the 
proposed plan with Indigenous groups at least 30 days 
prior to formal submission to Fisheries and Oceans 
Canada, and submit the approved offsetting plan to the 
Agency prior to implementation.  

Fish Habitat Offsetting Plan Plan to be submitted prior to 
construction affecting fish or 
fish habitat (April 2026) 

Ongoing through 
life of mine 

3.2 The Proponent shall, for any fish habitat offsetting 
measure proposed in any offsetting plan referred to in 
condition 3.1 that may cause adverse environmental 
effects not considered in the environmental assessment, 
develop and implement, following consultation with 
Indigenous groups and relevant authorities, measures to 

Fish Habitat Offsetting Plan Plan developed prior to 
construction. Updated plan will 
be submitted April 2026. 

Ongoing through 
life of mine 
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mitigate those effects. The Proponent shall submit these 
measures to the Agency before implementing them. 

3.3 The Proponent shall install exclusion screens on intake 
pipes prior to their operation, taking into account 
Fisheries and Oceans Canada’s Freshwater Intake End-of-
Pipe Fish Screen Guideline, and in a manner consistent 
with the Fisheries Act and its regulations. 

• Aquatics Effects Monitoring 
Plan 
• Detailed engineering 

Installation of first intake pipe 
(July 2026) 

Ongoing through 
life of mine 

3.4 The Proponent shall develop, prior to construction and in 
consultation with relevant authorities, and implement 
and maintain, during all phases of the Designated 
Project, measures to mitigate any potential effects to 
water levels in Farley Lake and Gordon Lake due to 
groundwater drawdown resulting from Designated 
Project activities. In doing so, the Proponent shall 
intercept and/or redirect groundwater flowing towards 
the open pits with wells and/or other mitigation 
measures, as applicable, before it enters the open pits. 
The Proponent shall submit these measures to the 
Agency before implementing them. 

• Groundwater Management 
and Monitoring Plan 
• Surface Wate Management 
and Monitoring Plan 

Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Plans to be 
implemented 
throughout life of 
mine 

3.5 The Proponent shall, when releasing any collected water 
into Farley Lake, Gordon Lake and the Hughes River, 
including groundwater intercepted pursuant to condition 
3.4 and water from dewatering the East and Wendy pit 
lakes: 
3.5.1 aerate, or treat by other means, water collected 
from the East and Wendy pit lakes, prior to release into 
the Hughes River, in accordance with condition 3.7, to 
precipitate oxides, increase dissolved oxygen 
concentrations, and prevent chemical stratification; 
3.5.2 release collected water into Farley Lake, Gordon 

• Surface Water Management 
and Monitoring Plan 
• Environmental Effects 
Monitoring Plan 

Start of dewatering the East and 
Wendy pit lakes (July 2028) 

Ongoing through 
life of mine 
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Lake, and the Hughes River in a manner that maintains 
the water temperature at the point of release within 
baseline temperature variations to protect fish and fish 
habitat, unless otherwise authorized by Fisheries and 
Oceans Canada; and 
3.5.3 release water collected from the East and Wendy 
pit lakes into the Hughes River outside Fisheries and 
Oceans Canada’s Manitoba restricted activity timing 
windows for spring spawning fish. 

3.6 The Proponent shall adjust the rate of release of water 
into the Hughes River from dewatering the East and 
Wendy pit lakes, and into Farley and Gordon Lakes from 
groundwater intercepted pursuant to condition 3.4 in 
order to maintain water levels in these receiving systems 
within range of natural variability predicted in the 
February 2024 Notice of Change and Volume 2 Chapter 
10 of the Environmental Impact Statement (Canadian 
Impact Assessment Registry Reference Number 80140, 
document 54). 

• Surface Water Management 
and Monitoring Plan 

Start of dewatering the East and 
Wendy pit lakes (July 2028) 

June 2026 

3.7 The Proponent shall collect contact water and seepage 
from the Project development areas, including seepage 
and recharge from the tailings management facility, 
mine rock storage areas, overburden and ore stockpiles, 
and seepage input to groundwater that flows into the 
open pits, and treat it, as necessary, before releasing it 
into the receiving environment during all phases of the 
Designated Project to ensure that any deposits are made 
in accordance with the Metal and Diamond Mining 
Effluent Regulations and the pollution prevention 
provisions of the Fisheries Act. When treating contact 

• Acid Rock Drainage and 
Metal Leaching Management 
Plan 
• Surface Water Management 
and Monitoring Plan 
• Environmental Effects 
Monitoring Plan 
• Detailed engineering 

• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Start of operation (2029) 

Ongoing through 
life of mine 
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water and seepage, the Proponent shall take into 
account Manitoba’s Water Quality Standards, Objectives, 
and Guidelines, the Canadian Council of Ministers of the 
Environment’s Canadian Water Quality Guidelines of the 
Protection for Aquatic Life, and Environment and Climate 
Change Canada's Federal Environmental Quality 
Guidelines. 

3.8 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, measures to protect fish and fish habitat 
when undertaking activities in or near fish-bearing water 
bodies, in a manner that complies with any authorization 
issued under the Fisheries Act for the Designated Project. 
The Proponent shall implement these measures during 
all phases of the Designated Project. In doing so, the 
Proponent shall:  
3.8.1 salvage and relocate fish prior to conducting any 
Designated Project activity requiring the removal of fish 
habitat, including dewatering; 
3.8.2 conduct activities in or near fish-bearing water 
bodies in accordance with Fisheries and Oceans Canada’s 
Manitoba Restricted Activity Timing Windows for the 
Protection of Fish and Fish Habitat and Measures to 
Protect Fish and Fish Habitat, unless otherwise 
authorized by relevant authorities; 
3.8.3 maintain, during all phases of the Designated 
Project, a buffer of undisturbed vegetation of at least 30 
meters from the high-water mark, as follows: 
3.8.3.1 around fish-bearing water bodies, including 
wetlands, within and adjacent to the Project 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Fish Salvage Plan 
• Erosion and Sediment 
Control Plan 
• Aquatic Effects Monitoring 
Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Fish salvages to be carried out 
during the construction phase 
where applicable 

Ongoing through 
life of mine 
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development areas that are not required to be removed 
for construction of the Designated Project, in a manner 
that complies with any authorization issued under the 
Fisheries Act; and 
3.8.3.2 around wetlands, within and adjacent to the 
Project development areas that are not required to be 
removed for construction of the Designated Project, 
unless not technically or economically feasible. If work 
within 30 meters of wetlands is required, the Proponent 
shall use weight-distributing materials under machinery 
to limit soil compaction and give preference to using 
existing access roads to access areas near wetlands. 

3.9 The Proponent shall identify in consultation with 
Indigenous groups, prior to conducting the salvage and 
relocation of fish referred to in condition 3.8.1, 
opportunities for Indigenous groups to take part in, and 
determine their interest to take part in, the salvage and 
relocation of fish. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Fish Salvage Plan 

• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 

3.10 The Proponent shall manage, during all phases of the 
Designated Project and in consultation with Environment 
and Climate Change Canada and any other relevant 
authorities, acid-generating and metal-leaching and 
potentially acid-generating and metal-leaching tailings 
and waste, including from the tailings management 
facility, mine rock storage areas and ore stockpiles. In 
doing so, the Proponent shall: 
3.10.1 characterize, prior to construction, the acid rock 
drainage and metal-leaching potential of overburden and 
other mine rock to be used for construction; 
3.10.2 only use materials that are not acid-generating, 

• Acid Rock Drainage and 
Metal Leaching Management 
Plan 
• Closure Plans 
• Detailed engineering 

• Prior to construction  Ongoing through 
life of mine 
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non-potentially acid-generating and non-metal-leaching 
during construction, including for earthworks and 
grading, unless not technically or economically feasible. 
If not technically or economically feasible, the Proponent 
shall preclude water and oxygen ingress into the 
materials used; 
3.10.3 conduct geochemical testing of generated waste 
rock and tailings during operation to identify potentially 
acid-generating and metal-leaching waste material and 
verify the magnitude and onset of potential acid rock 
drainage in waste rock and tailings; 
3.10.4 taking into account results of geochemical testing 
referred to in condition 3.10.3, implement measures to 
delay onset and magnitude of acid rock drainage in 
waste rock, including blending potentially acid 
generating with non-potentially acid generating during 
operation; and 
3.10.5 cover all acid-generating, potentially acid-
generating, and potentially metal-leaching tailings and 
waste, including waste in the tailings management 
facility and mine rock storage areas, during 
decommissioning with an oxygen-limiting barrier in a 
manner determined by a qualified individual. 

3.11 The Proponent shall design the seepage containment 
structures and hydraulic barriers for the tailings 
management facility to mitigate potential adverse 
environmental effects on fish and fish habitat, and shall 
consult Indigenous groups on the final design prior to 
construction. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Detailed engineering 

• Prior to the TMF dam 
construction 

TMF dam 
construction 
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3.12 The Proponent shall provide opportunities for 
Indigenous groups to access the Project development 
areas during the construction of seepage containment 
components associated with the tailings management 
facility and mine rock storage areas, including liners, 
hydraulic barriers and grout curtains, while meeting 
health and safety requirements, for the purpose of 
observing construction activities related to seepage 
control. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
 

• During the TMF dam 
construction 

TMF dam 
construction 
completion 

3.13 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, and implement and maintain during all 
phases of the Designated Project, measures to control 
erosion and sedimentation within the Project 
development areas in a manner consistent with the 
Fisheries Act and its regulations, and taking into account 
Environment and Climate Change Canada’s 
Environmental Code of Practice for Metal Mines, and 
Fisheries and Oceans Canada’s Measures to Protect Fish 
and Fish Habitat. The Proponent shall submit these 
measures to the Agency before implementing them. As 
part of these measures, the Proponent shall: 
3.11.1 install intake pipes pointing upwards and away 
from sediment; and 
3.11.2 equip contact water discharge pipes with 
diffusers. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Surface Water Management 
and Monitoring Plan 
• Erosion and Sediment 
Control Plan 
• Aquatic Effects Monitoring 
Plan 
• Detailed engineering 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 

3.14 
The Proponent shall develop, prior to construction and in 

consultation with Indigenous groups, Fisheries and 

Oceans Canada, Environment and Climate Change 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 

Plan to be 
implemented 
throughout life of 
mine 
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Canada and any other relevant authorities, a follow-up 

program to verify the accuracy of the environmental 

assessment and determine the effectiveness of the 

mitigation measures as they pertain to adverse 

environmental effects of the Designated Project on 

water quality, taking into account Environment and 

Climate Change Canada’s Metal Mine Technical 

Guidance for Environmental Effects Monitoring. The 

Proponent shall implement the follow-up program 

during all phases of the Designated Project. As part of 

the follow-up program, the Proponent shall: 

3.14.1 determine, in consultation with Indigenous 

groups, Environment and Climate Change Canada, and 

any other relevant authorities, the location and extent 

of mixing zones in water bodies that may be affected by 

the Designated Project; 

3.14.2 monitor water quality in the newly formed pit 

lakes, tailings management facility, mine rock storage 

areas, contact water collection ponds, and receiving 

water bodies and watercourses upstream and 

downstream of the Project development areas, 

including at the edge and downstream of the edge of 

mixing zones identified pursuant to condition 3.14.1, 

Arbor Lake, Burge Lake, Cockeram Lake, Ellystan Lake, 

Farley Creek, Farley Lake, Gordon Lake, the Hughes 

River, the Keewatin River, the unnamed tributary of the 

Keewatin River, Minton Lake, Payne Lake, the Payne 

Lake outlet, Susan Lake and Swede Lake,  for all 

contaminants that may have adverse effects on fish and 

• Surface Water Management 
and Monitoring Plan 
• Implementation of 
monitoring as noted in 
condition 

construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Monitoring to be carried out 
throughout all phases  
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fish habitat, including aluminum, antimony, arsenic, 

calcium, cobalt, total and dissolved copper, cyanide, 

fluoride, hexavalent chromium, iron, magnesium, 

methylmercury, phosphorus, selenium, and total and 

dissolved cadmium. Monitoring shall be conducted as 

follows: 

3.14.2.1 beginning during construction and continuing 

through decommissioning, except in the newly formed 

pit lakes; and  

3.14.2.2 beginning during decommissioning and 

continuing through post-closure in the newly formed pit 

lakes, until water quality is stable and improving and any 

contact water or seepage potentially released meets the 

Canadian Council of Ministers of the Environment’s 

Canadian Water Quality Guidelines of the Protection for 

Aquatic Life and Manitoba’s Water Quality, Standards, 

Objectives, and Guidelines pursuant to condition 3.7; 

3.14.3 monitor prior to and throughout the process of 

dewatering, at locations and frequencies described in 

Lynn Lake Gold Project: Monitoring Program for Gordon 

Pit Dewatering to the Hughes River (Version 1) 

(Canadian Impact Assessment Registry Reference 

Number 80140, document 144) all contaminants that 

may have adverse effects on fish and fish habitat, 

including aluminum, antimony, arsenic, calcium, copper, 

cyanide, fluoride, hexavalent chromium, iron, 

magnesium, methylmercury, phosphorus, selenium, and 

total and dissolved cadmium. In doing so, offer any 

opportunities for Indigenous group participation in this 
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monitoring discussed pursuant to condition 2.9; 

3.14.4 monitor, beginning during construction, water 

quality in groundwater near the open pits, Farley Lake, 

Gordon Lake, the Keewatin River, the unnamed 

tributary of the Keewatin River, Minton Lake, the 

unnamed lakes northeast of Minton Lake, Payne Lake, 

Payne Lake outlet, Pump Lake and Susan Lake, up and 

down gradient from the tailings management facility, 

mine rock storage areas, ore and overburden stockpiles, 

and seepage collection systems. Monitoring shall be 

conducted for all contaminants that may have adverse 

effects on fish and fish habitat, including antimony, 

arsenic, iron, sodium, sulphate, and uranium at the 

Gordon site and aluminum, antimony, arsenic, cobalt, 

total and dissolved copper, total cyanide, iron, lead, 

nitrate, nitrite, sodium, and sulphate at the MacLellan 

site;  

3.14.5 monitor, during construction and operation, total 

suspended solids and turbidity in fish-bearing water 

bodies where Designated Project activities are 

undertaken in or near water frequented by fish;  

3.14.6 calculate, based on the results of monitoring 

conducted pursuant to conditions 3.14.2 to 3.14.5, and 

report the mass loadings of contaminants that may have 

adverse effects on fish and fish habitat for each surface 

water and groundwater monitoring location where 

contact water or seepage is conveyed or has the 

potential to be conveyed from the Project development 

areas; 
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3.14.7 provide to Indigenous groups, as soon as feasible 

after results become available, the results of monitoring 

conducted pursuant to conditions 3.14.2 to 3.14.5, 

including any confirmed exceedances of predicted 

concentrations identified in the Environmental Impact 

Statement and in the June 2025 Notice of Change, or of 

the water quality guidelines referenced in condition 

3.14.8; and 

3.14.8 develop, in consultation with relevant authorities, 

and implement modified or additional mitigation 

measures, if the results of monitoring conducted 

pursuant to condition 3.14.2, 3.14.3, 3.14.4 and 3.14.5 

demonstrate  any unanticipated effects attributable to 

the Designated Project, taking into account the 

Canadian Council of Ministers of the Environment’s 

Canadian Water Quality Guidelines of the Protection for 

Aquatic Life, the Federal Environmental Quality 

Guidelines, or Manitoba’s Water Quality Standards, 

Objectives, and Guidelines, whichever is most protective 

of fish and fish habitat, and predicted concentrations  

identified in Volume 1 Chapter 9 of the Environmental 

Impact Statement and in the June 2025 Notice of 

Change.. 
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3.15 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups, Fisheries and 
Oceans Canada, Environment and Climate Change 
Canada and any other relevant authorities, a follow-up 
program to verify the accuracy of the environmental 
assessment and determine the effectiveness of the 
mitigation measures as they pertain to adverse 
environmental effects of the Designated Project on 
water quantity. The Proponent shall implement the 
follow-up program during all phases of the Designated 
Project. As part of the follow-up program, the Proponent 
shall: 
3.15.1 monitor, during all phases of the Designated 
Project, surface water instantaneous flows, lake levels 
and pH levels within Arbor Lake, Burge Lake, Cockeram 
Lake, Dot Lake, Ellystan Lake, Farley Creek, Farley Lake, 
Gordon Lake, the Keewatin River, the unnamed tributary 
of the Keewatin River, Minton Lake, unnamed lake outlet 
downstream from the Minton Lake outlet, Payne Lake, 
Susan Lake, Swede Lake, fish-bearing wetlands within the 
local assessment areas, newly formed pit lakes, the 
tailings management facility, and contact water 
collection ponds, and prior to and during the 
construction phase and during the first year of the 
operation phase, the East and Wendy pit lakes and the 
Hughes River, to verify the environmental assessment 
predictions identified in Volume 2 Chapter 10 of the 
Environmental Impact Statement, the February 2024 
Notice of Change and the June 2025 Notice of Change; 

3.15.2 monitor, during all phases of the Designated 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Surface Water Management 
and Monitoring Plan 
• Implementation of 
monitoring as noted in 
condition 

• Environmental Impact 
Statement Engagement initiated 
2017• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Monitoring to be carried out 
throughout all phases  

Plan to be 
implemented 
throughout life of 
mine 
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Project, groundwater levels, gradients and hydraulic 
conductivity of all hydrogeological units, as identified in 
the groundwater model in Volume 5 Appendix F and G of 
the Environmental Impact Statement and in the June 
2025 Notice of Change, with well depths ranging from 
near surface to a minimum of 115 meters below ground 
to characterize contaminant transport via groundwater 
at the depth of the groundwater model for the 
Designated Project. Monitoring wells shall be installed 
near the open pits, the tailings management facility, 
mine rock storage areas, ore and overburden stockpiles, 
and fish-bearing wetlands within the local assessment 
areas that intersect with the Project development areas 
and within the updated forecast extent of drawdown 
related to operation of the pit; and 
3.15.3 develop, in consultation with relevant authorities, 
and implement modified or additional mitigation 
measures, if the results of monitoring conducted 
pursuant to condition 3.15.1 and 3.15.2 demonstrate 
unanticipated effects attributable to the Designated 
Project. 

3.16 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups, Fisheries and 
Oceans Canada, Environment and Climate Change 
Canada and any other relevant authorities, a follow-up 
program to determine the effectiveness of the mitigation 
measures and verify the accuracy of the environmental 
assessment predictions identified in Volume 2 Chapter 
10 of the Environmental Impact Statement as they 
pertain to adverse environmental effects of the 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Aquatics Effects Monitoring 
Plan 
• Implementation of 
monitoring as noted in 
condition 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Monitoring to be carried out 
throughout all phases  

Plan to be 
implemented 
throughout life of 
mine 
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Designated Project on fish and fish habitat, taking into 
account Environment and Climate Change Canada’s 
Metal Mine Technical Guidance for Environmental Effects 
Monitoring. The Proponent shall implement the follow-
up program during all phases of the Designated Project. 
As part of the follow-up program, the Proponent shall: 
3.16.1 monitor, during all phases of the Designated 
Project, water temperature in Farley Creek, Farley Lake, 
Gordon Lake, the Hughes River, the Keewatin River, 
Minton Lake, the new diversion channel, and any 
additional locations identified in consultation with 
relevant authorities, taking into account predictions in 
Volume 2 Chapter 10 of the Environmental Impact 
Statement;  
3.16.2 monitor total invertebrate density, taxon richness, 
Simpson’s Evenness Index, Bray-Curtis Index, and 
chlorophyll a to characterize benthic invertebrate, 
plankton and periphyton communities in Farley Creek, 
Farley Lake, Gordon Lake, the Hughes River, the 
Keewatin River, Minton Lake, the Payne Lake outlet, the 
new diversion channel, and any additional locations 
identified in consultation with Indigenous groups and 
relevant authorities, for the detection of project-related 
changes in nutrient and contaminant levels, taking into 
account predictions in Volume 2 Chapter 10 of the 
Environmental Impact Statement; 
3.16.3 identify, in consultation with Indigenous groups, 
Fisheries and Oceans Canada and any other relevant 
authorities, fish species to monitor, including species 
used for traditional purposes by Indigenous groups. 
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Species shall include northern pike (Esox lucius), lake 
whitefish (Coregonus clupeaformis), and white sucker 
(Catostomus commersonii); and 

3.16.4 monitor, starting prior to construction and during 

all phases of the Designated Project, fish habitat quality 
and quantity end points for all species identified 
pursuant to condition 3.16.3, in Farley Creek, Farley Lake, 
Gordon Lake, the Keewatin River, Minton Lake, the 
Minton Lake outlet, the Payne Lake outlet, the new 
diversion channel, fish-bearing wetlands within and 
downstream of the Project development areas, and any 
additional locations identified in consultation with 
Indigenous groups and relevant authorities, as well as in 
the Hughes River prior to and during the construction 
phase and during the first year of the operation phase. 

3.17 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, a follow-up program to verify the accuracy of 
the environmental assessment and the effectiveness of 
the mitigation measures as they pertain to acid rock 
drainage and metal leaching into the receiving 
environment from the Project development areas, 
including from the mine rock storage areas, ore 
stockpiles, and the tailings management facility. The 
Proponent shall implement the follow-up program 
during all phases of the Designated Project. In doing so, 
the Proponent shall: 
3.17.1 verify that the covers and hydraulic barriers 
installed at the mine rock storage areas and tailings 
management facility pursuant to condition 3.10.5 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Acid Rock Drainage and 
Metal Leaching Management 
Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Start of operation (2028) 

Plan to be 
implemented 
throughout life of 
mine 
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perform and continue to perform as predicted in Volume 
1 Chapter 5 of the Environmental Impact Statement 
during all phases of the Designated Project, including 
post-closure. 

4.1 The Proponent shall carry out the Designated Project in a 
manner that protects migratory birds and avoids injuring, 
killing or harassing migratory birds or destroying, taking 
or disturbing their eggs, or damaging, destroying, 
removing or disturbing their nests, taking into account 
Environment and Climate Change Canada’s Guidelines to 
avoid harm to migratory birds. 

Wildlife Management and 
Monitoring Plan 

Start of Construction (February 
2025) 

Plan to be carried 
out throughout 
construction and 
operation 

4.2 The Proponent shall mitigate distribution line strikes of 
migratory birds within the Project development areas. In 
doing so, the Proponent shall: 
4.2.1 identify high-risk locations for avian distribution 
line strikes prior to construction in consultation with a 
qualified individual; 
4.2.2 route new distribution lines away from high-risk 
locations identified pursuant to condition 4.2.1; and  
4.2.3 increase distribution line visibility to migratory 
birds at high-risk locations identified pursuant to 
condition 4.2.1, from the beginning of construction until 
distribution lines are decommissioned, taking into 
account the Avian Power Line Interaction Committee’s 
Suggested Practices for Avian Protection on Power Lines. 

• Wildlife Management and 
Monitoring Plan 
• Detailed engineering 

Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Plan to be 
implemented 
throughout life of 
mine 

4.3 The Proponent shall control lighting during all phases of 
the Designated Project, including aiming lighting 
downwards at nighttime and selecting lighting that 
avoids attracting insects, to mitigate adverse effects on 
migratory birds, while meeting health and safety 

• Wildlife Management and 
Monitoring Plan 
• Detailed engineering 

Start of Construction (February 
2025) 

Ongoing through 
life of mine 
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requirements for Designated Project employees and 
contractors. 

4.4 The Proponent shall develop, in consultation with 
Indigenous groups and relevant authorities and taking 
into account Environment and Climate Change Canada’s 
Guide for Developing Beneficial Management Practices 
for Migratory Bird Conservation, and implement, from 
the beginning of operation, measures to prevent 
migratory birds from using Designated Project 
infrastructure where contact water is stored or 
conveyed, including the tailings management facility and 
contact water collection management ponds. In doing 
so, the Proponent shall: 
4.4.1 install deterrents near Designated Project 
infrastructure where contact water is stored or 
conveyed, including the tailings management facility and 
contact water collection ponds; and 
4.4.2 maintain deterrents installed pursuant to condition 
4.4.1 until such time that Designated Project 
infrastructure where contact water is stored or 
conveyed, including the tailings management facility and 
contact water collection ponds, have been reclaimed 
pursuant to conditions 3.10.5 and 5.7.  

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Wildlife Management and 
Monitoring Plan 
• Installation and 
maintenance of deterrents 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Implementation at start of 
Operation (2029) 

Ongoing through 
life of mine 

4.5 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups  and relevant 
authorities, a follow-up program to verify the accuracy of 
the environmental assessment and to determine the 
effectiveness of all mitigation measures to avoid harm to 
migratory birds, their eggs and nests, including the 
mitigation measures used to comply with conditions 4.1 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Wildlife Management and 
Monitoring Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Plan to be 
implemented 
throughout life of 
mine 
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through 4.3. The Proponent shall implement the follow-
up program during all phases of the Designated Project.  

4.6 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, a follow-up program to verify the accuracy of 
the environmental assessment and to determine the 
effectiveness of mitigation measures implemented 
pursuant to condition 4.4. In doing so, the Proponent 
shall: 
4.6.1 monitor, from the beginning of operation until such 
time that the tailings management facility and contact 
water collection ponds have been reclaimed, migratory 
birds usage of Designated Project infrastructure where 
contact water is stored or conveyed pursuant to 
condition 4.4; and 
4.6.2 develop, in consultation with Indigenous groups 
and relevant authorities, and implement modified or 
additional mitigation measures, including deterrents, if 
the results of the monitoring conducted pursuant to 
condition 4.6.1 demonstrate migratory bird usage of 
Designated Project infrastructure where contact water is 
stored or conveyed. These measures shall be 
implemented until such time that the tailings 
management facility and contact water collection ponds 
have been reclaimed, and results of water quality 
monitoring for these structures conducted pursuant to 
condition 3.12.2 show that water quality objectives 
established in consultation with Indigenous groups and 
relevant authorities, taking into account an ecological 
risk-based approach, are met.  

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Wildlife Management and 
Monitoring Plan 
• Implementation of 
monitoring as noted in 
condition 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Monitoring to be carried out 
in operation 

Plan to be 
implemented 
throughout life of 
mine 
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5.1 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups, measures to 
mitigate adverse impacts from the Designated Project on 
access to lands and resources used for traditional 
purposes, including the implementation of safe access 
point(s) and/or routes within the local assessment areas. 
The Proponent shall submit these measures to the 
Agency prior to construction.  

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Traffic and Access Plan 

•  Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 

5.2 The Proponent shall avoid disturbing sites of traditional 
or cultural importance within or near the Project 
development areas, except for the construction of 
Designated Project components. In doing so, the 
Proponent shall: 
5.2.1 identify, in consultation with Indigenous groups, 
the location of sites of traditional or cultural importance 
within or near the Project development areas;  
5.2.2 provide opportunities to Indigenous groups, prior 
to construction and at times determined in consultation 
with each Indigenous group, to: 
5.2.2.1 harvest and transplant, during seasons where 
plants can be identified and harvested, plant species 
used for traditional purposes from areas that will be 
cleared of vegetation; and 
5.2.2.2 conduct ceremonies for any sites of traditional or 
cultural importance that will be disturbed by any 
Designated Project activities. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Provide opportunity to 
harvest traditional plants prior 
to vegetation clearing 
• Vegetation and Weed 
Management Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Opportunities provided in July 
2022, July 2024, August 2024, 
and September 2024 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 

5.3 The Proponent shall prohibit, during all phases of the 
Designated Project, Designated Project employees and 
contractors from fishing and hunting within the Project 
development areas or using the Project development 

• Site orientation 
• Contractor Environmental 
Management Plan 

Start of Construction (February 
2025) 

Ongoing through 
life of mine 
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areas to access surrounding areas with the intent to fish 
or hunt, unless an employee or contractor is provided 
access by the Proponent for exercising Aboriginal rights. 

5.4 The Proponent shall develop, prior to construction, and 
implement, during all phases of the Designated Project, a 
protocol for inspecting and cleaning vehicles, machinery 
and equipment associated with the Designated Project 
that have come from other worksites in order to limit the 
introduction and spread of weed species within the 
Project development areas. 

• Develop and implement 
protocol for inspecting and 
cleaning vehicles, machinery 
and equipment that enter the 
Project development areas 
• Vegetation and Weed 
Management Plan 

• Developed prior to 
construction  
• Implement at start of 
Construction (February 2025) 

Ongoing through 
life of mine 

5.5 The Proponent shall identify days of traditional or 
cultural importance in consultation with Indigenous 
groups, and modify the blasting schedule for the 
Designated Project to minimize or avoid disturbance to 
current use of lands and resources by Indigenous groups, 
unless not technically or economically feasible. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Only conduct blasting as 
described 
• Blasting Management and 
Monitoring Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Start of Construction 
(February 2025) 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 

5.6 The Proponent shall, when implementing measures to 
limit the introduction and spread of weed  species within 
the Project development areas, use measures other than 
broadcast spraying when applying herbicides to mitigate 
effects to plant species used for traditional purposes by 
Indigenous groups, unless the Proponent determines 
that these measures are ineffective at controlling the 
introduction and spread of weed species. 

• Avoid use of broadcast 
spraying when applying 
herbicides 
• Vegetation and Weed 
Management Plan 

• Start of Construction 
(February 2025) 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 

5.7 The Proponent shall undertake, in consultation with 
Indigenous groups and relevant authorities, progressive 
reclamation of areas disturbed by the Designated 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 

• Environmental Impact 
Statement Engagement initiated 
2017 

Ongoing through 
life of mine 
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Project. In doing so, the Proponent shall:  
5.7.1 identify, in consultation with Indigenous groups, 
plant species native to the local assessment areas and 
plant species used for traditional purposes, to use for 
revegetation; 
5.7.2 establish performance standards for reclaimed 
areas, including that the areas be self-sustaining, reduce 
establishment of weed species, restore native species 
assemblages, and reduce erosion of exposed soils; and 
5.7.3 monitor reclaimed areas for a minimum of five 
years during post-closure or until performance standards 
established pursuant to condition 5.7.2 are met. 

Committee 
• Erosion and Sediment 
Control Plan 
• Vegetation and Weed 
Management Plan 
• Closure Plans 

• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Monitoring to be carried out 
throughout closure 

6.1 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, measures to mitigate emissions of dust and 
fugitive particulates within the Project development 
areas, taking into account the standards and criteria set 
out in the Canadian Council of Ministers of the 
Environment's Canadian Ambient Air Quality Standards 
and Manitoba’s Ambient Air Quality Criteria. The 
Proponent shall implement these measures from 
construction through decommissioning. In doing so, the 
Proponent shall: 
6.1.1 apply dust suppressants, including water, that do 
not contain chemicals and have the least potential for 
adverse environmental effects, on haul and access roads 
during periods when dust generation is expected or 
occurring, including periods of drought and high winds; 
6.1.2 locate all stationary machinery and equipment 
used for processing ore indoors, where technically and 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Air Quality Management 
and Monitoring Plan 
• Detailed engineering 
• Establishment of speed 
limits 
• Contractor Environmental 
Management Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Start of construction (February 
2025) 

Ongoing through 
life of mine 
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economically feasible, including the crushing plant and 
conveyors feeding into the ore milling and processing 
plant; 
6.1.3 ensure all equipment and vehicles used, including 
equipment and vehicles operated by third-party 
contractors, are serviced and maintained in accordance 
with the manufacturer’s maintenance guidelines to meet 
or exceed applicable emission standards, including Tier 4 
emission standards for off-road equipment with off-road 
diesel engines, pursuant to the Off-Road Compression-
Ignition (Mobile and Stationary) and Large Spark-Ignition 
Engine Emission Regulations and Off-Road Compression-
Ignition Engine Emission Regulations; 
6.1.4 develop and implement policies to reduce the fuel 
consumption of equipment and vehicles operating in the 
Project development areas, including no-idling and 
limited cold start policies; and 
6.1.5 establish speed limits on the roads located in the 
Project development areas, taking into account the 
recommended speed limits in Environment and Climate 
Change Canada’s Best Practices for the Reduction of Air 
Emissions from Construction and Demolition Activities 
and by requiring and ensuring that speed limits are 
respected, including by installing signs indicating speed 
limits.  
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6.2 The Proponent shall implement measures, during all 
phases of the Designated Project, to avoid exceedances 
of the thresholds for noise and vibration, identified in 
Health Canada’s Guidance for Evaluating Human Health 
Impacts in Environmental Assessment: Noise at sensitive 
receptors identified in the human health and ecological 
risk assessment in Volume 5 of the Environmental Impact 
Statement. In doing so, the Proponent shall: 
6.2.1 develop, prior to construction, a protocol for 
receiving and addressing feedback related to the 
exposure to noise and vibration generated by the 
Designated Project. The Proponent shall provide the 
protocol to the Agency and Indigenous groups prior to 
construction, and make the protocol publicly available 
online. As part of the protocol, the Proponent shall: 
6.2.1.1 identify how a person may provide feedback, how 
the Proponent will handle the feedback received, 
including ranking and responding to feedback received 
according to the anticipated level of impacts, and how 
the Proponent may implement modified or additional 
mitigation measures(s) and/or follow-up requirement(s) 
in response to the feedback received;  
6.2.1.2 record any feedback received as soon as feasible, 
no later than 48 hours after receiving the feedback; and 
6.2.1.3 implement, as soon as technically feasible, any 
modified or additional mitigation measure and/or follow-
up requirement that the Proponent deems necessary to 
respond to the feedback received. 

• Noise and Vibration 
Management Plan  
• Community Feedback 
Protocol (publicly posted on 
Lynn Lake Gold Project 
website) 

• Protocol submitted prior to 
construction (January 19, 2025) 
• Implement at start of 
construction (February 2025) 

Ongoing through 
life of mine 
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6.3 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups, Health Canada, 
Environment and Climate Change Canada and any other 
relevant authorities, a follow-up program to verify the 
accuracy of the environmental assessment as it pertains 
to adverse environmental effects from the Designated 
Project on air quality and country foods as it relates to 
the health of Indigenous peoples, taking into account 
available Indigenous knowledge provided by Indigenous 
groups related to current use of lands and resources for 
traditional purposes. The Proponent shall implement the 
follow-up program during all phases of the Designated 
Project. As part of the implementation of the follow-up 
program, the Proponent shall: 
6.3.1 identify, in consultation with Indigenous groups, 
the species of fish, vegetation and wildlife consumed as 
country foods that may be adversely affected by the 
Designated Project and the locations where these 
species shall be monitored; 
6.3.2 monitor, beginning prior to construction and 
continuing through post-closure, contaminants of 
potential concern, including arsenic, copper, mercury, 
methylmercury and selenium, in the species and at the 
locations identified pursuant to condition 6.3.1;  
6.3.3 monitor, throughout construction and operation, 
ambient air concentrations of total suspended 
particulates, PM10 and PM2.5 at locations identified in 
consultation with Indigenous groups, and upwind and 
downwind from the Project development areas, taking 
into account 24-hour and 1-hour thresholds in the 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Air Quality Management 
and Monitoring Plan 
• Country Foods Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Air quality monitoring began 
prior to construction (initiated 
in 2015) 
• Country foods monitoring 
began prior to construction 
(2015) 

Plan to be 
implemented 
throughout life of 
mine 
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Canadian Council of Ministers of the Environment’s 
Canadian Ambient Air Quality Standards;  
6.3.4 monitor, during all phases of the Designated 
Project, dustfall at locations identified in consultation 
with Indigenous groups, and upwind and downwind from 
the Project development areas; 
6.3.5 monitor ambient air concentrations of nitrogen 
dioxide (NO2) at locations identified in consultation with 
Indigenous groups and relevant authorities, for at least 
two consecutive months between November and 
January during year 4 of operation, or whichever year 
the highest truck traffic volume for ore haulage from the 
Gordon site to the ore milling and processing plant at the 
MacLellan site will occur, and continue to monitor each 
year until the end of ore extraction and transport if the 
monitoring results exceed predicted levels in the 
atmospheric dispersion model in the June 2025 Notice of 
Change or if ore production rates exceed those that 
occur during the NO2 monitoring period; 
6.3.6 monitor meteorological conditions (including wind 
speed, wind direction, temperature and relative 
humidity) upwind and downwind of the Project 
development areas, during construction and operation; 
and 
6.3.7 if the monitoring results referred to in conditions 
6.3.2 to 6.3.5 exceed predicted levels in the atmospheric 
dispersion model in the June 2025 Notice of Change 
taking into account the results of monitoring 
meteorological conditions pursuant to condition 6.3.6, 
the human health and ecological risk assessment in 
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Volume 5 of the Environmental Impact Statement, and 
thresholds of the Canadian Council of Ministers of the 
Environment’s Canadian Ambient Air Quality Standards, 
modify or implement additional mitigation measures 
pursuant to condition 2.8, and update the human health 
and ecological risk assessment in Volume 5 of the 
Environmental Impact Statement. The Proponent shall 
submit any updates to the human health and ecological 
risk assessment to the Agency and relevant authorities.  

6.4 The Proponent shall develop, in consultation with 
Indigenous groups, and implement a follow-up program 
to verify the accuracy of the environmental assessment 
and determine the effectiveness of the mitigation 
measures as it pertains to adverse effects on the socio-
economic conditions of Indigenous peoples from 
changes to the environment caused by the Designated 
Project. The Proponent shall solicit and incorporate 
additional information provided by Indigenous groups 
when monitoring these effects. The Proponent shall 
implement the follow-up program during all phases of 
the Designated Project. As part of the follow-up 
program, the Proponent shall: 
6.4.1 monitor, based on the information provided by 
Indigenous groups that are trapping, harvesting, fishing 
or hunting within the local assessment areas, including 
Marcel Colomb First Nation and holders of registered 
trap lines: 
6.4.1.1 the ability of trappers, harvesters, fishers and 
hunters to relocate, if required to do so, to new trapping, 
harvesting, fishing and hunting sites used for traditional 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Socio-Economic Plan 
• Implementation of 
monitoring as noted in 
condition 

• Engagement and Traditional 
Land and Resource Use Studies 
initiated in 2016. 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Plan to be 
implemented 
throughout life of 
mine 
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purposes, including registered trap lines; 
6.4.1.2 the quantity and quality of resources obtained 
through trapping, harvesting, fishing and hunting 
activities; and 
6.4.1.3 the changes in socio-economic conditions of 
Indigenous groups, including any additional financial 
costs incurred by Marcel Colomb First Nation and 
holders of registered trap lines, as they relate to the 
relocation of trapping, harvesting, fishing and hunting 
activities. 

6.5 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, a follow-up program to verify the accuracy of 
the environmental assessment and determine the 
effectiveness of mitigation measures as it pertains to 
noise and vibration from the Designated Project on the 
health of Indigenous peoples. The Proponent shall 
implement the follow-up program during all phases of 
the Designated Project. As part of the follow-up 
program, the Proponent shall:  
6.5.1 monitor noise and vibration levels at receptors 
identified in Volume 1 Chapter 7 Tables 7-7 to 7-10 of 
the Environmental Impact Statement, and at any other 
human receptors identified in consultation with 
Indigenous groups. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Noise and Vibration 
Management Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Monitoring to be carried out 
throughout all phases  

Plan to be 
implemented 
throughout life of 
mine 

7.1 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, and implement, during all phases of the 
Designated Project, an archaeological and heritage 
resource management plan for any structures, sites or 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 

Plan to be 
implemented 
throughout life of 
mine 
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things of historical, archaeological, paleontological or 
architectural significance discovered within the Project 
development areas. As part of the archaeological and 
heritage resource management plan, the Proponent 
shall: 
7.1.1 immediately halt work at the location of the 
discovery, except for actions required to be undertaken 
to protect the integrity of the discovery; 
7.1.2 delineate an area of at least 50 metres around the 
discovery as a no-work zone; 
7.1.3 inform the Agency and Indigenous groups in writing 
within 24 hours of the discovery, and allow Indigenous 
groups to monitor and participate in archaeological 
works; 
7.1.4 have a qualified individual, whose expertise 
pertains to the requirements of Manitoba's Heritage 
Resources Act, conduct an assessment at the location of 
the discovery, including sampling and construction 
monitoring on landforms of similar historic potential to 
the discovery site(s) within the Project development 
areas that are planned for development, prior to 
development in these areas; and 
7.1.5 consult with Indigenous groups and relevant 
authorities on the manner by which to comply with all 
applicable legislative or legal requirements and protocols 
respecting the discovery, recording, transferring and 
safekeeping of previously unidentified structures, sites or 
things of historical, archaeological, paleontological or 
architectural significance. 

• Heritage and Cultural 
Resources Protection Plan 

MMPs were sent on January 31, 
2025) 
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7.2 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups, nation-specific 
measures to address the effects described in the 
Environmental Assessment Report caused by the 
Designated Project on cultural heritage, including 
tangible and intangible losses to culture. The Proponent 
shall implement the measures during all phases of the 
Designated Project and submit these measures to the 
Agency prior to implementing them, while ensuring that 
confidential information is protected. The Proponent 
shall report its discussions with Indigenous groups as 
part of the annual report referred to in condition 2.10, 
including the level of satisfaction of Indigenous groups 
with the implementation of the measures. As part of the 
measures, the Proponent shall: 
7.2.1 develop and/or contribute to Indigenous-led 
program(s) and/or initiative(s) to preserve and enhance 
cultural heritage, including the transfer of 
intergenerational knowledge; and 
7.2.2 develop, in collaboration with Indigenous groups, 
cultural awareness training for all employees associated 
with the Designated Project, including the cultural 
setting and providing an understanding of cultural 
practices, protocols and considerations. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Heritage and Cultural 
Resources Protection Plan 
• Contractor Environmental 
Management Plan 
• Develop cultural awareness 
training in collaboration with 
Indigenous groups 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Implement training at start of 
and during construction 
(February 2025) 

Ongoing through 
life of mine 

8.1 The Proponent shall establish, prior to construction and 
in consultation with Indigenous groups, and maintain, 
during all phases of the Designated Project, an 
Indigenous Environmental Advisory Committee (IEAC) 
related to ongoing Designated Project activities, 
including land use planning, and the development and 

• Establishment of the 
Environmental Advisory 
Committee 
• Submit final Terms of 
Reference 

• Environmental Advisory 
Committee established on 
October 2023 
• Terms of Reference submitted 
and meetings initiated prior to 
construction (January 19, 2025) 

Ongoing through 
life of mine 
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implementation of follow-up programs, and mitigation 
measures. The Proponent shall invite Indigenous groups 
to engage in all IEAC activities, and shall consult 
participating Indigenous groups on the development of 
Terms of Reference for the IEAC. The Proponent shall 
strive to reach consensus on the Terms of Reference 
with participating Indigenous groups. The Proponent 
shall submit the final Terms of Reference to the Agency. 
As part of the Terms of Reference, the Proponent shall 
include:  
8.1.1 the means by which the Proponent and Indigenous 
groups shall jointly identify topics to be discussed by the 
IEAC and the means by which the Proponent shall 
document these topics and discussions; 
8.1.2 the frequency, timing and location of IEAC 
meetings during each phase of the Designated Project 
and the means by which the Proponent shall document 
meeting minutes and shall seek approval of the meeting 
minutes by Indigenous groups;  
8.1.3 the means by which the Proponent shall share with 
the IEAC the following information, including when and 
how this information will be shared: 
8.1.3.1 opportunities for participating in ongoing 
Designated Project activities, including land use planning, 
and the development and implementation of follow-up 
programs and mitigation measures;  
8.1.3.2 opportunities for providing feedback on effects to 
cultural heritage, in accordance with condition 7.2, and 
how feedback will be addressed; 
8.1.3.3 the results of the follow-up programs, including 
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any modified or additional mitigation measures 
implemented or proposed to be implemented by the 
Proponent as a result of each follow-up requirement; 
and 
8.1.3.4 other information as determined by the IEAC; and 
8.1.4 the means by which the Proponent shall evaluate, 
in consultation with Indigenous groups, the Terms of 
Reference to determine whether administrative or 
management improvements are required to increase the 
efficiency and effectiveness of the IEAC. 

9.1 [Removed, Budget Implementation Act, 2024]  
9.1.1 [Removed, Budget Implementation Act, 2024]  
9.1.2 [Removed, Budget Implementation Act, 2024]  
9.1.3 [Removed, Budget Implementation Act, 2024]  
9.1.4 [Removed, Budget Implementation Act, 2024]  

N/A N/A N/A 

9.2 [Removed, Budget Implementation Act, 2024]  
9.2.1 [Removed, Budget Implementation Act, 2024]  
9.2.2 [Removed, Budget Implementation Act, 2024]  
9.2.3 [Removed, Budget Implementation Act, 2024]  

N/A N/A N/A 

9.3 [Removed, Budget Implementation Act, 2024]  N/A N/A N/A 

10.1 The Proponent shall conduct, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, pre-construction surveys within the Project 
development areas to identify woodland caribou 
(Rangifer tarandus caribou) calving and calf-rearing 
habitat. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Completion of pre-
construction surveys 

Pre-construction surveys were 
initiated May 2024  

Pre-construction 
surveys were 
completed June 
2024 

10.2 The Proponent shall monitor, during all phases of the 
Designated Project, woodland caribou (Rangifer 
tarandus caribou) usage of the Project development 
areas, and provide monitoring results to Indigenous 

• Wildlife Management and 
Monitoring Plan 
• Monitoring results shared 

Monitoring initiated prior to 
construction (April 2015) 

Ongoing through 
life of mine 



SCHEDULE UPDATES REQUIRED AS PER CONDITION 13.1 AND 13.2 OF THE FEDERAL DECISION STATEMENT FOR THE  
LYNN LAKE GOLD PROJECT 

 

  

  
 

Condition 
# 

Condition Text 
Activities Planned to Fulfill 

Condition 
Commencement Date 

Estimated 
Completion Date 

groups, Environment and Climate Change Canada, 
Manitoba Environment, Climate and Parks and any other 
relevant authorities. 

through the Environmental 
Advisory Committee 

10.3 The Proponent shall participate, during construction and 
operation and at the request of Manitoba Environment, 
Climate and Parks or any other relevant authorities 
responsible for these initiatives, in regional initiatives 
related to the management of adverse effects on 
woodland caribou (Rangifer tarandus caribou). Regional 
initiatives in which the Proponent shall participate 
include: 
10.3.1 habitat restoration initiatives, including a collaring 
program, conducted as part of the Provincial Caribou 
Recovery Strategy led by Manitoba Natural Resources 
and Northern Development, or any equivalent future 
initiative as determined by Manitoba Natural Resources 
and Northern Development. 

• Wildlife Management and 
Monitoring Plan 
• Participation in the 
Provincial collaring program 

Collaring program agreement 
will be finalized prior to 
construction (February 5, 2025) 

End of operation  

10.4 The Proponent shall develop and implement, during all 
phases of the Designated Project and in consultation 
with Indigenous groups, Environment and Climate 
Change Canada and any other relevant authorities, 
measures to mitigate adverse effects from the 
Designated Project on woodland caribou (Rangifer 
tarandus caribou) and its habitat, taking into account 
calving and calf-rearing habitat identified pursuant to 
condition 10.1, results from monitoring woodland 
caribou (Rangifer tarandus caribou) usage of the Project 
development areas pursuant to condition 10.2, and 
available results from any regional initiatives in which 
the Proponent participates pursuant to condition 10.3. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Wildlife Management and 
Monitoring Plan 
• Vegetation and Weed 
Management Plan 
• Closure Plans 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 
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The Proponent shall submit these measures to the 
Agency prior to implementation, and the measures shall 
include:  
10.4.1 conducting site clearing activities outside of the 
woodland caribou (Rangifer tarandus caribou) calving 
and calf-rearing period (May 1 to June 30), unless 
otherwise authorized by relevant authorities;  
10.4.2 giving preference to avoiding the destruction or 
alteration of habitat over minimizing the destruction or 
alteration of habitat, to minimizing the destruction or 
alteration of habitat over restoring altered or destroyed 
habitat on-site, and to restoring altered or destroyed 
habitat on-site over offsetting for habitat that must be 
removed as a result of Designated Project activities; and 
10.4.3 as part of progressive reclamation referred to in 
condition 5.7, removing and reclaiming all linear features 
when they are no longer required for the Designated 
Project, to impede woodland caribou (Rangifer tarandus 
caribou) predator access to linear features in the Project 
development areas, including the distribution line right 
of way, and any access roads identified in consultation 
with Indigenous groups and relevant authorities as no 
longer being used for other purposes. 

10.5 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, a follow-up program to verify the accuracy of 
the environmental assessment and determine the 
effectiveness of all mitigation measures related to 
adverse effects from the Designated Project on habitat, 
health and survival for woodland caribou (Rangifer 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Wildlife Management and 
Monitoring Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Plan to be 
implemented 
throughout life of 
mine 



SCHEDULE UPDATES REQUIRED AS PER CONDITION 13.1 AND 13.2 OF THE FEDERAL DECISION STATEMENT FOR THE  
LYNN LAKE GOLD PROJECT 

 

  

  
 

Condition 
# 

Condition Text 
Activities Planned to Fulfill 

Condition 
Commencement Date 

Estimated 
Completion Date 

tarandus caribou), including the mitigation measures 
used to comply with conditions 10.1 to 10.4. The 
Proponent shall implement the follow-up program 
during all phases of the Designated Project.  

11.1 The Proponent shall retain, prior to construction, the 
services of a third-party independent environmental 
monitor, who is a qualified individual with a minimum of 
five years of experience as it pertains to environmental 
monitoring in Manitoba and who has a minimum of two 
years of experience working with Indigenous groups. The 
Proponent shall require the independent environmental 
monitor to independently observe and maintain a record 
of the implementation of the conditions set out in this 
Decision Statement during construction and operation 
and to report findings to the Proponent.  

Retain a third-party 
independent environmental 
monitor prior to construction 

Start of Construction (February 
2025) 

End of operation  

11.2 The Proponent shall require the independent 
environmental monitor to report to the Agency and 
Indigenous groups, in writing, prior to or concurrent with 
the reporting to the Proponent referred to in condition 
11.1, about the implementation of any condition set out 
in this Decision Statement during construction and 
operation. The Proponent shall require the independent 
environmental monitor to report the information to the 
Agency and Indigenous groups at a frequency and in a 
format determined in consultation with the Agency. 

Independent environmental 
monitor will report to the 
Agency and Indigenous 
Nations as determined in 
consultation with the Agency 

Start of Construction (February 
2025) 

End of operation  

11.3 The Proponent shall require the independent 
environmental monitor to retain the information 
reported to the Proponent, the Agency and Indigenous 
groups pursuant to conditions 11.1 and 11.2 for at least 
five years following submission. 

Independent environmental 
monitor will retain the 
information reported 
pursuant to conditions 11.1 
and 11.2 for at least five years 

Start of Construction (February 
2025) 

At least 5 years 
following end of 
operation 
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12.1 The Proponent shall take all reasonable measures to 
prevent accidents and malfunctions that may result in 
adverse environmental effects, including dam breaches, 
and mitigate them. In doing so, the Proponent shall:  
12.1.1 design, construct and operate the tailings 
management facility containment structures taking into 
account the Canadian Dam Association’s Dam Safety 
Guidelines and the Mining Association of Canada’s Guide 
to the Management of Tailings Facilities, and by 
restricting use of the emergency spillway to extreme 
precipitation events; and 
12.1.2 design, prior to construction and in consultation 
with Indigenous groups, Environment and Climate 
Change Canada, and any other relevant authorities, the 
Designated Project taking into account projections of 
climate change-related changes in the frequency and 
severity of extreme precipitation events, and available 
Indigenous knowledge of historic flooding in the local 
assessment areas.  

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Emergency Response and 
Spill Prevention and 
Contingency Plan 
• Detailed engineering 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 
• Start of Construction 
(February 2025) 

Ongoing through 
life of mine 

12.2 The Proponent shall develop, in consultation with 
Indigenous groups and relevant authorities, and 
implement, a follow-up program related to the effects of 
changing permafrost on the Designated Project and how 
these changes may adversely affect the current use of 
lands by Indigenous groups. As part of the follow-up 
program, the Proponent shall identify the type, degree 
and extent of residual permafrost remaining within the 
Project development areas following construction to be 
incorporated into the design of the Designated Project. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Emergency Response and 
Spill Prevention and 
Contingency Plan 
• Soil Management and 
Rehabilitation Plan 
• Detailed engineering 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Plan to be 
implemented 
throughout life of 
mine 
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12.3 The Proponent shall consult, prior to construction, 
Indigenous groups and relevant authorities on the 
measures to be implemented to prevent accidents and 
malfunctions, including the likelihood, modes of failure 
and consequences of a dam breach. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Emergency Response and 
Spill Prevention and 
Contingency Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Start of Construction 
(February 2025) 

Ongoing through 
life of mine 

12.4 The Proponent shall develop, prior to construction and in 
consultation with Indigenous groups and relevant 
authorities, an accidents and malfunctions response plan 
in relation to each phase of the Designated Project. The 
accident and malfunction plan for each phase shall 
include: 
12.4.1 a description of the types of accidents and 
malfunctions that may cause adverse environmental 
effects during that phase;  
12.4.2 the measures to be implemented in response to 
each type of accident and malfunction referred to in 
condition 12.4.1 to mitigate any adverse environmental 
effect caused by the accident or malfunction; and 
12.4.3 for each type of accident and malfunction 
referred to in condition 12.4.1, the roles and 
responsibilities of the Proponent and each relevant 
authority in implementing the measures referred to in 
condition 12.4.2 and for mobilizing emergency response 
equipment. 

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Emergency Response and 
Spill Prevention and 
Contingency Plan 

• Environmental Impact 
Statement Engagement initiated 
2017 
• Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Plan to be 
implemented 
throughout life of 
mine 

12.5 The Proponent shall ensure the accidents and 
malfunctions response plan referred to in condition 12.4 
is kept up-to-date during the phase to which it pertains. 
The Proponent shall submit any updated accident and 

• Emergency Response and 
Spill Prevention and 
Contingency Plan 

Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 
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malfunction response plan to the Agency, Indigenous 
groups and the relevant authorities involved in its 
implementation within 30 days of the plan being 
updated. 

• Submit updated plan within 
30 days 

12.6 In the event of an accident or malfunction with the 
potential to cause adverse environmental effects, 
including an accident or a malfunction referred to in 
condition 12.4.1, the Proponent shall immediately 
implement the measures appropriate to remedy the 
accident or malfunction, including any measure referred 
to in condition 12.4.2, and shall: 
12.6.1 implement the communication plan referred to in 
condition 12.7 as it relates to accidents and 
malfunctions; 
12.6.2 notify relevant authorities with responsibilities 
related to emergency response, including environmental 
emergencies, in accordance with applicable regulatory 
and legislative requirements; 
12.6.3 notify, as soon as possible and pursuant to the 
communication plan referred to in condition 12.7, 
Indigenous groups of the accident or malfunction, and 
notify the Agency in writing no later than 24 hours 
following the accident or malfunction. When notifying 
Indigenous groups and the Agency, the Proponent shall 
specify: 
12.6.3.1 the date and time when and location where the 
accident or malfunction occurred; 
12.6.3.2 a summary description of the accident or 
malfunction; 
12.6.3.3 a list of any substance potentially released into 

• Emergency Response and 
Spill Prevention and 
Contingency Plan 
• Implementation of plan as 
noted in condition 

Start of Construction (February 
2025) 

Plan to be 
implemented 
through life of 
mine 
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the environment as a result of the accident or 
malfunction; and 
12.6.3.4 a description of the notified relevant authorities, 
as referred to in condition 12.6.2. 
12.6.4 submit a written report to the Agency no later 
than 30 days after the day on which the accident or 
malfunction occurred. The written report shall include: 
12.6.4.1 a detailed description of the accident or 
malfunction and of its adverse environmental effects; 
12.6.4.2 a description of the measures that were taken 
by the Proponent to mitigate the adverse environmental 
effects caused by the accident or malfunction; 
12.6.4.3 any view from Indigenous groups and advice 
from relevant authorities received with respect to the 
accident or malfunction, its adverse environmental 
effects and the measures taken by the Proponent to 
mitigate these adverse environmental effects; 
12.6.4.4 a description of any residual adverse 
environmental effect and any modified or additional 
measure required by the Proponent to mitigate residual 
adverse environmental effects; and 
12.6.4.5 details concerning the implementation of the 
accidents and malfunctions response plan referred to in 
condition 12.4. 
12.6.5 submit a written report to the Agency no later 
than 90 days after the day on which the accident or 
malfunction occurred, taking into account the 
information submitted in the written report pursuant to 
condition 12.6.4, that includes: 
12.6.5.1 a description of the changes made to avoid a 
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subsequent occurrence of the accident or malfunction; 
12.6.5.2 a description of the modified or additional 
measure(s) implemented by the Proponent to mitigate 
and monitor residual adverse environmental effects and 
to carry out any required progressive reclamation; and  
12.6.5.3 all additional views from Indigenous groups and 
advice from relevant authorities received by the 
Proponent since the views and advice referred to in 
condition 12.6.4.3 were received by the Proponent. 

12.7 The Proponent shall develop, in consultation with 
Indigenous groups, a communication plan for accidents 
and malfunctions occurring in relation to the Designated 
Project. The Proponent shall develop the communication 
plan prior to construction and shall implement and keep 
it up to date during all phases of the Designated Project. 
The plan shall include: 
12.7.1 the types of accidents and malfunctions requiring 
the Proponent to notify the Indigenous groups; 
12.7.2 the manner by which Indigenous groups shall be 
notified by the Proponent of an accident or malfunction 
and of any opportunity for the Indigenous groups to 
assist in the response to the accident or malfunction; and 
12.7.3 the names and contact information of the 
Proponent and Indigenous group representatives for the 
purposes of notifying pursuant to condition 12.7.2 and 
communicating about accidents and malfunctions.  

• Engagement with 
Indigenous Nations through 
Environmental Advisory 
Committee 
• Communication plan (in the 
Emergency Response and Spill 
Prevention and Contingency 
Plan) 

Plans submitted prior to 
construction (Final “Version 0” 
MMPs were sent on January 31, 
2025) 

Ongoing through 
life of mine 

13.1 The Proponent shall submit to the Agency and 
Indigenous groups a schedule for all conditions set out in 
this Decision Statement no later than 60 days prior to the 
start of construction. This schedule shall detail all 

Submission of this document Monday, December 2, 2024 Monday, 
December 2, 2024 
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activities planned to fulfill each condition set out in this 
Decision Statement and the commencement and 
estimated completion month(s) and year(s) for each of 
these activities. 

13.2 The Proponent shall submit to the Agency and 
Indigenous groups a schedule outlining all activities 
required to carry out all phases of the Designated Project 
no later than 60 days prior to the start of construction. 
The schedule shall indicate the commencement and 
estimated completion month(s) and year(s) and duration 
of each of these activities.  

Submission of this document Monday, December 2, 2024 Monday, 
December 2, 2024 

13.3 The Proponent shall submit to the Agency and 
Indigenous groups in writing an update to the schedules 
referred to in conditions 13.1 and 13.2 every year no 
later than March 31, until the completion of all activities 
referred to in each schedule. 

Submission of revised 
schedules as required 

Annually as required To be determined 

14.1 The Proponent shall maintain all records relevant to the 
implementation of the conditions set out in this Decision 
Statement. The Proponent shall retain the records and 
make them available to the Agency throughout 
construction and operation and for 25 years following 
the end of operation or until the end of post-closure of 
the Designated Project, whichever comes first. The 
Proponent shall provide the aforementioned records to 
the Agency upon demand within a timeframe specified 
by the Agency. 

• Maintenance of records as 
noted in condition 
• Provide documents as 
requested to the Agency 

Ongoing through life of mine Ongoing through 
life of mine 

14.2 The Proponent shall retain all records referred to in 
condition 14.1 at a facility in Canada and shall provide 
the address of the facility to the Agency. The Proponent 
shall notify the Agency in writing at least 30 days prior to 

• Maintenance of records as 
noted in condition  
• Notify Agency of change in 
physical location of the facility 

Not planned at this time Not planned at 
this time 
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any change to the physical location of the facility where 
the records are retained, and shall provide to the Agency 
the address of the new location.  

where the records are 
retained  

14.3 The Proponent shall notify the Agency in writing of any 
change to the contact information of the Proponent 
included in this Decision Statement. 

Notify Agency of any change 
in contact information 

Not planned at this time Not planned at 
this time 
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Controlled Copy: February 28, 2026 

Lynn Lake Gold Project Activities and Schedule Outline 
Construction (Years) Operations 

2025 2026 2027 2028 2029+ 

# Mine Site Activity / Component 
Constructio
n Start Date 

Constructi
on 

Duration 

Component Operation 
Start Date 

Operation 
Duration 

1 MacLellan  Demolition of Legacy Structures April-2025 9 Months December 2025 N/A 

2 MacLellan  Tree Clearing - Phase 1 (MacLellan) 
Phase 1 - 
February-

2025 

Phase 1 - 3 
Months 

July-2025 N/A 

3 MacLellan  Temporary Fuel Station April-2025 1 Month May-2025 July-2028 

4 MacLellan  Starter Pit Development April-2025 > 2 Years July-2028 Life of Mine 

5 MacLellan  Main Gate & Truck Park April-2025 1 Month April-2025 Life of Mine 

6 MacLellan  Crushing Pad April-2025 14 Months April-2026 Life of Mine 

7 MacLellan  Tree Clearing - Phase 2 (MacLellan) 
Phase 2 - 

January-2026 
Phase 2 - 3 

Months 
March-2026 N/A 

8 MacLellan  Other Site Roads  March-2026 > 2 Years September-2026 Life of Mine 

9 MacLellan  Haul Roads March-2026 12 Months September-2026 Life of Mine 

10 Gordon Tree Clearing - Phase 1 (Access Road) April-2026 1 Month July-2027 N/A 

11 MacLellan  Collection Pond April-2026 6 Months October-2026 Life of Mine 

12 MacLellan  Crushing Pad April-2025 12 Months April-2026 Life of Mine 

13 MacLellan  Permanent Camp May-2026 3-4 Months September-2026 Life of Mine 

14 MacLellan  Permanent Sewage Treatment Plant May-2026 4 Months September-2026 Life of Mine 

15 MacLellan  Permanent Potable Water Treatment Plant May-2026 4 Months September-2026 Life of Mine 

16 MacLellan  Site Access Road (Hwy to Site) (upgrades) May-2026 3 Months August-2026 Life of Mine 

17 MacLellan  Concrete Batch Plant June-2026 18 Months N/A N/A 

18 MacLellan  Freshwater System July-2026 3 Months October-2026 Life of Mine 

19 MacLellan  Seepage Collection July-2026 3 Months October-2026 Life of Mine 

20 MacLellan  Process Plant August-2026 >2 Years 
Pre-Commissioning: 2028-

Q3 
 Hot Commissioning: 2028-

Life of Mine 
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Lynn Lake Gold Project Activities and Schedule Outline 
Construction (Years) Operations 

2025 2026 2027 2028 2029+ 

# Mine Site Activity / Component 
Constructio
n Start Date 

Constructi
on 

Duration 

Component Operation 
Start Date 

Operation 
Duration 

Q4 
 Wet Commissioning: 2029-

Q1 

21 Off-Site Overhead Powerline August-2026 3 Months October-2026 Life of Mine 

22 MacLellan  Site Power Reticulation 

Temporary - 
August-2026 
Permanent - 
September-

2027 

3 Months 
3 Months 

November-2026 
January-2028 

Life of Mine 

23 MacLellan  OEM Platforms 
September-

2026 
4 Months January-2027 Life of Mine 

24 MacLellan  Explosives Mixing Plant / Magazine Area 
November-

2026 
4 Months March-2027 Life of Mine 

25 MacLellan  TMF 
November-

2026 
2 Years April-2028 Life of Mine 

26 MacLellan  ROM Pad 
November-

2026 
1 Year June 2028 Life of Mine 

27 MacLellan  Tree Clearing - Phase 3 (MacLellan MRSA) January-2027 2 Months March-2027 N/A 

28 Gordon Tree Clearing - Phase 2 (Balance of Site) January-2027 3 Months April-2027 N/A 

29 Gordon Access Road Upgrades April-2027 8 Months November-2027 Life of Mine 

30 MacLellan  Tailings Dump Pond May-2027 3 Months July-2027 Life of Mine 

31 MacLellan  MacLellan Infrastructure (Admin/Truckshop/Warehouse) May-2027 14 Months July-2028 Life of Mine 

32 Gordon Bulk Earthworks June-2027 6 Months November-2027 Life of Mine 

33 Gordon Collection Pond June-2027 4 Months October-2027 Life of Mine 

34 MacLellan  Power Substation June-2027 6 Months January-2028 Life of Mine 

35 Gordon Seepage Collection July-2027 3 Months October-2027 Life of Mine 

36 MacLellan  Fuel Station 
September-

2027 8 Months June-2028 Life of Mine 
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Lynn Lake Gold Project Activities and Schedule Outline 
Construction (Years) Operations 

2025 2026 2027 2028 2029+ 

# Mine Site Activity / Component 
Constructio
n Start Date 

Constructi
on 

Duration 

Component Operation 
Start Date 

Operation 
Duration 

37 MacLellan  Mine Rock Storage Area May-2028 4 Months September-2028 Life of Mine 

38 MacLellan  TMF - Seepage Collection Ditch May-2028 6 Months November-2028 Life of Mine 

39 Gordon Mine Rock Storage Area May-2028 4 Months September-2029 Life of Mine 

40 Gordon Maintenance & Operating Facilities May-2028 6 Months January-2029 Life of Mine 

41 Gordon Permanent Fuel Station June-2028 4 Months October-2028 Life of Mine 

42 Gordon Dewatering - East/Wendy Pits July-2028 6 Months January-2029 Life of Mine 

43 Gordon 
Active Mine Closure (Including decommissioning & 
rehabilitation) 

N/A N/A 2035 5 Years 

44 Gordon 
Post Mine Closure (including monitoring & filling of pit 
lake) 

N/A N/A 2040-2044 5-11 Years 

45 MacLellan  
Active Mine Closure (Including decommissioning & 
rehabilitation) 

N/A N/A 2045 5-6 Years 

46 Gordon Permanent Mine Closure N/A N/A 2045 N/A 

47 MacLellan  
Post Mine Closure (including monitoring & filling of pit 
lake) 

N/A N/A 2050 21 Years 

48 MacLellan  Permanent Mine Closure N/A N/A 2061 N/A 

 


